

FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK



US Navy Cleanup Project

This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: September 9, 2014 **Through:** September 15, 2014
Date of Report: September 16, 2014

Summary of Activities:

Work Accomplished

- Completed the excavation of the exterior portion of the sink drain at Building 2 (Trench Survey Unit 11).
- Transferred approximately 44 cubic yards of soil to LLRW bins.
- Continued scanning of common wall inside Building 27 South Shed.
- Collected 18 soil samples from Trench Survey Unit 11 (Building 2 exterior sink drain line).
- Continued remediation of elevated areas in the Building 27 Stair Towers.
- Site housekeeping/BMPs.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

- Scanning of Building 27 (cubbies, the lower portion of the second floor walls, and 1st floor walls).
- Continue remediation of elevated areas in Building 27 South Shed.

Status of Schedule:

- Expected TCRA completion - Fall 2014

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.