

**FORMER NAVAL STATION PUGET SOUND**  
**at**  
**SAND POINT - MAGNUSON PARK**



**US Navy Cleanup Project**



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday.

**For the Period:** February 10, 2015 **Through:** February 16, 2015  
**Date of Report:** February 17, 2015

**Summary of Activities:**

**Work Accomplished**

- Completed securing the common wall in the Building 27 South Shed in preparation of deconstruction.
- Began full scale deconstruction of the Building 27 South Shed working west to east.
- Completed deconstruction of seven of eleven bays of the South Shed.
- Transferred 162 cubic yards debris to LLRW bins. (9 LLRW bins have filled to date)
- Transferred 11 cubic yards of sediment to LLRW bins.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

**Activities Planned for next Week:**

- Due to activities in Arena Sports, the deconstruction of the Building 27 South Shed will not occur this week (February 17<sup>th</sup> – 20<sup>th</sup>) and will resume on February 23<sup>rd</sup>.
- Complete dewatering of storm drain line sediments and transfer sediment to LLRW bins.
- Clean and demobilize the dewatering bins.

**Status of Schedule:**

- Expected TCRA completion – Spring 2015.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at [leslie.yuenger@navy.mil](mailto:leslie.yuenger@navy.mil).