

FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK



US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: June 10, 2014 **Through:** June 16, 2014
Date of Report: June 17, 2014

Summary of Activities:

Work Accomplished

- Continued scanning and surveying the Building 27 stair towers.
- Replumbed the western Building 2 roof drains to tie into the drain line in the attic space.
- Collected radiological sampling of the waste water tank at Building 27.
- Supported Washington Department of Health in conducting confirmatory sampling of Building 2.
- Backfilled SU 20 inside the Building 27 South Shed.
- Site housekeeping/BMPs.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

- Continue the FSS scans of the Building 27 Stair Towers.
- Begin the asbestos abatement of the exterior asbestos of Building 27.
- Support the Washington Department of Health in Confirmatory Sampling/Scanning of Buildings 27 South Shed.
- Complete the Arena Sports sewer force main re-route at Building 27.

Status of Schedule:

- Schedule delayed. TCRA completion fall 2014.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.