



FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK
US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: March 25, 2014 **Through:** March 31, 2014
Date of Report: April 1, 2014

Summary of Activities:

- Completed the removal of the 1st floor ceiling inside of Building 27.
- Completed the removal of joists from the second floor of Building 27.
- Transferred approximately 51 cy of building debris/piping material from the first floor of Building 27 to LLRW storage.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.
- Conducted 3 incoming and 2 outgoing equipment surveys.

Activities Planned for Next Week:

- Continue FSS scans (alpha/beta), Biased/Systematic Statics and Gamma scans in SE stair tower Building 27.
- Continue the remediation of SU-5 & SU-6 of Building 27.
- Conduct FSS of remaining joists (needed to maintain structural integrity) in Building 27.
- Conduct investigative sampling of Building 27 2nd floor ceiling duct work.
- Discharge waste water to sanitary sewer, pending approval of application.

Status of Schedule:

- Schedule delayed. TCRA completion summer 2014.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.