

FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK



US Navy Cleanup Project

This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday.

For the Period: February 17, 2015 **Through:** February 23, 2015
Date of Report: February 24, 2015

Summary of Activities:

Work Accomplished

- Completed the cleaning of the last two dewatering boxes and conducted the outgoing surveys.
- Transferred 13.5 cubic yards of sediment to LLRW bins
- Prepared broken asphalt areas for patching and restoration.
- Completed the blocking and bracing of the common wall in preparation for installation of siding on Building 27 South Shed.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for next Week:

- Complete the deconstruction of the Building 27 South Shed.
- Auger and collect confirmation soil samples along selected areas of the storm drain lines.
- Complete the sheeting/bracing of second floor common walls.
- Begin the installation of the siding at Building 27.
- Begin the Final Status Survey Scans of the Building 27 slab.

Status of Schedule:

- Expected TCRA completion – Spring 2015.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.