

FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK



US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: June 17, 2014 **Through:** June 23, 2014
Date of Report: June 24, 2014

Summary of Activities:

Work Accomplished

- Completed scanning and surveying the Building 27 stair towers.
- Removed ACM siding and air ducting from Building 27.
- Collected chemical samples of the waste water tank at Building 27.
- Collected radiological soil samples of the Building 11 Utility trench.
- Transferred 18.5 cubic yards of ACM roofing material and ducting debris from Building 27 to LLRW bin.
- Completed the tie in for the reroute of the sewer force main at Building 27.
- Down posted and removed fencing from SU 6 and SU7.
- Site housekeeping/BMPs.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

- Complete the scanning/sampling of the air duct area of Building 27.

Status of Schedule:

- Schedule delayed. TCRA completion fall 2014.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.