

FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK



US Navy Cleanup Project

This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: August 19, 2014 **Through:** August 25, 2014
Date of Report: August 26, 2014

Summary of Activities:

Work Accomplished

- Continued excavation of drain line at Building 27 from CB 5 to MH-137.
- Transferred approximately 112 cubic yards of soil to LLRW Bins.
- Topped off 10 bins with approximately 25 cubic yards of soil.
- Set up waste water holding tank and pump.
- Completed the removal of floor remnants in Building 27.
- Transferred approximately 2 cubic yards of debris/concrete to LLRW debris bin.
- Site housekeeping/BMPs.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

- Continue excavation of storm drain lines at Buildings 2 and 27.
- Scan Building 27 (upper 1st floor walls, cubbies and the lower portion of the second floor walls).
- Collect soil samples from the trench excavation.

Status of Schedule:

- Expected TCRA completion - Fall 2014

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.