

**FORMER NAVAL STATION PUGET SOUND**  
**at**  
**SAND POINT - MAGNUSON PARK**



**US Navy Cleanup Project**

This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday.

**For the Period:** January 19, 2015    **Through:** January 26, 2015  
**Date of Report:** January 27, 2015

**Summary of Activities:**

**Work Accomplished**

- Discharged 42,000 gallons of storm-line cleaning water to the sanitary sewer under permit. Monitored water parameters per the discharge authorization.
- Completed the installation of vapor barrier and plywood sheeting to the Building 27 first floor common wall in preparation for Building 27 South Shed deconstruction.
- Completed the installation of the concrete forms in the Building 27 common wall door penetrations.
- Disconnected the second floor sprinkler lines at the Building 27 South Shed.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

**Activities Planned for next Week:**

- Continue the discharge of storm line cleaning water to the sanitary sewer under permit.
- Clean and begin demobilizing water holding tanks.
- Begin asbestos abatement and deconstruction of the Building 27 South Shed roof.
- Obtain soil sample results and pending clean sample results, backfill Hotspot 9 located at southwest corner of Building 27.
- Full scale deconstruction of Building 27 South Shed is scheduled to begin the week of February 2<sup>nd</sup>.

**Status of Schedule:**

- Expected TCRA completion - Winter 2014.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at [leslie.yuenger@navy.mil](mailto:leslie.yuenger@navy.mil).