



FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK

US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday.

For the Period: April 21, 2015 **Through:** April 27, 2015
Date of Report: April 28, 2015

Summary of Activities:

Work Accomplished

- Began the installation of the Building 27 permanent roof drain down spouts.
- Continued the restoration of hillside behind Building 27.
- Continued the drilling of soil borings and collecting soil sampling along storm drain line.
- Began preparing/grading areas for asphaltting.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for next Week:

- Complete the installation of the Building 27 roof drain permeant down spouts.
- Complete the hillside restoration behind Building 27.
- Complete final restoration consisting of grass seed covered with straw matting.
- Compact material placed over the roof drain lines.
- Transfer archived soil samples, swipes, air samples, and soil boring IDW to LLRW bins.
- Conduct asphalt paving.
- Complete soil borings and soil sampling adjacent to storm drains.
- With WDOH concurrence, perform down posting survey of RMA.
- Begin demobilization activities.

Status of Schedule:

- Expected TCRA completion – May 2015.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.