



FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK

US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday except holidays.

For the Period: November 25, 2014 **Through:** December 1, 2014
Date of Report: December 2, 2014

Summary of Activities:

Work Accomplished

- Installed a new manhole cover at MH160.
- Conducted post-remediation surveys in the Building 27 Stair Towers.
- Demobilized drain cleaning equipment (holding tank, pumps, water trucks, light plant).
- Received super absorbent polymer and began mixing with sediment removed from storm drain lines to absorb free standing water for transport.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

- Place concrete at Trench Survey Units 10 and 11 on west side of Building 27 – Scheduled to begin on December 8th, weather dependent.
- Excavate and sample Hot Spot 9 and remaining storm drain line under the electrical panels and transformers at Southwest corner of Building 27.
- Support WDOH conduct confirmatory sampling/scanning of Building 27 common walls from December 2nd to the 4th.
- Continue sediment processing and water management.
- Conduct quarterly calibration of parameter air monitors.

Status of Schedule:

- Expected TCRA completion - Winter 2014.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.