

FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK



US Navy Cleanup Project

This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday.

For the Period: March 24, 2015 **Through:** March 30, 2015
Date of Report: March 31, 2015

Summary of Activities:

Work Accomplished

- Continued the installation of the corrugated metal siding and vapor barrier.
- Continued the installation of storm drain behind Building 27.
- Completed the forming of the stem wall and door penetration in preparation for concrete pouring.
- Began pouring concrete for the stem wall along the southern side of the SE Stair Tower and the common wall door penetrations.
- Demobilized the last two water holding tanks and down posted the RMA in the Building 27 east parking area.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for next Week:

- Drill soil borings and collect soil samples adjacent to storm drain lines.
- Complete the pouring of concrete for the stem wall along the southern side of the SE Stair Tower and the common wall door penetrations.
- Continue the installation of the corrugated metal siding at Building 27.
- Continue the restoration of the exterior wall of the SE Stair Tower.
- Continue the installation of the storm drain system on the south side of Building 27.

Status of Schedule:

- Expected TCRA completion – Spring 2015.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.