



FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK

US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday.

For the Period: February 24, 2015 **Through:** March 2, 2015

Date of Report: March 3, 2015

Summary of Activities:

Work Accomplished

- Completed the deconstruction of the Building 27 South Shed.
- Transferred 69 cubic yards of debris to LLRW bins.
- Contractor off hauled 400 cubic yards of non-LLRW debris for offsite disposal.
- Conducted outgoing surveys for concrete saw and pressure washer.
- Conducted incoming survey on new lift.
- Began bracing and sheeting of the Building 27 common wall.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for next Week:

- Discharge water and clean the remaining waste water holding tanks.
- Down post the Building 27 East Parking lot RMA.
- Complete the sheeting/bracing of second floor common walls.
- Begin the installation of the siding at Building 27.
- Begin the Final Status Survey Scans of the Building 27 concrete slab.
- Begin the installation of the storm drain system on the south side of Building 27.

Status of Schedule:

- Expected TCRA completion – Spring 2015.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.