



FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK
US Navy Cleanup Project



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: February 25, 2014 **Through:** March 3, 2014
Date of Report: March 4, 2014

Summary of Activities:

- Completed removal of walls and partitions in the First floor of Building 27.
- Transferred to LLRW storage approximately 62 cy of building debris material from the first floor of Building 27.
- Completed gamma scans of the south side of SU-7
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

- Locate/Investigate the subsurface piping originating from the 1941 Paint shop in Building 2.
- Complete FSS scans (alpha/beta), Biased/Systematic Statics and Gamma scans in SE stair tower Building 27.
- Continue remediation in SU-5 & SU-6 of Building 27.
- Isolate first floor sprinklers in Building 27.
- Conduct structure engineer evaluation for second floor joist removal.

Status of Schedule:

- Schedule delayed. TCRA completion summer 2014.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.