



**FORMER NAVAL STATION PUGET SOUND**  
at  
**SAND POINT - MAGNUSON PARK**

**US Navy Cleanup Project**



This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday.

**For the Period:** April 28, 2015      **Through:** May 4, 2015  
**Date of Report:** May 5, 2015

**Summary of Activities:**

**Work Accomplished**

- Completed the installation of the Building 27 permanent roof drain down spouts.
- Completed the restoration of hillside behind Building 27.
- The hillside has been seeded, fertilized, and covered with straw matting.
- Compacted roof drain trenches and the remaining areas to be paved.
- Placed new asphalt at locations on the west side of Building 27 and east of Building 12.
- Began site demobilization of tools/equipment/materials.
- Transfer archived soil samples to LLRW bins.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

**Activities Planned for next Week:**

- Obtain WDOH concurrence to down post the RMA at Building 27 and remove fencing.
- Transport concrete and non-LLRW construction debris from the site.
- Continue demobilization of tools, supplies, and heavy equipment.
- Transfer archived swipes, air samples, and soil IDW to the LLRW bins.
- Transport and dispose of the last LLRW bins and down post the waste disposal areas.
- Continue demobilization activities.

**Status of Schedule:**

- Expected TCRA completion – May 2015.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at [leslie.yuenger@navy.mil](mailto:leslie.yuenger@navy.mil).