

FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK



US Navy Cleanup Project

This is a US Navy funded Time Critical Removal Action (TCRA), following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday except holidays.

For the Period: December 2, 2014 **Through:** December 8, 2014

Date of Report: December 9, 2014

Summary of Activities:

Work Accomplished

- Performed post remediation surveys in the Building 27 Stair Towers.
- Assisted WDOH in conducting confirmatory surveys in Bldg. 27 south shed and stair towers.
- Assisted electricians removing transformers/wire southeast of Building 27.
- Removed the concrete pads and excavated under former transformers (Hot Spot 9).
- Transferred 15 cubic yards of soil to LLRW bins.
- Prepared trench near Building 2 (survey unit 2) for concrete placement.
- Continued mixing polymer with saturated sediment to absorb water in bins.
- Completed weekly security inspections and RMA boundary surveys/sampling.
- Completed weekly Tisch filter collection/change-out.

Activities Planned for Next Week:

- Place concrete west of Building 27 (Survey Units 10 and 11) – Began on December 8th.
- Collect soil samples southwest of building 27 (Hot Spot 9) near Building 27.
- Continue sediment processing and water management.
- Begin sheeting common wall of Building 27 (pending DOH confirmation survey approval).

Status of Schedule:

- Expected TCRA completion - Winter 2014.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.