

# NAVFAC SE

## 12 Month Future Workload

### 08-JUN-16

	Location	Program	Project Name	Project Cost	Design Level	ACQ Tool	Proposed RFP Issue Date	Proposed Award Date
1	--	-	Civil Engineer Facility	< \$1M	-	IDIQ - Construction	FY17, Qtr 2	FY17, Qtr 4
2	J28300 -- CHARLESTON SC AFI	-	Repairs to Wharf Alpha	\$1M - \$5M	Design Bid Build	Stand Alone Construction Contract	FY17, Qtr 1	FY17, Qtr 2
3	J67100 -- BARKSDALE AFB LA	MCAF	CONSOLIDATED COMMUNICATION FACILITY	> \$10M	Design Build	MAC - DB	FY17, Qtr 1	FY17, Qtr 3
4	M67695 -- MCSF BLOUNT ISLAND	-	REPAIR RAILWAY AND SPURS	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY17, Qtr 1	FY17, Qtr 2
5	N00204 -- NAS PENSACOLA FL	-	REPAIR AIRFIELD/RUNWAY FORREST SHERMAN FIELD ST 1112225	> \$10M	Design Bid Build	Stand Alone Construction Contract	FY16, Qtr 3	FY16, Qtr 4
6		-	Electrical Distribution Replacement	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY16, Qtr 3	FY16, Qtr 4
7		-	B3690 Playground Improvements	< \$1M	Design Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
8		-	REPLACE SWITCHING STATION SWS-4	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
9		-	B516 Fire Alarm Panel	< \$1M	Design Build	MAC - General	FY16, Qtr 4	FY16, Qtr 4
10		O&MN	DEMO Base Security Consolidation	< \$1M	Design Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
11		-	Bldg 502 Renovation	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
12		-	Lightning Protection Various Bldgs	\$1M - \$5M	Design Bid Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
13		-	Wave Generator Design	\$1M - \$5M	Design Build	MAC - General	FY16, Qtr 4	FY16, Qtr 4
14		-	Fire Alarm System Repair - Bldg 2440, 3221, and 3874	< \$1M	Design Build	MAC - General	FY16, Qtr 4	FY16, Qtr 4
15		-	Navy Hospital Central Energy Plant - Rehab	\$5M - \$10M	Design Bid Build	MAC - General	FY17, Qtr 1	FY17, Qtr 2
16		-	B2268 - Pharmacy Renovation and Expansion	\$1M - \$5M	Design Bid Build	-	FY17, Qtr 1	FY17, Qtr 3
17	N00206 -- NAS JRB NEW ORLEANS LA	-	Repair Levee	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
18		MCNR	POLICE STATION ADDITION	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
19		NAF	Gas Station	\$1M - \$5M	Design Bid Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
20		MCNR	JOINT RESERVE INTELLIGENCE CENTER	> \$10M	Design Bid Build	MAC - General	FY16, Qtr 4	FY17, Qtr 2
21	N00207 -- NAS JACKSONVILLE FL	-	B2109 POL Operations Facility Renovations	< \$1M	Design Build	Stand Alone Construction Contract	FY16, Qtr 3	FY16, Qtr 4
22		MCON	TRITON MISSION CONTROL FACILITY	\$5M - \$10M	Design Bid Build	Stand Alone Construction Contract	FY16, Qtr 3	FY16, Qtr 4
23		NWCF	FRC B101 BRIDGE CRANE INSTALLATION AT SMALL SURFACE SHOP	< \$1M	Design Build	Stand Alone Construction Contract	FY16, Qtr 3	FY16, Qtr 4
24		-	FRC REPAIRS TO BLDG 792	\$1M - \$5M	Design Bid Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
25		-	FRC H124 HVAC RENOVATIONS	\$1M - \$5M	Design Build	MAC - 8A DB	FY16, Qtr 4	FY16, Qtr 4

	Location	Program	Project Name	Project Cost	Design Level	ACQ Tool	Proposed RFP Issue Date	Proposed Award Date
26	N00207 -- NAS JACKSONVILLE FL	-	Repair Roadways Wasp Street	\$1M - \$5M	Design Bid Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
27		-	B118 USWTR and STARS Installation Preparation	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
28		-	NAFCON Project P444 NGIS Central Facility	> \$10M	Design Build	MAC - DB	FY16, Qtr 4	FY17, Qtr 1
29		-	B936 AIRFIELD RESCUE FIRE ADDITION	\$1M - \$5M	Design Bid Build	-	FY16, Qtr 4	FY16, Qtr 4
30		-	B2080 Construct New Parking Lot	< \$1M	Design Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
31		-	Repair Roadways Albemarle Avenue	\$1M - \$5M	Design Bid Build	Stand Alone Construction Contract	FY17, Qtr 1	FY17, Qtr 2
32		-	FRC IWWT System Replacement	\$5M - \$10M	Design Bid Build	Stand Alone Construction Contract	FY17, Qtr 2	FY17, Qtr 2
33		-	B2109 FUEL FARM STORAGE BLDG ADDITION	< \$1M	Design Bid Build	Stand Alone Construction Contract	FY17, Qtr 2	FY17, Qtr 3
34		-	B937 Navy Entomology Center of Excellence Renovations	\$1M - \$5M	Design Bid Build	MAC - 8A	FY17, Qtr 2	FY17, Qtr 3
35		-	FRC B101 FA 18 Wing Shop Storage Addition	< \$1M	Design Bid Build	Stand Alone Construction Contract	FY17, Qtr 2	FY17, Qtr 3
36		-	Repair Roadways Allegheny Road	\$1M - \$5M	Design Bid Build	Stand Alone Construction Contract	FY17, Qtr 2	FY17, Qtr 3
37		-	Repair Roadways Langley Street	\$5M - \$10M	Design Bid Build	Stand Alone Construction Contract	FY17, Qtr 2	FY17, Qtr 3
38		-	FRC B873 TEST CELL RENOVATION	> \$10M	Design Bid Build	MAC - General	FY17, Qtr 3	FY17, Qtr 4
39		-	Energy - NAS Jacksonville Smart Grid DDC/RCX	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY17, Qtr 3	FY17, Qtr 4
40		-	B327 AUWC Renovations	< \$1M	Design Bid Build	Stand Alone Construction Contract	FY17, Qtr 3	FY17, Qtr 4
41	N00213 -- NAS KEY WEST FL	-	Repair/Replace AFFF System Hangars A-936, A-981 and A-131	\$1M - \$5M	Design Build	-	FY16, Qtr 4	FY16, Qtr 4
42		-	Key West NGIS Truman Annex - Bldgs 437, 438, 439 Fly NAVY	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
43		-	Main Exchange Renovation	\$1M - \$5M	Design Bid Build	MAC - General	FY16, Qtr 4	FY17, Qtr 1
44	N00216 -- NAS CORPUS CHRISTI TX	-	Repair Bldgs 145, 1818 and 1820	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY16, Qtr 3	FY16, Qtr 4
45		-	REPAIR PIER O	\$1M - \$5M	Design Bid Build	-	FY16, Qtr 4	FY16, Qtr 4
46		-	pavement asphalt to concrete conversion hanger 55	< \$1M	Design Bid Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
47		-	H-100 EXTERIOR CONCRETE REPAIRS	\$1M - \$5M	Design Bid Build	-	FY16, Qtr 4	FY16, Qtr 4
48		MCA	Powertrain - Transmissions Subassembly	> \$10M	Design Bid Build	Stand Alone Construction Contract	FY17, Qtr 1	FY17, Qtr 3
49		-	Building 1281 BQ Repairs	> \$10M	Design Build	Stand Alone Construction Contract	FY17, Qtr 2	FY18, Qtr 1
50	N00639 -- NAVSUPACT MIDSOUTH MEMPHIS TN	-	Bldg 454 Recap Permanent Party E-1 to E-4 BQ	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
51		-	RELOCATE HARDENED PERIMETER FENCE	< \$1M	Design Bid Build	MAC - 8A	FY16, Qtr 4	FY16, Qtr 4
52		-	Recap NSA Community Service Building, B456	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY17, Qtr 1	FY17, Qtr 2

	Location	Program	Project Name	Project Cost	Design Level	ACQ Tool	Proposed RFP Issue Date	Proposed Award Date
53	N00639 -- NAVSUPPACT MIDSOUTH MEMPHIS TN	-	Replace Multiple Cooling Towers	< \$1M	Design Build	Stand Alone Construction Contract	FY17, Qtr 1	FY17, Qtr 1
54		O&MN	BLDG 599 REPLACE FIRE ALARM SYSTEM	\$1M - \$5M	Design Build	MAC - General	FY17, Qtr 2	FY17, Qtr 3
55	N42237 -- SUBASE KINGS BAY GA	-	NRMD RELOCATABLES	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY16, Qtr 3	FY16, Qtr 4
56		-	Dry Dock Controls	< \$1M	Design Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
57		-	Repair Explosive Handling Wharf 1 - Phase 1	> \$10M	Design Bid Build	MAC - General	FY16, Qtr 4	FY17, Qtr 2
58		-	Energy Upgrades Building 5085	< \$1M	Design Build	Stand Alone Construction Contract	FY17, Qtr 3	FY17, Qtr 4
59		MCON	INDUSTRIAL CONTROL SYSTEM INFRASTRUCTURE	\$5M - \$10M	Design Bid Build	Stand Alone Construction Contract	FY17, Qtr 3	FY17, Qtr 4
60		-	Repave Missile Haul Route LA & CA	\$5M - \$10M	Design Bid Build	IDIQ - Construction	FY17, Qtr 3	FY17, Qtr 4
61		-	Energy - NSB Kings Bay Smart Grid DDC/RCX	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY17, Qtr 3	FY17, Qtr 4
62		-	ICCB Heating System Upgrade	< \$1M	Design Build	Stand Alone Construction Contract	FY17, Qtr 3	FY17, Qtr 4
63	N50173 -- NAVSUPPFAC BEAUFORT SC	-	BLDG 12 & 13 -Various Exterior Repairs	\$1M - \$5M	Design Build	MAC - DB	FY16, Qtr 4	FY16, Qtr 4
64	N60201 -- NAVSTA MAYPORT FL	-	MYPT B1554 Warehouse Modifications	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
65		-	NGIS B-425, Ocean Breeze B-243 and Tanks demolition	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY17, Qtr 1	FY17, Qtr 1
66		-	LED Street and Parking Lot Lighting Conversion	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY17, Qtr 1	FY17, Qtr 2
67		MCON	TRITON FORWARD OPERATING BASE HANGAR	> \$10M	Design Build	MAC - General	FY17, Qtr 2	FY17, Qtr 3
68		-	Construct NGIS Central Facility	> \$10M	Design Bid Build	MAC - General	FY17, Qtr 2	FY17, Qtr 4
69		-	Facility 1458 Drainage/OWS	< \$1M	Design Bid Build	Stand Alone Construction Contract	FY17, Qtr 2	FY17, Qtr 4
70		-	Energy - NS Mayport Smart Grid DDC/RCX/ICS Center	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY17, Qtr 3	FY17, Qtr 4
71	N60508 -- NAS WHITING FLD MILTON FL	-	Fire Protection Repairs -- Hangar 2941	< \$1M	Design Build	MAC - General	FY16, Qtr 3	FY16, Qtr 4
72		MCON	WMD FIELD TRAINING FACILITIES	> \$10M	Design Build	MAC - General	FY17, Qtr 2	FY17, Qtr 3
73	N60514 -- NAVSTA GUANTANAMO BAY	-	FY15_RMe-Facility 1678 Chiller Replacement	< \$1M	Design Build	Stand Alone Construction Contract	FY16, Qtr 3	FY16, Qtr 4
74		-	HSG 150007-INSTALL TELECOM LINES/CABLES/INTERNET CABLES TO FH UNITS	\$1M - \$5M	Design Bid Build	MAC - General	FY16, Qtr 3	FY16, Qtr 4
75		-	REPLACE ALL DEFICIENCIES WITH GOV GAS STATION 1040	\$1M - \$5M	Design Build	MAC - DB	FY16, Qtr 3	FY16, Qtr 4
76		-	REPLACE ALL DEFICIENCIES WITH GOV GAS STATION LEEWARD	< \$1M	Design Build	MAC - DB	FY16, Qtr 3	FY16, Qtr 4
77		-	ESPC NAVSTA Guantanamo Bay CNIC Facilities / Utilities	> \$10M	-	-	FY16, Qtr 3	FY18, Qtr 1
78		-	FIRE STATION 2 REPAIRS	< \$1M	Design Build	MAC - General	FY16, Qtr 3	FY16, Qtr 4
79		-	REPAIR WHARF QUEBEC	< \$1M	Design Build	MAC - DB	FY16, Qtr 4	FY16, Qtr 4
80		-	Gold Hill Cuzco Fire Alarm Units A-I	< \$1M	Design Build	JOC	FY16, Qtr 4	FY16, Qtr 4
81		-	HSG-140024, HSG-140028, and HSG 150008 Misc. repairs and installation to housing units	\$1M - \$5M	Design Build	MAC - General	FY16, Qtr 4	FY16, Qtr 4
82		-	Equitable Litigation Resourcing Project	< \$1M	Design Build	MAC - General	FY16, Qtr 4	FY16, Qtr 4
83		-	VILLAMAR SUBSTATION REFURBISHMENT	\$5M - \$10M	Design Build	MAC - DB	FY17, Qtr 1	FY17, Qtr 2

	Location	Program	Project Name	Project Cost	Design Level	ACQ Tool	Proposed RFP Issue Date	Proposed Award Date
84	N60514 -- NAVSTA GUANTANAMO BAY	-	PP#3 SUBSTATION REFURBISHMENT	\$5M - \$10M	Design Build	MAC - DB	FY17, Qtr 1	FY17, Qtr 2
85		MCA	MASS MIGRATION COMPLEX, LEEWARD SOUTH	> \$10M	Design Bid Build	-	FY17, Qtr 2	FY17, Qtr 4
86	N61007 -- NAVAL SUPPORT ACTIVITY ORLANDO	-	NOTU - CX 25 Ranch House Renovations	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY16, Qtr 3	FY16, Qtr 4
87		-	NSA Orlando - Emergency Power & Fire Pump	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY17, Qtr 1	FY17, Qtr 2
88		-	NOTU FIRE PROTECTION UPGRADES	\$1M - \$5M	Design Build	-	FY17, Qtr 1	FY17, Qtr 2
89		-	Orlando - Pavement Resurfacing	\$1M - \$5M	Design Build	-	FY17, Qtr 3	FY17, Qtr 4
90	N61008 -- NAVAL SUPPORT ACTY PANAMA CITY	-	ACV C4N FACILITY	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY16, Qtr 3	FY16, Qtr 4
91		-	ACV DEPOT SUPPORT FACILITY	\$1M - \$5M	Design Bid Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
92		-	Tactical Analysis Facility	\$1M - \$5M	Design Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
93		-	B-321 Replace Windows & Storefront	< \$1M	Design Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
94		-	UPH - BEQ 484 Water Intrusion Repairs and Third Floor Renovations	> \$10M	Design Build	MAC - General	FY17, Qtr 2	FY17, Qtr 3
95		-	Repair Wharf 146	\$1M - \$5M	Design Bid Build	Stand Alone Construction Contract	FY17, Qtr 2	FY17, Qtr 3
96		-	B400 Renovations	\$1M - \$5M	Design Bid Build	MAC - 8A	FY17, Qtr 3	FY17, Qtr 4
97	N62604 -- CBC GULFPORT MS	-	Construct New Shower Facility and HW Storage Area	\$1M - \$5M	Design Bid Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
98		-	Repairs to Woolmarket Drainage - Bay 3	\$1M - \$5M	Design Bid Build	Stand Alone Construction Contract	FY17, Qtr 3	FY17, Qtr 3
99		-	Repairs to Woolmarket Drainage - JIEDDO Course	\$1M - \$5M	Design Bid Build	Stand Alone Construction Contract	FY17, Qtr 3	FY17, Qtr 3
100	N63043 -- NAS MERIDIAN MS	-	Military Working Dog Kennel - NAS Meridian	< \$1M	Design Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4
101	N83447 -- NAS FORT WORTH JRB TX	-	REPAIR HVAC NOSC AUSTIN TX	\$1M - \$5M	Design Bid Build	MAC - 8A	FY16, Qtr 4	FY16, Qtr 4
102		-	Replace HVAC system in multiple bldgs	\$1M - \$5M	Design Bid Build	Stand Alone Construction Contract	FY16, Qtr 4	FY16, Qtr 4