

NAVFAC FAR EAST WORKLOAD PROJECTION as of QTR3 FY19



DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

Construction, Sustainment, Restoration, and Modernization Contracts

Contact	Location	Project #	Project Title	Award	Design Level	Proposed RFP	Proposed Award
FE Atsugi PWD	NAF ATSUGI JA		REPLACE 2 HVAC UNITS IN B-971	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Atsugi PWD	NAF ATSUGI JA		REPAINT BUILDING EXTERIOR B960	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Core	MCB CAMP S D BUTLER OKINAWA JA	BU1731R	REPAIR BEQ B-262 - Electrical distribution project	< \$1M		FY18, Qtr4	FY19, Qtr3
FE Core	NAF ATSUGI JA	ST15-2131	Repair Air Terminal Bldg 206	\$5M - \$10M	Design Build	FY19, Qtr1	FY19, Qtr3
FE Core	NAF ATSUGI JA		REPAIR WATER TANKS DEFICIENCIES	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	MCB CAMP S D BUTLER OKINAWA JA	BU1731M	REPAIR BEQ B-262	\$5M - \$10M	Design Bid Build	FY18, Qtr4	FY19, Qtr3
FE Chinhae PWD	COMFLEACT CHINHAE KS	SEABEE	DEMOLITION OF GAZEBO 704A	< \$1M	Other	FY00, Qtr2	FY19, Qtr3
FE Chinhae PWD	COMFLEACT CHINHAE KS		REPAIR CITY OF CHANGWON DRINKING WATER BELOW GRADE VALVE AT BUILDING 802	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT CHINHAE KS		Storm drainage system repair, base wide	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr3
FE Chinhae PWD	COMFLEACT CHINHAE KS		REPLACE RAIN GUTTER AND DOWNSPOUTS AT BUILDINGS B115, B214 AND B737	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT YOKOSUKA JA	ST18-0407	YSK, Perform Maintenance Dredging ISO of Navigation in Yokosuka Cove Basin	> \$10M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	FP-ESR-11218	A/E DESIGN FOR MAINTENANCE DREDGING SMALL BOAT BASIN	< \$1M	Design Build	FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT SASEBO JA	NWCF SP	Renovate for Utilities KTR Office at Bldg. 1475 -NA-845- -C80407-	\$1M - \$5M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	MCB CAMP S D BUTLER OKINAWA JA	BU1693R	ALTERATION TO 3D MEB III MEF ADMIN BLDG 4412, CAMP COURTNEY	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	DISC-QS7026	REPAIRS TO SOUTH POWER PLANT, F-531	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	DISC-QF5079	PROVIDE ADEQUATE VENTILATION AT BATTERY ROOM	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	MSF-QC8109	DEMOLISH MULCHER STRUCTURE, F-251	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	70-BOSC-FY19	MODIFICATION TO BOSC CONTRACT PWS	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	MSF-QC8062	REPLACE EMERGENCY DOOR, F-251	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	43-QS8001	CLEAN AND COAT WITH MREC, F-368	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	46-QS8020	REPLACE PACKAGE TYPE A/C UNITS, NGIS 22	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	36-QF7027	REPLACE WOODEN COMMUNICATION POLES, T-SITE	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	EC-QC7047	PERFORM MATERIALS EVALUATION OF WATER DISTRIBUTION SYSTEM, VAR LOCS.	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	50-QS7021	PROVIDE MREC FOR BUILT-UP ROOF, F-973	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	39-QC7039	REMOVE (4) HIGH MAST LIGHTING AT HAZPAD AREA, F-500	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	44-QC4075	REPAIR VEEDER ROOT MONITORING SYS OF U/G TANK, F-580	< \$1M		FY19, Qtr3	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	57-QC7012	CONSTRUCT SHELTER FOR DOG OUTDOOR RUNS, F-207	< \$1M		FY19, Qtr3	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	51-QF6042	REPLACE DETERIORATED OVERHEAD CABLES & CONTROL STREET LIGHTING	< \$1M		FY19, Qtr3	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	56-QC6120	REPLACE VERTICAL STORAGE FIRE WATER TANK, F-5011	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	MMRP-QF8054	RESTORE 5-EA MULTI-POINT MONITORING WATER WELLS, VAR LOC	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	MMRP-QF1046	REPAIR F3S FEEDER LINE WPP 621 TO 638	\$1M - \$5M	Design Build	FY19, Qtr3	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	DE-QC8017	DEMOLISH VARIOUS FACILITIES	< \$1M		FY19, Qtr3	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	MSF-QC8059	MODIFY ROOMS, F-251	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	57-QS8023	REPAIRS TO AIR FORCE OPERATIONS BUILDING, F-912	\$1M - \$5M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	PACAF-QP8004	CONSTRUCT CANOPY FOR JACK TESTER, F-991	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	ISF-QC7013B (NF18-136)	CONSTRUCT 13M ANTENNA RADOME #2, C-SITE	\$1M - \$5M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	49-QS8002	REPAIRS TO ARTS OPERATIONS BUILDING, F-2296	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	MSF-QC7031	REPLACE DOOR ASSEMBLY, F-251	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	NCTSFE-QB7003	INSTALL REMOVABLE BOLLARDS FOR F-2121	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	AMC-QH6005	REPLACE 2-EA DOOR ASSEMBLIES WITH AUTOMATIC DOOR, F-360	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	ISF-QC7013A (NF17-160)	CONSTRUCT 13M ANTENNA RADOME #1, C-SITE	\$1M - \$5M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	59-QS7008	REPAIRS TO SHIPSTORE WAREHOUSE, F#368	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	MSF-QC7024	CONSTRUCT RADOME, C-SITE	\$1M - \$5M	Design Build	FY19, Qtr2	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	DISC-QS6009	REPAIR PACKAGE TYPE A/C, F# 539	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	BHC-QC6102	REPLACE A/C UNITS AND DDC SYSTEM	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	PACAF-QP6001	INSTALL TENSION FABRIC SHELTER (TFS) ADJ. F# 951	\$1M - \$5M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	DISC-QC6100	INSTALL SEWAGE DISCHARGE PIPE LINE, F#472	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	DISC-QC6036	INSTALL VALVES AND BLOW-OFFS AT RAW WATER MODULES, VAR FAC.	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	DISC-QS6013	REPLACE SPLIT TYPE A/C UNITS SERVING MACHINE SHOP	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	FX-QC6005	INSTALL SMALL SCALE MEDICAL WASTE INCINERATOR AT SWMC	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3

NAVFAC FAR EAST WORKLOAD PROJECTION as of QTR3 FY19



DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

FE Core	NAVSUPPFAC DIEGO GARCIA	NGIS-QC3175	PROVIDE WALL PANELING, NGI&S 21	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	66-QS1012	REPAIRS TO TACAN FACILITY (VORTAC), F#333	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	PACAF-QP0017	PROVIDE CLEAN AGENT FIRE EXTINGUISHING SYSTEM, F-918	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	52-MPROJ-1	MASTER PROJECT, REPAIRS TO (12) BARRICADE STORAGE MODULES, AF WEAPONS	\$1M - \$5M	Design Build	FY19, Qtr3	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	42-QF7018	REPLACE CONTROL SWITCH OF SOUTH RAMP HIGH MAST LIGHTING, F-908	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	PACAF-QP9013	CONSTRUCT CONCRETE PAD	< \$1M		FY19, Qtr3	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	NWCF-QC9024	REPLACE DAMAGED UTILITY POLE, WPP684 / F2N FEEDER	< \$1M		FY19, Qtr3	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	M1-QF9003	REPLACE 1-EA WINDOW GLASS, AIR OPS TOWER, F-913	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	TRF-QC9031	PERFORM MAINTENANCE ON 3-EA TRF FORKLIFTS	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	NWCF-QC9003	REPLACE 2-EACH ROTTEN POWER POLES, F-200065	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	NWCF-QC9023	REPLACE SHORTED UNDERGROUND CABLE, STA. 203 AND 203A	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	DLA-QC8069	REPAIRS TO FUEL PIPING SYSTEM, F-471	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	DLA-QF8006	REPAIRS TO MOGAS FILLING STAND, F-433	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	QF4075	INSTALL CANOPY, F# 579	< \$1M	Design Bid Build	FY19, Qtr1	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	M1-QC8119	INSTALL ONE NET LAN DROPS, UPH 28	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	DISC-QC9008	REPLACE VALVES, TANK 733	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Core	NAVSUPPFAC DIEGO GARCIA	PORT OPS-QC9011	CONSTRUCT CONCRETE MOORING BLOCKS	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	MMRP-QF7007	INSTALL BACKFLOW PREVENTER ASSEMBLY, VARIOUS LOCS.	< \$1M		FY19, Qtr3	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	DISC-QC9009	REPLACE VALVES, TANK 734	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	MMRP-QC9002	REPLACE ANTI-FOULING AERATORS, F-454	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	DISC-QF9001	OVERHAUL CAT # 8 AT NORTH POWER PLANT, F-730	< \$1M		FY19, Qtr3	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	DISC-QC9001	REPLACE ANTI-FOULING AERATORS, F-244	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	DISC-QF4007	INSTALL GUARD POST FOR BACKFLOW PREVENTOR, ALPHA & BRAVO WHARF	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Core	MCAS IWAKUNI JA	IW1921M	DEMOLISH BUILDING 553	< \$1M		FY18, Qtr2	FY19, Qtr3
FE Core	MCAS IWAKUNI JA	IW1920M	DEMOLISH BUILDING 550	\$1M - \$5M		FY19, Qtr2	FY19, Qtr3
FE Core	MCAS IWAKUNI JA	IW1922M	DEMOLISH BUILDING 556	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Core	NAF MISAWA JA		B978 Request to install safety railing on roof top	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr3
FE Core	NAF MISAWA JA		Install Transformer Station for MMF at east side of B963	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	NAF MISAWA JA		Installation of Type IV de-icing tank to support P-8 winter operations	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT OKINAWA JA		WBH071_Replace old log cabins with new log cabins kits 7 each.	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT OKINAWA JA		UEM001_Install a new Alarm System for Water Level Control @ CS-6109_6110 & WBH-1800	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT OKINAWA JA		MUN002 Replace Electrical Panel & Light Fixtures @ 43438, 43439 & 46402	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT OKINAWA JA		WBH027 Water Distribution Line Loop @ Camp Grounds & Rec. Area	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT OKINAWA JA		Demolish building 324 Kadena	\$1M - \$5M		FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT OKINAWA JA	DE18-0926	Demolish building 323 Kadena	\$1M - \$5M	Design Bid Build	FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT OKINAWA JA		KDN018 Install UPS & Generator @ 852 (KDN018)	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT OKINAWA JA		CSH031 Repaint CSH Water Storage Tanks	< \$1M	Design Build	FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT OKINAWA JA		AWS007 Master Project to Replace HVAC Sys. @ 1600 (AWS007)	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT OKINAWA JA		WBH076 CTF-76 Parking Lot Plan @ 1110 (WBH076)	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT OKINAWA JA		Construct a Mezzanine for FD @ 1154	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT OKINAWA JA		WBH072 Install Backflow prevention devices at White Beach (WBH072)	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT OKINAWA JA		CFAO014 Correct Multiple Deficiency as Per CFAO Security Rqmt's (CFAO014)	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT OKINAWA JA		Install Switch and Watt-hour Meter to AF Power Line @ 1800	< \$1M	Design Build	FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT OKINAWA JA		TEN004 Repair Flood Lights System at Staging Area	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr3
FE Core	COMFLEACT SASEBO JA	HS-19-01	Demolish 9 Townhouses in Dragon Vale Housing -C80006-	\$1M - \$5M	Design Build	FY19, Qtr3	FY19, Qtr3
FE Core	COMFLEACT SASEBO JA	HSG OC	Repaint Interior of Hallways, Corridors and Staircases in Bldg.5039 at the Hario Housing Area -C80278-	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	COMFLEACT SASEBO JA	SRM OC	Replace Walk-in Freezer/Reefer Systems at Bldgs. 1446, 1550 and 5118 at the Various Locations, U.S. Fleet Activities, Sasebo, Japan -C70771-	< \$1M	Design Build	FY19, Qtr2	FY19, Qtr3
FE Core	COMFLEACT SASEBO JA	SRM OC	Overhaul Refrigeration Unit for Walk-In Refrigerator, 2 Freezers and 5 Chill Boxes, Bldg 1523 - C77311 -	< \$1M		FY19, Qtr3	FY19, Qtr3
FE Core	COMFLEACT SASEBO JA	SRM OC	Install Wet Chemical Fire Suppression System for Hario CDC Bldg. 5140 and Outdoor Cooking Area of HVC Bldg. 1446 -C70773-	< \$1M	Design Build	FY19, Qtr3	FY19, Qtr3
FE Core	COMFLEACT SASEBO JA	SRM OC	Replace Entrance Doors of Bldg. 129 -C60798-	< \$1M	Design Build	FY19, Qtr2	FY19, Qtr3
FE Core	COMFLEACT SASEBO JA	HSG OC	Repaint Exterior of Bldgs 545, 546 and 547 -C60807-	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	COMFLEACT SASEBO JA	SRM OC	C60597 Repair Pile Guides and Deck for Small Craft Piers 1004, 1005 and 1006	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	COMFLEACT SASEBO JA	HSG OC	Repair Housing Playground of Facil. 5246 at the Hario Housing Area -C60503-	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3

NAVFAC FAR EAST WORKLOAD PROJECTION as of QTR3 FY19



DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

FE Core	COMFLEACT SASEBO JA	HSG OC	Replace Concrete Stairways near BLDG. 5018, 5021 and 5174 at the Hario Housing Area -C60574-	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	COMFLEACT SASEBO JA	NWCF SP	Repair Steam Distribution Line at DV, Main Base Housing Area -C50692-	< \$1M	Design Build	FY19, Qtr2	FY19, Qtr3
FE Core	COMFLEACT SASEBO JA	SRM OC	Repair Hillside Security Fence Near STA53, STA66, STA85 and STA359 at the Harioshima Ammo Storage Area -C50116-	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	COMFLEACT SASEBO JA	SRM OC	Provide Landslide Protection Behind Bldg. T742 at the Sasebo Ammo Supply Point -C50222-	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Singapore PWD	SINGAPORE AREA COORDINATOR		SSF CRANE INSPECTION	< \$1M		FY19, Qtr3	FY19, Qtr3
FE Singapore PWD	SINGAPORE AREA COORDINATOR		ACM AND LEAD BASELINE SURVEY	< \$1M		FY19, Qtr3	FY19, Qtr3
FE Core	COMFLEACT YOKOSUKA JA		New Sanno Hotel Bldg 38 Replace Total Fire Alarm System	\$1M - \$5M	Design Build	FY19, Qtr2	FY19, Qtr3
FE Core	COMFLEACT YOKOSUKA JA		Create Job Order Contract (JOC)	< \$1M	Other	FY19, Qtr2	FY19, Qtr3
FE Core	COMFLEACT YOKOSUKA JA		REPAIR SEAWALLS AT AZUMA VARIOUS LOCATION	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	COMFLEACT YOKOSUKA JA	HM-19-05	N61054, HSG REPLACE CHILLER UNITS AND COOLING TOWERS	\$1M - \$5M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	COMFLEACT YOKOSUKA JA		N61054 VTE Repair to Mitsubishi Type Elements (CNIC portion)	< \$1M	Design Build	FY19, Qtr1	FY19, Qtr3
FE Core	COMFLEACT YOKOSUKA JA		N61054 VTE Repair to Mitsubishi Type Elements	< \$1M	Design Build	FY19, Qtr1	FY19, Qtr3
FE Core	COMFLEACT YOKOSUKA JA		N61054-YSK, INSTALL ACCESS PANELS ON EXHAUST DUCTS	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	COMFLEACT YOKOSUKA JA		YSK-1400 REPLACE REFRIGERATION SYSTEM	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	COMFLEACT YOKOSUKA JA		N61054-IK, HSG IDIQ CONTRACT TO INSTALL HARD-WIRED SMOKE DETECTORS TO TOWNHOUSES	< \$1M	Design Bid Build	FY18, Qtr1	FY19, Qtr3
FE Core	COMFLEACT YOKOSUKA JA		YSK-SWER, Improve Drainage Around Isherwood Street and J11	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	COMFLEACT YOKOSUKA JA		URA, Repair boundary fence	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	COMFLEACT YOKOSUKA JA		YSK-J6, Replace three deteriorated Elec panels	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	COMFLEACT YOKOSUKA JA		YSK-H20, Replace Radius Metal Roof	\$5M - \$10M	Design Bid Build	FY19, Qtr4	FY19, Qtr3
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA		YSK-4855, RPR AND REPLACE SECURITY FENCE	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA		YSK-1923, Replace Roofing	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA		YSK-1281, Replace Roofing	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	COMFLEACT YOKOSUKA JA		TSU-OU2 Operation Unit No.2 Repairs OU-2, Fueling Wharves 4300364 and 4300365	< \$1M	Design Bid Build	FY19, Qtr2	FY19, Qtr3
FE Core	COMFLEACT YOKOSUKA JA		SAN-38, Replace and Relocate Air Handling Unit Number 20, Relocate Each Return Louvers at Opposite Wall Sides from 3rd Floor to 7th Floor	\$1M - \$5M	Design Bid Build	FY19, Qtr3	FY19, Qtr3
FE Core	COMFLEACT OKINAWA JA	512	TACTICAL OPERATIONS CENTER	\$5M - \$10M	Design Bid Build	FY19, Qtr1	FY19, Qtr3
FE Atsugi PWD	NAF ATSUGI JA		B21 REPLACE ONE AIR COMPRESSOR IN DENTAL	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Atsugi PWD	NAF ATSUGI JA		B1524 REPLACE HVAC SYSTEM IN REEFER ROOM	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Atsugi PWD	NAF ATSUGI JA		B223 REPAIR LEAK AND REPLACE FACP.	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Atsugi PWD	NAF ATSUGI JA		B90, B1438 REPLACE ROLL-UP DOOR	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Atsugi PWD	NAF ATSUGI JA		PAINT COURTYARD PERMEABLE PAVEMENT	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Core	NAF ATSUGI JA	ST11-4102	REPAIR CFWP ADMIN BLDG 970	\$5M - \$10M	Design Build	FY19, Qtr3	FY19, Qtr4
FE Core	NAF ATSUGI JA		B1342 CONVERT CPO CLUB TO SECURITY OFFICE PHASE2	\$1M - \$5M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAF ATSUGI JA		RECONFIGURE VENTS PIPING FOR CLEANING AND INSPECTIONS AT B-958,1300,1514	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAF ATSUGI JA		B468,469,192 REPLACE METAL ROOFS AND REPAINT EXTERIOR	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAF ATSUGI JA		REPAIR VARIOUS HVAC SYSTEMS B-924, 934, 407	\$1M - \$5M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAF ATSUGI JA		REPLACE DEAERATOR SYSTEM, MAIN BOILER PLANT. B-1600	\$1M - \$5M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	NAF ATSUGI JA		SOLICITATION OF NEW MACC CONTRACT	< \$1M	Design Build	FY19, Qtr1	FY19, Qtr4
FE Core	NAF ATSUGI JA		REPLACE SLIDING GLASS DOORS AT CLINIC B21	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	NAF ATSUGI JA		B969 INSTALL MALE AND FEMALE RESTROOMS	< \$1M		FY19, Qtr4	FY19, Qtr4
FE Core	NAF ATSUGI JA		REALIGN FUEL TRUCK INGRESS & EGRESS AND OTHER IMPROVEMENTS AT B1400	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	NAF ATSUGI JA		B21 REPLACE BACKFLOW PREVENTER	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Core	NAF ATSUGI JA		B1056 REPLACE UNDERGROUND COMMUNICATION CONDUITS	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAF ATSUGI JA		REPLACE PLAYGROUND EQUIPMENT AND SURFACING, FAC. 202216	\$1M - \$5M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	NAF ATSUGI JA		RANGER ST ROAD IMPROVEMENTS	\$1M - \$5M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	MCB CAMP S D BUTLER OKINAWA JA	BU1776R	MINOR CONSTRUCTION FIRE STATION BLDG 5203 CAMP MCTUREOUS	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Core	MCB CAMP S D BUTLER OKINAWA JA	BU2006M	WING OPERATIONS CENTER (WOC) BLDG 1, CAMP FOSTER	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Core	MCB CAMP S D BUTLER OKINAWA JA	BU1776M	REPAIR FIRE STATION 5203 CAMP MCTUREOUS	\$1M - \$5M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Chinhae PWD	COMFLEACT CHINHAE KS		REPAIR POND AT DVIP QUARTERS	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Core	COMFLEACT CHINHAE KS		Demolish waste water treatment facility #823 and construct parking lot	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Chinhae PWD	COMFLEACT CHINHAE KS	SEABEE	ESR; JOGGING TRAIL IMPROVEMENT	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Core	COMFLEACT CHINHAE KS		Electrical & Communication system repair, base wide	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Core	COMFLEACT CHINHAE KS	LCS CY19	LCS CY19 - Water Tanks Repair, Base wide.	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Chinhae PWD	COMFLEACT CHINHAE KS		REPAIR OF FLOAT VALVE FOR FIRE SUPPRESSION SYSTEM AT BUSAN CNFK HQ	< \$1M		FY00, Qtr2	FY19, Qtr4

NAVFAC FAR EAST WORKLOAD PROJECTION as of QTR3 FY19



DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

FE Core	COMFLEACT CHINHAE KS	MWR	Requesting new MWR Project Conversion of Racquetball Court into Weight Room.	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Chinhae PWD	COMFLEACT CHINHAE KS		REPAIR ROOF AT BUILDING 711	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Chinhae PWD	COMFLEACT CHINHAE KS		REPAIR GAZEBO AT BQ AREA	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Chinhae PWD	COMFLEACT CHINHAE KS	SEABEE	KO18-825, CONSTRUCT STAND LIBERTY CENTER	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Chinhae PWD	COMFLEACT CHINHAE KS	MWR	Convert B767-A to Cardio space/B767-B into an Administrative and Family Fitness Zone	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Chinhae PWD	COMFLEACT CHINHAE KS	MWR	Convert the existing Cardio area into a Circuit Weight Equipment area	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	ST15-1105	REPLACE INCINERATORS, F#5007	\$1M - \$5M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	MCB CAMP S D BUTLER OKINAWA JA	RM677-13	RESTORE BDC B675 MCAS Futenma, Okinawa, Japan	> \$10M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	RM726-17	Convert Bldg. 5102 to Veterinary Treatment Facility -C60868-	\$1M - \$5M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA	ST726-15	YSK-1400 REPLACE NOTIFICATION SYSTEM	\$1M - \$5M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		Install Access Panels On Exhaust Ducts McDonald's and Chili's	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA	ST17-1355	YSK-1805 Replace Fire Suppression System	\$1M - \$5M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	NAF ATSUGI JA		UPDATE MONITORING SYSTEM SCADA	\$1M - \$5M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAF ATSUGI JA		REPLACE WATER TREATMENT PLANT BLDGS 382 & 488	\$1M - \$5M	Design Bid Build	FY19, Qtr1	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA	RM16-1049	N61054, ENERGY - WEST SIDE CFAY HVAC Replacement and DDC Upgrades	\$1M - \$5M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA	RM14-1989	N61054, ENERGY - EAST SIDE CFAY HVAC Replacement and DDC Upgrades	\$1M - \$5M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	NAF MISAWA JA		Perform Maintenance Dredging Fueling Wharf Fac No 28 at Hachinohe PS1	\$1M - \$5M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAF ATSUGI JA	RM-17-2573	REPAIR AIRCRAFT MAINTENANCE HANGAR, BUILDING 1430	> \$10M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	MCAS IWAKUNI JA	IW1935M	REPAIR SHORELINE ALONG SKYRAIDER LOOP	\$1M - \$5M		FY19, Qtr4	FY19, Qtr4
FE Core	MCAS IWAKUNI JA	IW1822M	DEMOLISH BUILDING 204	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	DISC-QC6117	INSTALL CIPHER LOCK NEW WATER PLANT GATE	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	DISC-QF6047	INSTALL ISOLATION VALVE AT SEABREEZE VILLAGE	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	DISC-QF6048	INSTALL ISOLATION VALVE BET. A0-10 TO 15 & A0-2 TO 9 WATER LINE	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	DISC-QF6039	INSTALL PIPE GROUND CLAMP FOR PRIMARY RISER, VAR LOC	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	DLA-QC8104	REPLACE FOAM CONCENTRATE, F-497	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	DLA-QC8100	REPLACE FOAM CONCENTRATE & TANK BLADDER, F-410	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	DLA-QC8101	REPLACE FOAM CONCENTRATE & TANK BLADDER, F-905	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	FX-QC8076	OFF-ISLAND SHIPMENT OF ASSORTED SCRAP MATERIALS, ISWMC	\$1M - \$5M		FY00, Qtr2	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	FX-QC8074	PROVIDE OFF-ISLAND DISPOSAL OF METALS, ISWM	\$1M - \$5M		FY19, Qtr3	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	PORT OPS-QC8072	REPAIR POLARIS VEHICLE	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	NGIS-QC8027	REPLACE CARPET, NGI&S 21	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	46-QF7025	INSTALL LED FLOOD LIGHTS FOR HIGH POPULATED CROSSWALK	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	54-QC7035	REPLACE FLOOR TILES, F-140	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	60-QB6005	INSTALL TELEPHONE LINE FOR UPH 14 & 15	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	63-QC6057	REPAIRS TO NSF CHAPEL, F-141	\$1M - \$5M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	MMRP-QF9170	INSTL FIRE PROTECTION/SPRINKLER SYS, SPP	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	MMRP-QC3117	REPLACE OVERHEAD FEEDER WITH UG FEEDER LOOP, SPLENDIDVILLE	\$1M - \$5M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	EC-QC8032	CONDUCT AIR SAMPLING EVALUATION, VAR. LOC.	< \$1M		FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	SHIPSTORE-QC7038	REPLACE LAUNDRY EQUIPMENT. LAUNDRY BLDG. F-705	< \$1M		FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	PACAF-QP8005	INSTALL WATER SUPPLY TO B2 SHELTERS	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	MSF-QC8099	REPAIRS TO MSF AREA, F-251	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	49-QC8036	REPLACE HVAC SYSTEM, F-239	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	41-QS8010	REPAIRS TO TURNER CLUB, F-110	\$1M - \$5M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	49-QS7027	REPAIRS TO SAC UTILITY BUILDING, F-822	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	DISC-QF7026	INSTALL EYEWASH SHOWER STATION, F-539	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	56-QC7019	REPLACE CONCRETE FLOOR, F-132	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	NGIS-QC6040	PROVIDE WALL PLASTERING AT SUITE 709 & 710, NGIS 25	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	ARTS-QS7012	REPAIRS TO UPH-8, (F-174)	\$1M - \$5M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	CIP-QC5150	REPAIR WATER DISTRIBUTION LINES, R-SITE	\$1M - \$5M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	60-QC8052 (ST16-1437)	REPAIR A/C SYSTEM, CDF GALLEY	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	43-QS6030	REPAIRS TO CHRIMP FACILITY, F#723	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	NGIS-QC0099	IMPROVEMENTS BILLETING OFFICE	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	PORT OPS-QC9018	REPAIR 3-EA HP FENDER BACKING BOARDS, BRAVO WHARF/PORT OPS YARD	< \$1M		FY19, Qtr3	FY19, Qtr4

NAVFAC FAR EAST WORKLOAD PROJECTION as of QTR3 FY19



DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	PORT OPS-QC9020	PERFORM CLASS B OVERHAUL, YON-306	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	M1-QC9032	CONSTRUCT CONCRETE PAD FOR BALER AT SWMC	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	PACAF-QP9014	REPLACE FIBER OPTIC CABLES FROM F-912 AND F-300	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	M1-QC9028	COVER MANHOLE AT PARALLEL TAXIWAY, F-200044	< \$1M		FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	DLAE-QC8089	REPLACE FIRE PUMPS, F-428	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	DLA-QC8065	REPAIRS TO PANTOGRAPH STATION 3, 4 & 5, F-382	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	DLA-QC8066	REPAIRS TO ADRF FUEL FILTER STATION, F-342	\$1M - \$5M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	PORT OPS-QC9016	REPAIRS TO UTILITY BOATS, UB-1A AND UB-3A	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	PORT OPS-QC9015	REPAIRS TO HARBOR SECURITY BOATS, HSB-1A AND HSB-2A	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	MSF-QC9004	INSTALL FIBER OPTIC CABLE FROM F-251 TO MATS RADOME	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	PACAF-QP8007	EXTEND OPEN METAL SHED, F-943	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAF MISAWA JA		Paint Exterior of 538	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Core	NAF MISAWA JA		Repair several cracks in walls B1439	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Core	NAF MISAWA JA		B520 Repair- replace- and repaint barbecue area btwn B520 and 543	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Core	NAF MISAWA JA		Repair Gate and Install Pedestrian Entry, B1400	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Core	NAF MISAWA JA		Repair Ceiling Area of "A" Cage, B926 WHSE	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAF MISAWA JA		HAC-PW-SA-PS1--Modify truck ramp for truck stand 1 and 2	< \$1M		FY18, Qtr4	FY19, Qtr4
FE Core	COMFLEACT OKINAWA JA		WBH111 - WBH 1100 Demo small boat floating barge at Small Boat Basin	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Core	COMFLEACT OKINAWA JA		MUNS003_Roof coat, Ceiling spall, Wall cracks, Corrosion @ Various locations	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Core	COMFLEACT OKINAWA JA		CFAO031 Repair & recoat various roof top surface CNIC Facilities on Okinawa	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Core	COMFLEACT OKINAWA JA		WBH089_Replace Fire Protection Riser & FA Panel @ Hazard Waste Storage 1152	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Core	COMFLEACT OKINAWA JA		TEN008 Demolish Building TEN-506	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Core	COMFLEACT OKINAWA JA		KDN060 Install Mass Notification Sys. @ 6 Each Navy Ramp Facilities @KDN060	< \$1M	Design Build	FY00, Qtr2	FY19, Qtr4
FE Core	COMFLEACT OKINAWA JA		KDN038 Complete Infrastructure Renovation to 3593	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Core	COMFLEACT OKINAWA JA	FY19 - MMRP	AWS__ Repair Electrical Distribution @ Awase	< \$1M	Design Build	FY00, Qtr2	FY19, Qtr4
FE Core	COMFLEACT OKINAWA JA		KDN048 Modify & Install Two Each Loading Ramp & attach Mech Leveler (KDN048)	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Core	COMFLEACT OKINAWA JA		WBH069 Install Overhead Catwalk Platforms for AHU's @ 1710 (WBH069)	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Core	COMFLEACT OKINAWA JA		WBH056 Replace 500 Gallon Convault Tank @ 1145	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Core	COMFLEACT OKINAWA JA	ST16-1131	REPAIR NAVY PIER FACILITY 1146, WB	> \$10M	Design Bid Build	FY19, Qtr2	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Replace Built-up Roofing on Bldg. 1455 -C70061-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	C60541 Replace Smoke Exhaust Windows at Bldg. 1446 HVC	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	NEXCOM SP	Renovate Bathroom and Kitchen in 32 Guest Rooms of Bldg. 16 at the U.S. Fleet Activities, Sasebo, Japan -C40296-	< \$1M	Design Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Replace Electrical Conduit Pipes in Maebata Area -C60885-	< \$1M	Design Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repaint Exterior of Bldg. 3025 at the Harioshima Ammo Storage Area -C70274-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repaint Exterior of Bldg. 3006 at the Harioshima Ammo Storage Area -C70273-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repaint Exterior of Bldg. T742 at the Sasebo Ammo Supply Point -C70279-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repaint Exterior of Bldg. 3032 at the Harioshima Ammo Storage Area -C70277-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repaint Exterior of Bldg. 730 at the Sasebo Ammo Supply Point -C70272-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repaint Exterior of Bldg. 728 at the Sasebo Ammo Supply Point -C70271-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repaint Exterior of Bldg. 3030 at the Harioshima Ammo Storage Area -C70276-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repaint Exterior of Bldg. 704 at the Sasebo Ammo Supply Point -C70270-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repair Smoke Exhaust Systems of Bldg. 1625 and Bldg. 6400557 at the Various Locations -C50462-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repaint Exterior of Bldg. 3029 at the Harioshima Ammo Storage Area -C70275-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repaint Exterior of Bldg. 1603 -B90931-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	RM Fire Pump System for LCAC Facilities, 7021 and 7039 Yokose -C87705-	< \$1M		FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repaint Exterior of Bldg. 5120 at the Hario Housing -C70282-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repaint Traffic Lines and Fire Lanes at All Piers, Juliet Basin, India Basin and Dry Dock 2 -C60802-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Replace Gas Dispenser at Fac. 845 Maebata -C60108-	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repaint Exterior of Bldg. 721 at the Sasebo Ammo Supply Point -C70187-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repaint Exterior of Bldg 80 -C70178-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	NWCF SP	Repair Demineralizer at Bldg. 1483, Main Base -C60670-	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	HSG OC	Repair Eroded Slope Behind Bldg. 5038, Hario Village -C60571-	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	HSG OC	Repair Housing Playgrounds 5248 and 5249 -C60569-	\$1M - \$5M	Design Bid Build	FY19, Qtr3	FY19, Qtr4

NAVFAC FAR EAST WORKLOAD PROJECTION as of QTR3 FY19



DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

FE Core	COMFLEACT SASEBO JA	SRM OC	Replace All Drain Piping in Ceiling on 2nd Floor of Bldg. 1649, Galaxies -C40595-	< \$1M	Design Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repaint Exterior of Bldg. 6001 No.1 ESSM Storage at the Akasaki POL Depot -C40656-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Repaint Exterior of Bldgs.332, 1357 and 1566 -C40649-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Singapore PWD	SINGAPORE AREA COORDINATOR		Upgrade Wash Bay at Bldg. 50-3	< \$1M		FY19, Qtr4	FY19, Qtr4
FE Singapore PWD	SINGAPORE AREA COORDINATOR		Replace Entrance Door and Windows at Bldg. 201-3	< \$1M		FY19, Qtr4	FY19, Qtr4
FE Singapore PWD	SINGAPORE AREA COORDINATOR		Replace CYP Fence Line and Gates	< \$1M		FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA	HM-19-09	N61054-YSK, HSG REPAIR AND REPLACE HIGH RISE POTABLE WATER TANKS	\$5M - \$10M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA	HY-19-01	YSK-4319 Asagao Heights Whole House Renovation	> \$10M	Design Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		YSK-F62, Remove deteriorated hot water tank and install new water heating system	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		NEG-606 Replace Broken Sewer Line	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		AZU-Road and URA-TC2, Repair Erosion in Various Areas	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		URA-TC20, Remove soil berm and provide concrete wall	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		RENEW MINI-MACC	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		N61054, PROVIDE SHUNT TRIP DEVICE TO ELEVATOR	\$1M - \$5M	Design Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		YSK-C31 INSTALL FIRE ALARM SYSTEM	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		YSK-1942, UPGRADE TO LED LIGHT FIXTURES	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA		SRF-YSK-DD4, VARIOUS REPAIRS IN AND AROUND DD-4	\$1M - \$5M		FY19, Qtr2	FY19, Qtr4
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA		SRF-YSK-DD6, VARIOUS REPAIRS IN AND AROUND DD6	\$5M - \$10M		FY19, Qtr2	FY19, Qtr4
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA		SRF-YSK-DD5, VARIOUS REPAIRS IN AND AROUND DD-5	\$1M - \$5M		FY19, Qtr2	FY19, Qtr4
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA		SRF-YSK-DD1, VARIOUS REPAIRS IN AND AROUND DD-1 THRU DD-3	\$1M - \$5M		FY19, Qtr2	FY19, Qtr4
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA		YSK-F157, REPAINT DAMAGE ROOF TOP STEEL FRAME	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA		YSK-CFAY-PARKING, Improvement Traffic Safety Project	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		AZU-246 REPAIR FUELING WHARF.	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		TSU-111 Operation Unit No.1 Repairs.	\$1M - \$5M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		AZU-8600409 REPAIR CANAL DOCK FUELING WHARF-MLA.	\$1M - \$5M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		AZU-244 REPAIR FUELING WHARF	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		YSK-A47, PROVIDE ENGINEERING EVALUATION, SOLUTION AND COST ESTIMATE TO STOP WATER LEAKING AT CONCRETE PIT	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		YSK-A41, DEMOLISH BUILDINGS A41, 1790, 1791, 1792 AND 2088	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		Renew Roofing IDIQ Contract	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA		YSK-B39, MWR REPAIR RAINWATER LEAK FROM KITCHEN HOOD and RENOVATE CRUISE INN AT CPO CLUB	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	COMFLEACT YOKOSUKA JA		URA, Install one hard stand awning at storage area 1 (SA1)	< \$1M	Design Bid Build	FY19, Qtr3	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	DISC-QC8077	REPLACE FIRE PUMP, F-602	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	MMRP-QF2130	RPL LIGHTING W/ SOLAR POWERED POLES, WATER PLANT	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	CIP-QC5149	INSTALL EMERGENCY BACK-UP GENERATOR TO RW WELLS MCC#2	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	DLA-QC8068	REPAIRS TO FUEL PIPING SYSTEM, F-429	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	DLA-QC8067	REPAIRS TO FUEL PIPING SYSTEM, F-408	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	COMFLEACT OKINAWA JA		WBH088 Upgrade DDC system that controls HVAC system at Data Center	< \$1M	Design Build	FY00, Qtr2	FY19, Qtr4
FE Core	COMFLEACT SASEBO JA	SRM OC	Replace Built-Up Roofing On Bldgs.155, 1453, 1603 & 5118 At The Various Locations -C50346-	< \$1M	Design Bid Build	FY19, Qtr4	FY19, Qtr4
FE Core	NAVSUPPFAC DIEGO GARCIA	DISC-QS6012	RPL SPLIT TYPE A/C UNITS SERVING SWITCH GEAR/CONTROL ROOM AREA	< \$1M	Design Bid Build	FY20, Qtr1	FY20, Qtr1
FE Core	NAVSUPPFAC DIEGO GARCIA	DISC-QF6045	REPLACE MONORAIL CHAIN HOIST, F-736	< \$1M	Design Bid Build	FY20, Qtr1	FY20, Qtr1
FE Core	NAVSUPPFAC DIEGO GARCIA	110	HAZARDOUS WASTE STORAGE & TRANSFER FACILITY	\$1M - \$5M	Design Bid Build	FY19, Qtr3	FY20, Qtr1
FE Core	NAVSUPPFAC DIEGO GARCIA	112	GAS CYLINDER STORAGE	\$1M - \$5M	Design Bid Build	FY19, Qtr3	FY20, Qtr1
FE Core	COMFLEACT OKINAWA JA		WBH043 Repair Seawall Behind WBH-1110 CTF-76 (WBH043)	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr1
FE Core	COMFLEACT SASEBO JA	DeCA OC	Overhaul of 200KVA and Replace of 23KVA Generator at DeCA Hario Bldg. 5128 -C80409-	< \$1M	Design Bid Build	FY20, Qtr1	FY20, Qtr1
FE Core	COMFLEACT SASEBO JA	SRM OC	Replace ACP-1 and ACP-3 Air Conditioners at Bldg. 35 -C60485-	< \$1M		FY19, Qtr4	FY20, Qtr1
FE Core	COMFLEACT YOKOSUKA JA	FY19 - MMRP	YSK-STLN001 REPLACE STEAM PIPING, AT VARIOUS LOCATIONS	\$1M - \$5M	Design Build	FY19, Qtr4	FY20, Qtr1
FE Core	COMFLEACT YOKOSUKA JA		YSK-PW-SA-COMM, Replace Main Water Pipe Near Main Gate	< \$1M	Design Bid Build	FY19, Qtr4	FY20, Qtr1
FE Core	COMFLEACT YOKOSUKA JA		YSK-1805, Repair A/C System for Power Grid Operation Room	< \$1M	Design Bid Build	FY19, Qtr4	FY20, Qtr1
FE Core	COMFLEACT YOKOSUKA JA		URA, Replace all existing lightings with LED ones at all magazines	< \$1M	Design Bid Build	FY19, Qtr4	FY20, Qtr1
FE Atsugi PWD	NAF ATSUGI JA		B223 REPLACE SHOP AIR COMPRESSOR & B1508 REPAIR	< \$1M		FY00, Qtr2	FY20, Qtr1
FE Core	NAF ATSUGI JA		REPLACE SLIDING DOOR BLDGS. 938, 962, AND 966	< \$1M	Design Bid Build	FY19, Qtr4	FY20, Qtr1
FE Core	NAF ATSUGI JA		B409 REPAIR BATHROOM & KITCHEN	< \$1M		FY19, Qtr4	FY20, Qtr1
FE Core	NAF ATSUGI JA		B538 ABATE & REPLACE FLOORING	< \$1M		FY20, Qtr1	FY20, Qtr1

NAVFAC FAR EAST WORKLOAD PROJECTION as of QTR3 FY19



DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

FE Core	NAF ATSUJI JA		B946 REPLACE ELEVATOR NAVY LODGE	< \$1M	Design Bid Build	FY19, Qtr4	FY20, Qtr1
FE Core	NAF ATSUJI JA		INSTALL ENVIRONMENTAL CONTROLS FOR TADE RIVER INFLOW GATE AREA	< \$1M	Design Bid Build	FY19, Qtr4	FY20, Qtr1
FE Chinhae PWD	COMFLEACT CHINHAE KS		REPLACE EXPLOSION PROOF LIGHTING FIXTURES AT PYROTECHNIC STORAGE, B407	< \$1M		FY00, Qtr2	FY20, Qtr1
FE Chinhae PWD	COMFLEACT CHINHAE KS		REPAIR SECURITY LIGHTING SYSTEMS, BASE WIDE	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr1
FE Chinhae PWD	COMFLEACT CHINHAE KS		REPAIR HVAC SYSTEMS FOR BUILDINGS 104, 797 AND 798	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr1
FE Core	COMFLEACT YOKOSUKA JA	TBD	YSK- 1558 UH RENOVATE FACILITY	\$5M - \$10M	Design Bid Build	FY19, Qtr3	FY20, Qtr1
FE Core	COMFLEACT SASEBO JA	RM17-1883	Multi-Facility DDC Upgrade Main Base CFA Sasebo FY20 -C70615-	\$5M - \$10M	Design Bid Build	FY19, Qtr4	FY20, Qtr1
FE Core	NAVSUPPFAC DIEGO GARCIA	DISC-QF2113	REMOVE/RELOCATE AIR COMPRESSORS, F# 717/736	< \$1M	Design Bid Build	FY19, Qtr3	FY20, Qtr1
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	50-FSC-FY20	FSC COST FOR TYPE III/IV FY20 CNIC PROJECTS	< \$1M		FY00, Qtr2	FY20, Qtr1
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	M1-QC8085	REPAIRS TO RUNWAY, F-200043	< \$1M		FY00, Qtr2	FY20, Qtr1
FE Core	NAVSUPPFAC DIEGO GARCIA	42-QS6036	REPLACE ROOFING SYSTEM, FAC. 4009	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr1
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	70-BOS-FFP-FY20	BOSC FFP CONTRACT SHARE FY20	\$1M - \$5M		FY00, Qtr2	FY20, Qtr1
FE Core	NAVSUPPFAC DIEGO GARCIA	MSF-QC8094	BECKETT ANTENNA PROJECT, MSF	\$1M - \$5M	Design Bid Build	FY00, Qtr2	FY20, Qtr1
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	50-PCAS-FY20	PCAS COST FOR FY20 CNIC DESIGNS	< \$1M		FY00, Qtr2	FY20, Qtr1
FE Core	NAVSUPPFAC DIEGO GARCIA	53-QC8071	INSTALL AGENT SYSTEM AT TELECOM SWITCH ROOM, F-101	< \$1M	Design Bid Build	FY19, Qtr3	FY20, Qtr1
FE Core	NAVSUPPFAC DIEGO GARCIA	MMRP-QF4011	REMOVE OVERHEAD POWER LINE & INSTALL U/G CABLES FROM WPP 800 TO STA.237	< \$1M	Design Build	FY16, Qtr3	FY20, Qtr1
FE Core	NAVSUPPFAC DIEGO GARCIA	PACAF-QP9005	REPAIRS TO LATRINE/LAUNDRY FAC SEC 1, F-9200	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr1
FE Core	NAVSUPPFAC DIEGO GARCIA	PACAF-QP9004	REPAIRS TO LATRINE/LAUNDRY FAC SEC 1, F-9100	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr1
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	FX-QC9025	CLEAR VEGETATION AT BARROW PIT AREA	< \$1M		FY00, Qtr2	FY20, Qtr1
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	MMRP-QC8056	PERFORM SOURCE WATER QUALITY MONITORING	< \$1M		FY19, Qtr4	FY20, Qtr1
FE Diego Garcia PWD	NAVSUPPFAC DIEGO GARCIA	FX-QC9026	CLEAR VEGETATION BETWEEN FLEET REC AND PALMSVILLE	< \$1M		FY00, Qtr2	FY20, Qtr1
FE Core	NAVSUPPFAC DIEGO GARCIA	DLA-QC5122	RESEAL NAVY PARKING AREA & PROVIDE ELECTRIC GATES	< \$1M	Design Bid Build	FY20, Qtr1	FY20, Qtr1
FE Core	NAVSUPPFAC DIEGO GARCIA	MSF-QC8095	FIONN ANTENNA PROJECT, MSF	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr1
FE Core	NAVSUPPFAC DIEGO GARCIA	MSF-QC8096	EMER ANTENNA PROJECT, MSF	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr1
FE Core	NAVSUPPFAC DIEGO GARCIA	PACAF-QP9003	REPLACE FIRE ALARM SYSTEM, F-960	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr1
FE Core	NAF MISAWA JA		B1439 Install Lightning protection System (LPS)	< \$1M		FY20, Qtr1	FY20, Qtr1
FE Core	COMFLEACT OKINAWA JA		CSH044 and CSH045 Repair Street Lights CSH	< \$1M		FY00, Qtr2	FY20, Qtr1
FE Core	COMFLEACT OKINAWA JA		WBH093 Re-Paint Helo-Pad Landing Zone	< \$1M	Design Build	FY20, Qtr2	FY20, Qtr1
FE Core	COMFLEACT OKINAWA JA		Repair High Voltage Electrical Deficiencies @ Various Location	< \$1M		FY00, Qtr2	FY20, Qtr1
FE Core	COMFLEACT OKINAWA JA		WBH067: Master Project to Renovate WBH-1148	< \$1M	Design Build	FY00, Qtr2	FY20, Qtr1
FE Core	COMFLEACT OKINAWA JA		CFA0028 Repair-Replace Rollup Doors @ Multiple Locations.(CFA0028)	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr1
FE Core	COMFLEACT OKINAWA JA		KDN046 Power Upgrade to Quick Look Sys. in Rm. 128 @ 3360 (KDN046)	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr1
FE Core	COMFLEACT OKINAWA JA		KDN062 Install Carpet & Wallpaper @ HQ Conf. Rm. 3574	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr1
FE Core	COMFLEACT OKINAWA JA		KDN057 Install Wall Mounted Circulation Fan or A/C Dehumidifier @ 3358 & 3360 (KDN057)	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr1
FE Core	COMFLEACT OKINAWA JA		KDN040: Various Facility Repair & Replacement Project for PWT 3611	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr1
FE Core	COMFLEACT SASEBO JA	CNIC SP	MAINTENANCE DREDGING - PHASE 1 - FY20 - JULIET BASIN - EXECUTION - C80787	> \$10M	Design Bid Build	FY20, Qtr1	FY20, Qtr1
FE Singapore PWD	SINGAPORE AREA COORDINATOR		Regularization of Structures, Phase 1	< \$1M		FY20, Qtr1	FY20, Qtr1
FE Core	COMFLEACT YOKOSUKA JA	FY20 - MMRP	YSK-STLN001 Replace Steam Piping Between MH#G-64 and G-65 Near YSK-3365	< \$1M	Design Bid Build	FY19, Qtr3	FY20, Qtr1
FE Core	COMFLEACT YOKOSUKA JA	HY-20-01	YSK-3823 AJISAI HEIGHTS WHOLE HOUSE RENOVATION	> \$10M	Design Build	FY19, Qtr4	FY20, Qtr1
FE Core	NAVSUPPFAC DIEGO GARCIA	QF3115	INSTALL LABORATORY EQUIPMENT, POL LAB	< \$1M	Design Bid Build	FY20, Qtr2	FY20, Qtr2
FE Core	COMFLEACT SASEBO JA	NWCF OC	Replace AC System at Bldg 5113, 13RA-M022 -PMI- -C50424-	< \$1M	Design Build	FY20, Qtr1	FY20, Qtr2
FE Core	COMFLEACT YOKOSUKA JA		N61054, VTE Repair to Fuji Tech Type Elements, 3 Each	< \$1M	Design Bid Build	FY20, Qtr1	FY20, Qtr2
FE Core	NAF ATSUJI JA		REPAIR NAVSUP FLC-NAVY COLLEGE B987	\$1M - \$5M	Design Bid Build	FY20, Qtr1	FY20, Qtr2
FE Core	NAF ATSUJI JA		B194 REPLACE ROOFING AND COOLING TOWER AND PROVIDE LIGHTNING PROTECTION	< \$1M	Design Bid Build	FY20, Qtr2	FY20, Qtr2
FE Core	NAF ATSUJI JA		B183 REPLACE PORTIONS OF HVAC	< \$1M	Design Bid Build	FY20, Qtr1	FY20, Qtr2
FE Core	MCB CAMP S D BUTLER OKINAWA JA	FU1506M	RENOVATE FUTENMA THEATER	< \$1M	Design Bid Build	FY20, Qtr2	FY20, Qtr2
FE Chinhae PWD	COMFLEACT CHINHAE KS		REPAIR BASE SANITARY SEWER LINE DISTRIBUTION SYSTEMS	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr2
FE Chinhae PWD	COMFLEACT CHINHAE KS	SEABEE	Seabee - Ready Service Lockers & Reduced-Arc Golan Pad Project	< \$1M		FY00, Qtr2	FY20, Qtr2
FE Chinhae PWD	COMFLEACT CHINHAE KS		INSTALL HUMIDITY CONTROL SYSTEM AT WAREHOUSE, B212	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr2
FE Chinhae PWD	COMFLEACT CHINHAE KS		REPAIR ROOFS INCLUDING RAIN GUTTER AND DOWNSPOUTS, BASE WIDE	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr2
FE Core	NAF ATSUJI JA		B1290 MODERNIZE BEQ	> \$10M	Design Bid Build	FY19, Qtr4	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	ST11-5201	REPAIRS TO NORTH PARKING APRON	> \$10M	Design Bid Build	FY20, Qtr1	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	ST17-1716	REPAIRS TO DEEP DRAFT WHARF, F#4028	> \$10M	Design Bid Build	FY20, Qtr1	FY20, Qtr2

NAVFAC FAR EAST WORKLOAD PROJECTION as of QTR3 FY19



DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

FE Core	COMFLEACT YOKOSUKA JA	2003	WHOLE HOUSE REVITALIZATION, IKEGO TOWNHOUSE, PH1	\$5M - \$10M	Design Build	FY20, Qtr1	FY20, Qtr2
FE Core	COMFLEACT YOKOSUKA JA	ST727-13	YSK-1400 REPLACE AIR HANDLING UNITS, NAVY HOSPITAL, BLDG 1400, YOKOSUKA, JAPAN	> \$10M	Design Bid Build	FY20, Qtr1	FY20, Qtr2
FE Core	COMFLEACT YOKOSUKA JA	ST728-15	YSK-1400 REPAIR STEAM AND WATER SYSTEM	\$1M - \$5M	Design Bid Build	FY20, Qtr1	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	CIP-QC5148	INSTALL EMERGENCY BACK-UP GENERATOR TO RW WELLS MCC#1	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	M1-QF8010	REPLACE BOILER # 44, NSF GALLEY	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	PORT OPS-QC6083	FABRICATE NEW 3-DECKER GANGWAY PLATFORM, PORT OPS	< \$1M	Design Bid Build	FY19, Qtr4	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	PACAF-QC8075	REPAIRS TO TROOP HOUSING STORAGE, F-949	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	45-QS1032	PERF STRUCTL & ROOF RPRS. BOAT SHOP#3, HBROPSSITE	< \$1M	Design Bid Build	FY20, Qtr1	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	77-QC8112	CONSTRUCT ECP GUARD SHACK WITH FENCE, BRAVO WHARF	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	54-QS7020	REPAIRS TO VEHICLE MAINTENANCE FACILITY, F-937	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	56-QC6053	REPAIRS TO CONTROL TOWER, F-913	< \$1M	Design Bid Build	FY19, Qtr4	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	56-QS1029	REPAIRS TO HIGH VOLTAGE SHOP, F-339	\$1M - \$5M	Design Bid Build	FY20, Qtr1	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	NGIS-QC2130	REPAIR ENTIRE ROOF OVERHANG, NGI&S 21	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	NGIS-QC8053	REPLACE FIRE ALARM SYSTEM, FAC. 1621 & NGIS 16	< \$1M	Design Bid Build	FY19, Qtr4	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	NGIS-QS6061	REPLACE A/C UNITS, NGIS 16 MECHANICAL BLDG, F#1621	< \$1M	Design Bid Build	FY19, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	MMRP-QF2102	RPL 27 ELECTRIC POLES, VARIOUS FEEDERS	< \$1M	Design Bid Build	FY20, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	MMRP-QP4121	SECURE/BURY POWER LINES, MUNITION FAC. ALONG DG1	\$1M - \$5M	Design Bid Build	FY20, Qtr1	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	PACAF-QP9007	REPAIRS TO LATRINE/LAUNDRY FAC SEC 1, F-9400	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	PACAF-QP9009	REPAIRS TO LATRINE/LAUNDRY FAC SEC 1, F-9600	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	PACAF-QP9010	REPAIRS TO LATRINE/LAUNDRY FAC SEC 1, F-9700	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	PACAF-QP9008	REPAIRS TO LATRINE/LAUNDRY FAC SEC 1, F-9500	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	PACAF-QP9006	REPAIRS TO LATRINE/LAUNDRY FAC SEC 1, F-9300	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	MMRP-QF2132	UPGRADE Q-WELLS RAW WATER LINE SYSTEM	\$1M - \$5M	Design Bid Build	FY20, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	DLA-QF4031	PROVIDE NEW HYDRANT PIPINGS LINES & DIESEL PUMPS	\$5M - \$10M	Design Build	FY20, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	DLAE-QC8091	INSTALL SPRINKLER & FIRE ALARM SYSTEM, F-4045	< \$1M	Design Bid Build	FY20, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	DLA-QC9005	INSTALL FIRE SPRINKLER AND REPLACE FIRE ALARM SYSTEM, F-401	< \$1M	Design Bid Build	FY20, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	DLA-QC9012	INSTALL SPRINKLER SYSTEM, F-409	< \$1M	Design Bid Build	FY20, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	DLAE-QC8090	INSTALL FIRE ALARM SYSTEM, F-495	< \$1M	Design Bid Build	FY20, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	DLA-QC8116	INSTALL LABORATORY EQUIPMENT, F-4045	< \$1M	Design Bid Build	FY20, Qtr2	FY20, Qtr2
FE Core	NAVSUPPFAC DIEGO GARCIA	PACAF-QP9002	PROVIDE POWER CONNECTION, F-975	< \$1M	Design Bid Build	FY00, Qtr2	FY20, Qtr2
FE Core	NAF MISAWA JA		B520 RM 113 - Install AC Unit	< \$1M		FY00, Qtr2	FY20, Qtr2
FE Core	COMFLEACT SASEBO JA	SRM OC	Provide Additional Water Lines to Double Up Amount of Washers in Laundry Rooms of Bldg. 98, 151 and 1603 -C70466-	< \$1M		FY20, Qtr1	FY20, Qtr2
FE Core	COMFLEACT YOKOSUKA JA	HM-20-04	N61054HSG REPAIR SIDEWALKS PH2, YNB	< \$1M	Design Bid Build	FY20, Qtr1	FY20, Qtr2
FE Core	COMFLEACT YOKOSUKA JA	86168	YSK-C98 Replace Branch Fresh Water Supply Line for New 40A-External and Internal Polyethylene Lined Steel Pipe	< \$1M	Design Bid Build	FY20, Qtr1	FY20, Qtr2
FE Core	COMFLEACT YOKOSUKA JA	030	PIER 5 (BERTHS 2 & 3)	> \$10M	Design Bid Build	FY19, Qtr4	FY20, Qtr2

NAVFAC FAR EAST WORKLOAD PROJECTION as of QTR3 FY19



DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

Facilities Support Contract

Contact	Location		Contract Description	Capacity/Duration	--	Proposed RFP	Proposed Award
FE Atsugi PWD	NAF ATSUGI JA		B960 PROVIDE DAILY CUSTODIAL SERVICE FOR RESTROOM	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Atsugi PWD	NAF ATSUGI JA		B1300 MODIFY FIRE PROTECTION SERVICE CONTRACT	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Atsugi PWD	NAF ATSUGI JA		B3076 REPLACE FILTRATION MATERIAL OF INDOOR SWIMMING POOL	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Atsugi PWD	NAF ATSUGI JA		B3002 REPAIR DAMAGE POWER LINES	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Atsugi PWD	NAF ATSUGI JA		B1112,556,1179 MOD TO DELETE TRASH PICK UP	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Atsugi PWD	NAF ATSUGI JA		REPAIR FIRE DEFICIENCIES FY19 A	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Atsugi PWD	NAF ATSUGI JA		B481 DEDUCT NON PERFORMANCE FOR TANK INSPECTION	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Atsugi PWD	NAF ATSUGI JA		REPLACE RELAYS IN BOILER PLANTS B1600,1521,1504,226	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Atsugi PWD	NAF ATSUGI JA		B206 CANCEL KITCHEN EXTINGUISHER SYSTEM AT FLIGHT LINE DINER	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Atsugi PWD	NAF ATSUGI JA		SEWAGE SLUDGE COLLECTION/TRANSPORTATION & DISPOSAL SERVICE FY19-	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Atsugi PWD	NAF ATSUGI JA		MAINT. HANGAR DOOR, CORROSION CONTROL, HVAC, & AST/UST	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Chinhae PWD	COMFLEACT CHINHAE KS		DISPOSAL OF DEBRIS ON SEABEE HILL (TO INCLUDE REFUSE FROM ROAD REPAVEMENT PROJECT & GAZEBO DEMO)	< \$1M	Other	FY00, Qtr2	FY19, Qtr3
FE Chinhae PWD	COMFLEACT CHINHAE KS	FX	GROUPS SERVICES AT CFA CHINHAE	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Chinhae PWD	COMFLEACT CHINHAE KS		VTE Maintenance services for FY19 (4th Option Period), Must Fund	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Chinhae PWD	COMFLEACT CHINHAE KS		TMP & POL System ITM (Inspection, Testing and Maintenance), Must Fund	< \$1M	Design Bid Build	FY00, Qtr2	FY19, Qtr3
FE Chinhae PWD	COMFLEACT CHINHAE KS		Fire Suppression System ITM (Inspection, Testing and Maintenance), Must Fund	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Okinawa PWD	COMFLEACT OKINAWA JA		CFAO002 Repair-Replace Chillers @ Various Locations	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Okinawa PWD	COMFLEACT OKINAWA JA		CFAO - BOSC MOD FY19	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Okinawa PWD	COMFLEACT OKINAWA JA		MUNS013_MUNS_Request BOSC KTR to conduct semi-annual LPS inspection	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Okinawa PWD	COMFLEACT OKINAWA JA		KDN073 - B3368 Replace Elect Water Heater	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Okinawa PWD	COMFLEACT OKINAWA JA		WBH101_B-1800 Replace damaged main electrical breakers	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Okinawa PWD	COMFLEACT OKINAWA JA		CSH038_PEST CONTROL TERMITE @ CSH-7205	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Okinawa PWD	COMFLEACT OKINAWA JA		MUNS011_Replace chilled water pump for HVAC Package Unit @KDN-46101	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Okinawa PWD	COMFLEACT OKINAWA JA		KDN069_Various Repair and Cleaning@KDN-3674	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Okinawa PWD	COMFLEACT OKINAWA JA		CSH048_Replace a chiller#02 @CSH-7144	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Okinawa PWD	COMFLEACT OKINAWA JA		CHT/OWW service for CFAO Okinawa	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Okinawa PWD	COMFLEACT OKINAWA JA		WBH081: Replace/Upgrade UPS @ 1710 68 batteries replace	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA		YSK-DD2, Overhaul two winches of Dry Dock 2 and 3.	< \$1M		FY00, Qtr2	FY19, Qtr3
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA	FY19 MMRP	YSK-B94 Inspect and Repair Incoming Power of 66kV Switch Station at YSK-B94	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA	FY19 MMRP	YSK-1278 Overhaul 66kV Substation A Unit	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA	FY19 - MMRP	YSK-1829 Replace (2) Ash Mixers	\$1M - \$5M		FY19, Qtr2	FY19, Qtr3
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA	FY19 MMRP	Repair Synchronous Condenser	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA	FY19 MMRP	YSK-1923 Repair 66kV Substation	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA	FY19 MMRP	YSK-3029 Replace Substation Protection Relays	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA	FY19 MMRP	YSK-B94 Overhaul 66kV Switch Station	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA	FY19 MMR	YSK-1278 Overhaul 66kV Substation B Unit	< \$1M		FY19, Qtr2	FY19, Qtr3
FE Atsugi PWD	NAF ATSUGI JA		MODIFY TO DEDUCT NON PERFORMANCE JANITORIAL SERVICE	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Atsugi PWD	NAF ATSUGI JA		B1401 RESUME PREVIOUS CUSTODIAL SERVICES	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Atsugi PWD	NAF ATSUGI JA		MEDICAL WASTE COLLECTION/DISPOSAL/TRANS SERVICES	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Atsugi PWD	NAF ATSUGI JA		B1301 REPLACE 3200kg VEHICLE LIFT #4 & Disposal of Muse Boiler	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Atsugi PWD	NAF ATSUGI JA	DE16-1409	DEMO VARIOUS NAFA BUILDINGS	\$1M - \$5M		FY19, Qtr3	FY19, Qtr4
FE Atsugi PWD	NAF ATSUGI JA	HR03-17	DEMOLISH 900 SERIES YRH	\$5M - \$10M		FY19, Qtr4	FY19, Qtr4
FE Camp Butler FEAD	MCB CAMP S D BUTLER OKINAWA JA		REPAIR ASPHALT PAVEMENT AT ASP MAGAZINE AREA	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Camp Butler FEAD	MCB CAMP S D BUTLER OKINAWA JA		OPERATIONAL AND MAINTENANCE SERVICE OF SEWAGE PLANT 14-D-0078	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Chinhae PWD	COMFLEACT CHINHAE KS	Family Housing	PRUNE TREES AND TRIM SHRUBBERIES AT ALL FAMILY HOUSING	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Chinhae PWD	COMFLEACT CHINHAE KS		Weight Handling Units ITM (Inspection, Testing and Maintenance), Must Fund	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Core	COMFLEACT CHINHAE KS	FX	CUSTODIAL SERVICES AT CFA CHINHAE	< \$1M		FY00, Qtr2	FY19, Qtr4
FE Yokosuka PWD	COMFLEACT YOKOSUKA JA		YSK-1973, REPLACE DETERIORATED UPS FOR CFAY SECURITY HQ	< \$1M		FY19, Qtr3	FY19, Qtr4
FE Atsugi PWD	NAF ATSUGI JA		MOD TO DEDUCT SOLID WASTE PICK UP FOR VACANT HSG	< \$1M		FY00, Qtr2	FY20, Qtr1

NAVFAC FAR EAST WORKLOAD PROJECTION as of QTR3 FY19



DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

FE Okinawa PWD	COMFLEACT OKINAWA JA		CFAO015 Repair / Replace Multiple Drinking Fountain @ Multiple Location.	< \$1M		FY00, Qtr2	FY20, Qtr1
FE Okinawa PWD	COMFLEACT OKINAWA JA		CFAO017 Replace Multiple Roof Top Ventilation Fans @ Various Bldgs.	< \$1M		FY00, Qtr2	FY20, Qtr1
FE Chinhae PWD	COMFLEACT CHINHAE KS		TMP & POL System ITM (Inspection, Testing and Maintenance), Must Pay	< \$1M		FY00, Qtr2	FY20, Qtr2

NAVFAC FAR EAST WORKLOAD PROJECTION as of QTR3 FY19



DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

AE IDIQ (CI and AM)

Contact	Firm Awarded Contract	-	Description and Task Order Range	Capacity/Duration	--	Status	Actual Award
PWD YOKOSUKA	YOKOSOH CO., LTD.		Renew, Repair and Replace Roof System (Task order range \$2.5K - \$250K)	\$16M / 5yr		Active	9/24/2014
PWD ATSUGI	TECC CORPORATION		Facility Painting (Task order range \$8K - \$500K)	\$8.5M / 5yr		Active	6/26/2016
PWD MISAWA	SUZUKI KENSETSU KOGYO CO., LTD.		Painting and Roofing IDIQ (Task order range \$2K - \$250K)	\$7M / 5yr		Active	9/12/2016
PWD YOKOSUKA	ACTY CO.,LTD.		Asbestos Removal (Task order range \$2K - \$250K)	\$1.2M / 5yr		Active	9/18/2016
PWD CAMP BUTLER	OKINAWA SOBI KOGYO, K.K		Maintenance and Repair of Fencing -	\$5M / 5yr		Active	7/14/2017
PWD CAMP BUTLER	OKINAWA SOBI KOGYO, K.K.		Facility Exterior/Interior Painting -	\$5M / 5yr		Active	7/20/2017
PWD CAMP BUTLER	OKIPLY SHOJI CO.,LTD		Facility Maintenance and Repair of Roof -	\$14.5M / 5yr		Active	8/17/2017

MACC

Contact	Firm(s) Awarded Contract	-	Description and Task Order Range	Capacity/Duration	--	Status	Actual Award
PWD SASEBO	JOHNSON CONTROLS, INC - NISHIMATSU CONSTRUCTION CO.,LTD - AMERICAN ENGINEERING CORPORATION - NIPPO CORPORATION		Sasebo Big MAC (Task order range \$150K - \$10M)	\$95M / 5yr		Active	5/21/2014
PWD SASEBO	AMERICAN ENGINEERING CORPORATION - DAN ENGINEERING - F. E. CO., LTD - MITSUBISHI ELECTRIC BUILDING TECHNOLOGY SERVICE CO., LTD. - SUYA CORPORATION		Sasebo Mini MAC (Task order range \$2K - \$300K)	\$9.5M / 5yr		Active	7/2/2014
PWD YOKOSUKA	MIRAIT.T- ACTY JV - NIKKAI CORPORATION - TOKYU CONSTRUCTION CO.,LTD - NIPPO CORPORATION - NIHON MECCS CO., LTD.		Yokosuka Big MAC (Task order range \$350K - \$7M)	\$95M / 5yr		Active	7/7/2015
PWD YOKOSUKA	YOKOMIZO TECC JV - NIHON MECCS CO., LTD. - MITOMO CO., LTD - HIBIYA ENGINEERING LTD. - NIPPI KOSAN CO., LTD. - AMERICAN ENGINEERING CORPORATION - NIKKAI CORPORATION		Yokosuka Mini MAC (Task order range \$2K - \$500K)	\$45M / 5yr		Active	8/7/2014
PWD IWAKUNI	AIM ENGINEERING, K.K. - ACTY CO.,LTD. - AMERICAN ENGINEERING CORPORATION - MITOMO SHINKO JV		Iwakuni Mini MAC (Task order range \$2K - \$300K)	\$14.5M / 5yr		Active	9/3/2014
PWD DIEGO GARC	BLACK CONSTRUCTION/MACE INTERNATIONAL JOINT VENTURE - DOD CONSTRUCTORS A JV - SJC-BVIL		Diego Garcia MAC (Task order range \$150K - \$50M)	\$240M / 5yr		Active	1/24/2018
PWD FEAD OKINAW	NES PACIFIC LIMITED LIABILITY CO. - KYUNAN CO.,INC. - ONAKA GUMI CO., LTD. - SANKEN-WITCO JV - SANKYO DENKI OHNA DENKEN JV - FUJI CONSTRUCTION		Okinawa Regular MACC (Task order range \$150K - \$4M)	\$45M / 5yr		Active	5/11/2016
PWD CAMP BUTLER	SANKYO DENKI OHNA DENKEN JV - TOA-OSHIRO JV - AMERICAN ENGINEERING CORPORATION - FUJI CONSTRUCTION - NIPPO CORPORATIONOKINAWA BRANCH OFFICE - TOKYU CONSTRUCTION CO.,LTD		Camp Butler Big MAC (Task order range \$150K - \$9M)	\$95M / 5yr		Active	9/2/2014
PWD SINGAPORE	DESBUILD INCORPORATEDDBA DES BUILD - P&S CONSTRUCTION, INC. - PNH RESOURCES PTE LTD - KRD ENTERPRISE PTE. LTD.		Singapore MAC (Task order range \$20K - \$1.5M)	\$30M / 5yr		Active	7/21/2017
PWD SASEBO	DAN ENGINEERING - F. E. CO., LTD - HAPEC CO.,LTD - MITOMO MARUTAKA JV - OHISHI CONSTRUCTION CO. LTD - SANKYO REINETSU CO., LTD - SUYA CORPORATION		Sasebo Mini MAC (Task order range \$2K - \$2M)	\$50M / 5yr		Active	9/26/2018

Environmental Compliance and Environmental Services

Contact	Location	--	Project Title	Capacity/Duration	---	Proposed RFP	Proposed Award
FE Core	COMFLEACT OKINAWA JA		Archaeological Survey, CFA Okinawa	< \$1M			FY19, Qtr2
FE Core	NAVSUPFAC DIEGO GARCIA IO		FY19 Diego Garcia Integrated Solid Waste Management Plan	< \$1M			FY19, Qtr2
FE Core	COMFLEACT OKINAWA JA		FY19 Okinawa Illicit Discharge Survey	< \$1M			FY19, Qtr2
FE Core	COMFLEACT OKINAWA JA		FY19 Okinawa Integrated Solid Waste Management Plan Update	< \$1M			FY19, Qtr2
FE Core	MCB CAMP S D BUTLER OKINAWA JA		Programmed Inventory and Evaluation, MCB Camp Butler	< \$1M			FY19, Qtr2
FE Core	NAF ATSUGI JA		Public Education Materials, NAF Atsugi	< \$1M			FY19, Qtr2

NAVFAC FAR EAST WORKLOAD PROJECTION as of QTR3 FY19



DISCLAIMER: Information contained herein is not a guarantee of the Government's course of action concerning current or future requirements. The information presented reflects current Government intentions but is subject to change. Published solicitations, if issued, are the only documents that should be relied upon in determining the Government's actual requirements.

FE Core	MCB CAMP S D BUTLER OKINAWA JA	FY19 Incidental Inventory and Evaluation, MCB Butler	< \$1M	FY19, Qtr3
Contacts				
		FEAD Camp Butler - Jacinto (Ariel) Amposta (jacinto.amposta@fe.navy.mil, +81-98-970-1490)		
		FEAD Iwakuni - Martin Hansen (Martin.Hansen@fe.navy.mil, +81-0827-79-5004)		
		PWD Atsugi - Brenda Uyeda (brenda.uyeda@fe.navy.mil, +81-467-63-2520)		
		PWD Chinhae - LT Raymond Bendt (Raymond.Bendt@fe.navy.mil, +82-555-40-5861)		
		PWD Diego Garcia - My-Angela Buescher (my-angela.buescher@fe.navy.mil, +246-370-4504)		
		PWD Misawa - Martin Miller (martin.miller@fe.navy.mil, +176-77-3592)		
		PWD Okinawa - Rumiko Shimooka (rumiko.shimooka@fe.navy.mil, +81-98-970-4210)		
		PWD Singapore Maria Macam (maria.macam@fe.navy.mil, +65-6750-2682)		
		PWD Yokosuka - Scheherezade Roundtree (Scheherezade.Roundtr@fe.navy.mil, +81-46-816-4098)		
		Environmental Core - Clark Hataishi (clark.hataishi@fe.navy.mil, +81-46-816-5581)		
		Facilities Service Contracts - Kimberly Granville (kimberly.granville@fe.navy.mil, +81-46-816-9484)		
		Capital Improvements Core - Russ Mattson (russell.mattson@fe.navy.mil, +81-46-816-9498)		