



NAVFAC PACIFIC WORKLOAD PROJECTIONS AS OF QTR2 FY19

Execution Team	Acquisition Tool	Project Number	Project Title	Location	Potential Award Value	Design Level	Proposed RFP	Proposed Award
NAVFAC PAC Core	Stand Alone Construction Contract	311	CENTRAL FUEL STATION	N61755 -- NAVBASE GUAM	> \$100M	Design Build	Q4 FY19	Q3 FY20
NAVFAC PAC Core	Stand Alone Construction Contract	80300	APR - EARTH COVERED MAGAZINES (TINDAL)	N41557 -- US NAVSUPACT ANDERSEN GUAM	> \$100M	Design Bid Build	Q1 FY20	Q3 FY20
NAVFAC PAC Core	Stand Alone Construction Contract	911	BACHELOR ENLISTED QUARTERS	M00318 -- MCB HAWAII KANEOHE	> \$100M	Design Bid Build	Q4 FY19	Q2 FY20
NAVFAC PAC Core	Stand Alone Construction Contract	3105	APSI - MUNITIONS STORAGE IGLOOS PHASE 3	N41557 -- US NAVSUPACT ANDERSEN GUAM	> \$100M	Design Build	Q1 FY20	Q2 FY20
NAVFAC PAC Core	Stand Alone Construction Contract	9021	APSI - AIRFIELD DEVELOPMENT PHASE 1 (TINIAN)	N61755 -- NAVBASE GUAM	> \$100M	Design Bid Build	Q1 FY20	Q4 FY20
NAVFAC PAC Core	Stand Alone Construction Contract	9022	APSI - PARKING APRON (TINIAN)	N61755 -- NAVBASE GUAM	> \$100M	Design Bid Build	Q1 FY20	Q4 FY20
NAVFAC PAC Core	Stand Alone Construction Contract	2005	WORKING DOG TREATMENT FACILITY	N62813 -- JBPHH PEARL HARBOR HI	> \$100M	Design Bid Build	Q2 FY20	Q4 FY20
NAVFAC PAC Core	Stand Alone Construction Contract	80200	APR - JET FUEL STORAGE TANKS (TINDAL)	N41557 -- US NAVSUPACT ANDERSEN GUAM	> \$100M	Design Bid Build	Q2 FY20	Q1 FY21
NAVFAC PAC Core	MAC - General	J011	BASE ADMINISTRATIVE BUILDING AT FINEGAYAN	N61755 -- NAVBASE GUAM	> \$100M	Design Bid Build	Q3 FY20	Q2 FY21
NAVFAC PAC Core	MAC - DB	J014	FITNESS CENTER	N61755 -- NAVBASE GUAM	> \$100M	Design Bid Build	TBD	TBD
NAVFAC PAC Core	GUAM HOMS/COMS BOSC	1636653	Housing Occupancy Maint. & Change of Occupancy Maint.	N61755 -- NAVBASE GUAM	> \$100M	N/A	Q1 FY19	Q4 FY19
NAVFAC PAC Core	Guam BOSC Re-solicitation	Q3 FY 20	Base Operating Support	N61755 -- NAVBASE GUAM	>\$900M	NA	NA	Q2 FY 20

The estimate is based on the best information available, The information is subject to modification and is in no way binding on the Government. More specific information relating to any individual item or class of items will not be furnished until the proposed acquisition is synopsisized through the GPE or the solicitation is issued.