

MILCON Solicitation/Award Forecast

Updated October 2013

FOR PLANNING PURPOSES ONLY

This list is not, nor is it intended to be a prediction of what military construction projects may ultimately be solicited. Projects may not be approved, and project specifics may vary prior to solicitation and/or award. Projects not included on this list may be solicited. Dates shown are for advance planning only. See FEDBIZOPS for actual solicitations.

NOTE: The Project Solicitation Date for projects with Acquisition Method "RFP - BVSS (Two Step)" is the issue date of the 2nd phase of the two phase solicitation. Phase 1 issue date will typically occur 2 - 3 months prior.

Responsible Component	P number	Project Name	Activity Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount	Projected Solicitation Date	Projected Award Date
NAVFAC Europe and SW Asia	958	NAVCENT AMMUNITION MAGAZINES	NAVSUPPACT BAHRAIN	Design Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$87,282,000	03-Jun-2013	30-Sep-2014
NAVFAC Europe and SW Asia	921	UNACCOMPANIED HOUSING	CAMP LEMONNIER DJIBOUTI	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$22,580,000	28-Oct-2013	31-May-2015
NAVFAC Europe and SW Asia	400	AEGIS ASHORE MISSILE DEFENSE COMPLEX	NAVSUPPACT ROMANIA	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$42,682,000	28-Oct-2013	17-Feb-2014
NAVFAC Europe and SW Asia	227	ARMORY	CAMP LEMONNIER DJIBOUTI	Design Build	MAC - General	RFP - LP	\$6,420,000	05-Nov-2013	30-Jan-2014
NAVFAC Europe and SW Asia	911	BARRACKS	VICENZA ITALY USAI	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$36,000,000	08-Nov-2013	31-Mar-2014
NAVFAC Europe and SW Asia	1201	WHOLEHOUSE REVITALIZATION, LAS PALMERAS, PHASE 3	NAVSTA ROTA SP	Design Build	MAC - General	RFP - BVSS (One Step)	\$12,652,000	08-Nov-2013	09-Apr-2014
NAVFAC Europe and SW Asia	3204	UAS SATCOM RELAY PADS AND FACILITY	Z/VARLOCS	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$15,000,000	03-Dec-2013	19-May-2014
NAVFAC Europe and SW Asia	3001	F-16 MISSION TRAINING CENTER	AVIANO AB IT USAFE	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$9,400,000	13-Jan-2014	16-May-2014
NAVFAC Europe and SW Asia	4079	SIMULATIONS CENTER	VICENZA ITALY USAI	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$32,000,000	21-Mar-2014	15-Aug-2014
NAVFAC Europe and SW Asia	54	REPLACE VICENZA HIGH SCHOOL	VICENZA ITALY USAI	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$38,632,000	12-May-2014	08-Sep-2014
NAVFAC Europe and SW Asia	908	INTERMODAL ACCESS ROAD	NAVSUPPACT SOUDA BAY GR	Design Bid Build	Stand Alone Construction Contract	RFP - LP	\$4,372,000	09-Jun-2014	10-Nov-2014
NAVFAC Europe and SW Asia	960	BAMS OPERATIONAL FACILITIES	NAVSUPPACT BAHRAIN	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$32,145,000	04-Jul-2014	30-Dec-2014
NAVFAC Europe and SW Asia	33003	SANITARY SEWER LIFT/PUMP STATION	ROICC LAJES AZORES AF	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$2,000,000	08-Aug-2014	05-Dec-2014
NAVFAC Far East	201	AIRFIELD SECURITY UPGRADES	MCB CAMP S D BUTLER OKINAWA JA	Design Build	Stand Alone Construction Contract	RFP - LP	\$5,820,000	25-Oct-2013	24-Mar-2014
NAVFAC Far East	11	COMMUNICATIONS SYSTEM UPGRADE	COMFLEACT YOKOSUKA JA	Design Build	Stand Alone Construction Contract	RFP - LP	\$7,568,000	11-Dec-2013	31-Mar-2014
NAVFAC Hawaii	778	ARMORY ADDITION AND RENOVATION	MCB HAWAII KANEOHE	Design Build	MAC - 8A	RFP - BVSS (One Step)	\$12,952,000	01-Oct-2013	27-Feb-2014
NAVFAC Hawaii	270	DRYDOCK WATERFRONT FACILITY	JBPBH PEARL HARBOR HI	Design Bid Build	MAC - Waterfront	RFP - BVSS (One Step)	\$22,721,000	24-Oct-2013	14-Mar-2014
NAVFAC Hawaii	852	3RD RADIO BATTALION COMPLEX	MCB HAWAII KANEOHE	Design Build	MAC - 8A DB	RFP - BVSS (Two Step)	\$25,336,000	22-Nov-2013	30-May-2014
NAVFAC Hawaii	2222	C-17 MODERNIZE HANGAR 35, DOCKS 1 AND 2	HICKAM AFB HI PACAF	Design Bid Build	SOC	RFP - LP	\$4,800,000	02-Dec-2013	25-Mar-2014
NAVFAC Hawaii	320	SUBMARINE PRODUCTION SUPPORT FAC (PHNSY&IMF)	JBPBH PEARL HARBOR HI	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$35,277,000	10-Mar-2014	30-Jun-2014
NAVFAC Hawaii	907	MV-22 PARKING APRON/INFRASTRUCTURE	MCB HAWAII KANEOHE	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$74,665,000	03-Jul-2014	28-Nov-2014
NAVFAC Hawaii	908	MV-22 HANGAR	MCB HAWAII KANEOHE	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$57,517,000	03-Jul-2014	28-Nov-2014
NAVFAC Marianas	625	BAMS FORWARD OPERATIONAL AND MAINTENANCE HANGAR	NSA ANDERSEN GUAM	Design Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$61,702,000	30-Oct-2013	10-Apr-2014
NAVFAC Marianas	637	DEHUMIDIFIED SUPPLY STORAGE FACILITY	NAVBASE GUAM	Design Build	MAC - 8A DB	RFP - BVSS (One Step)	\$17,170,000	21-Nov-2013	31-Mar-2014
NAVFAC Marianas	1403	WHOLE HOUSE REVITALIZATION PHASE II AT LOCKWOOD TERRACE	NAVBASE GUAM	Design Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$23,100,000	02-Dec-2013	29-Apr-2014
NAVFAC Marianas	566	EMERGENT REPAIR FACILITY EXPANSION	NAVBASE GUAM	Design Build	MAC - 8A DB	RFP - BVSS (One Step)	\$35,860,000	06-Dec-2013	30-Apr-2014
NAVFAC Marianas	518	X-RAY WHARF IMPROVEMENTS	NAVBASE GUAM	Design Build	MAC - DB	RFP - BVSS (One Step)	\$53,420,000	13-Dec-2013	10-Sep-2014
NAVFAC Marianas	53011	PAR - TACTICAL MISSILE MAINTENANCE FACILITY	NSA ANDERSEN GUAM	Design Bid Build	Stand Alone Construction Contract	RFP - LP	\$10,530,000	16-Dec-2013	12-Jun-2014
NAVFAC Marianas	3005	PRTC SILVER FLAG FIRE RESCUE & EMERGENCY MGMT TRNG	NSA ANDERSEN GUAM	Design Build	Stand Alone Construction Contract	RFP - LP	\$4,600,000	24-Dec-2013	28-Apr-2014
NAVFAC Marianas	638	SIERRA WHARF IMPROVEMENTS	NAVBASE GUAM	Design Bid Build	MAC - 8A	RFP - BVSS (One Step)	\$1,170,000	14-Jan-2014	31-Mar-2014
NAVFAC Marianas	3003	PRTC - RED HORSE AIRFIELD OPERATIONS FACILITY (TFI)	NSA ANDERSEN GUAM	Design Build	MAC - DB	RFP - BVSS (One Step)	\$8,500,000	06-Mar-2014	19-May-2014
NAVFAC Marianas	3027	PAR - TANKER GP MAINT HANGAR/AMU/SQD OPS	NSA ANDERSEN GUAM	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$132,600,000	13-Mar-2014	30-Aug-2014
NAVFAC Marianas	200	PAR - AIRPORT POL, BULK STORAGE AST	NAVBASE GUAM	Design Build	MAC - General	RFP - LP	\$18,500,000	19-Mar-2014	13-Jun-2014
NAVFAC Marianas	300	PAR - HAZARDOUS CARGO PAD	NAVBASE GUAM	Design Build	MAC - General	RFP - LP	\$8,000,000	19-Mar-2014	13-Jun-2014
NAVFAC Marianas	100	PAR - MAINTENANCE FACILITY	NAVBASE GUAM	Design Build	MAC - General	RFP - LP	\$2,800,000	24-Mar-2014	18-Jun-2014
NAVFAC Marianas	J200	NORTH RAMP UTILITIES II	NSA ANDERSEN GUAM	Design Bid Build	Stand Alone Construction Contract	RFP - LP	\$114,250,000	07-Apr-2014	29-Sep-2014
NAVFAC Marianas	3760	PAR - POL FUEL SYSTEMS HARDENED STRUCTURES	NSA ANDERSEN GUAM	Design Bid Build	MAC - DB	RFP - BVSS (One Step)	\$20,000,000	12-May-2014	30-Sep-2014
NAVFAC Mid-Atlantic	266	STRUCTURAL SHOPS CONSOLIDATION	NSS PORTSMOUTH NAVY SHIPYARD	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$11,522,000	11-Dec-2013	31-Mar-2014
NAVFAC Mid-Atlantic	308	NCTAMS VLF COMMERCIAL POWER CONNECTION	NSS PORTSMOUTH NAVY SHIPYARD	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$13,800,000	06-Jan-2014	30-May-2014
NAVFAC Mid-Atlantic	500	PIER 11 POWER UPGRADES FOR CVN-78	NAVSTA NORFOLK VA	Design Build	MAC - 8A DB	RFP - BVSS (One Step)	\$3,380,000	07-Jan-2014	28-May-2014
NAVFAC Mid-Atlantic	103	HEWITT HALL RESEARCH CENTER	NAVAL STATION NEWPORT RI	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$12,422,000	06-Feb-2014	17-Jun-2014
NAVFAC Mid-Atlantic	1445	STEAM DECENTRALIZATION (CAMP JOHNSON)	MCB CAMP LEJEUNE NC	Design Build	MAC - General	RFP - BVSS (One Step)	\$2,620,000	07-Feb-2014	06-Jun-2014
NAVFAC Mid-Atlantic	1447	STEAM DECENTRALIZATION	MCB CAMP LEJEUNE NC	Design Build	MAC - General	RFP - BVSS (One Step)	\$13,390,000	07-Feb-2014	06-Jun-2014
NAVFAC Mid-Atlantic	1448	STEAM DECENTRALIZATION (BEQ NODES)	MCB CAMP LEJEUNE NC	Design Build	MAC - General	RFP - BVSS (One Step)	\$18,679,000	07-Feb-2014	06-Jun-2014
NAVFAC Mid-Atlantic	676	CH-53K MAINTENANCE TRAINING FACILITY	MCB CAMP LEJEUNE NC	Design Build	MAC - General	RFP - BVSS (One Step)	\$13,218,000	18-Feb-2014	30-Jun-2014
NAVFAC Mid-Atlantic	726	REGIONAL COMMUNICATION STATION	MCB CAMP LEJEUNE NC	Design Bid Build	MAC - General	RFP - BVSS (One Step)	\$20,098,000	18-Feb-2014	30-Jun-2014
NAVFAC Mid-Atlantic	674	CORROSION CONTROL HANGAR	MCB CAMP LEJEUNE NC	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$12,547,000	20-Feb-2014	29-May-2014
NAVFAC Mid-Atlantic	1349	SPECIAL OPERATIONS TRAINING COMPLEX	MCB CAMP LEJEUNE NC	Design Bid Build	MAC - General	RFP - LP	\$22,515,000	04-Mar-2014	30-May-2014
NAVFAC Mid-Atlantic	Q334	SOF LOGSU TWO OPERATIONS FACILITY	JNTEXPBASE LITTLE CREEK FS VA	Design Build	MAC - General	RFP - BVSS (One Step)	\$30,404,000	20-Mar-2014	15-Aug-2014
NAVFAC Mid-Atlantic	Q157	SOF HUMAN PERFORMANCE CENTER	NAS OCEANA VA	Design Build	MAC - General	RFP - BVSS (One Step)	\$11,147,000	01-Apr-2014	01-Aug-2014
NAVFAC Mid-Atlantic	815	AERIAL TARGET OPERATION CONSOLIDATION	NAS OCEANA VA	Design Bid Build	MAC - General	RFP - LP	\$10,587,000	08-Apr-2014	31-Jul-2014
NAVFAC Mid-Atlantic	1450	SOF FIRES PLATOON STORAGE FACILITY	MCB CAMP LEJEUNE NC	Design Bid Build	MAC - General	RFP - LP	\$1,878,000	21-Apr-2014	09-Jun-2014
NAVFAC Mid-Atlantic	1391	SOF SUSTAINMENT TRAINING COMPLEX	MCB CAMP LEJEUNE NC	Design Bid Build	Stand Alone Construction Contract	RFP - LP	\$28,977,000	24-Apr-2014	30-Jul-2014
NAVFAC Mid-Atlantic	Q1362	SOF PERFORMANCE RESILIENCY CENTER	MCB CAMP LEJEUNE NC	Design Bid Build	MAC - General	RFP - LP	\$14,400,000	12-May-2014	28-Jul-2014
NAVFAC Mid-Atlantic	1353	LANDFILL, PHASE 4	MCB CAMP LEJEUNE NC	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$20,795,000	16-May-2014	29-Aug-2014
NAVFAC Mid-Atlantic	461	SMALL ARMS RANGES	NAVAL WEAPONS STATION YORKTOWN	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$18,700,000	03-Nov-2014	03-Mar-2015
NAVFAC Mid-West	714	UNACCOMPANIED HOUSING	GREAT LAKES NAVAL STATION	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$35,851,000	24-Jan-2014	30-May-2014
NAVFAC Mid-West	139	RESERVE CENTER & ADMINISTRATIVE FACILITY	MCSPTACT KANSAS CITY MO	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$15,020,000	21-Feb-2014	09-Jul-2014
NAVFAC Mid-West	31	RESERVE TRAINING CENTER - MEMPHIS PH 2	HDQTRS 4TH MARDIV NEW ORLEANS	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$4,330,000	18-Mar-2014	30-Sep-2014
NAVFAC Mid-West	125	JOINT RESERVE CENTER	GREAT LAKES NAVAL STATION	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$18,056,000	03-Dec-2014	13-Jul-2015

MILCON Solicitation/Award Forecast

Updated October 2013

FOR PLANNING PURPOSES ONLY

This list is not, nor is it intended to be a prediction of what military construction projects may ultimately be solicited. Projects may not be approved, and project specifics may vary prior to solicitation and/or award. Projects not included on this list may be solicited. Dates shown are for advance planning only. See FEDBIZOPS for actual solicitations.

NOTE: The Project Solicitation Date for projects with Acquisition Method "RFP - BVSS (Two Step)" is the issue date of the 2nd phase of the two phase solicitation. Phase 1 issue date will typically occur 2 - 3 months prior.

Responsible Component	P number	Project Name	Activity Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount	Projected Solicitation Date	Projected Award Date
NAVFAC Northwest	420	INTEGRATED WATER TREATMENT SYS DRY DOCKS 3	NAVAL BASE KITSAP BREMERTON WA	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$18,189,000	19-Dec-2013	15-Jul-2014
NAVFAC Northwest	191	FUEL PIER BREAKWATER	NAS WHIDBEY ISLAND WA	Design Build	MAC - Waterfront	RFP - LP	\$10,000,000	03-Feb-2014	02-Jul-2014
NAVFAC Northwest	239	EA-18G FACILITY IMPROVEMENTS	NAS WHIDBEY ISLAND WA	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$32,482,000	10-Feb-2014	25-Jul-2014
NAVFAC Southeast	934	WEAPONS STORAGE AND INSPECTION FACILITY	MCLB ALBANY GA	Design Build	MAC - DB	RFP - BVSS (One Step)	\$15,600,000	08-Nov-2013	25-Mar-2014
NAVFAC Southeast	402	REPLACE UNDERGROUND FUEL PIPING	NAVSTA MAYPORT FL	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$7,500,000	11-Dec-2013	07-May-2014
NAVFAC Southeast	954	CERS DISPATCH FACILITY	MCLB ALBANY GA	Design Bid Build	MAC - 8A	RFP - LP	\$1,010,000	19-Dec-2013	08-Apr-2014
NAVFAC Southeast	11U2	REPLACE GROUND VEHICLE FUELING FACILITY	NAVAL SUPPORT ACTY PANAMA CITY	Design Bid Build	MAC - General	RFP - LP	\$2,600,000	07-Feb-2014	13-May-2014
NAVFAC Southeast	425	LCS LOGISTICS SUPPORT FACILITY	NAVSTA MAYPORT FL	Design Bid Build	MAC - General	RFP - LP	\$16,093,000	18-Feb-2014	06-Jun-2014
NAVFAC Southeast	100	NUCLEAR POWER OPERATION TRAINING FACILITY	SUBASE KINGS BAY GA	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$73,932,000	24-Feb-2014	31-Jul-2014
NAVFAC Southeast	3	ECIP INSTALL LIGHTING CONTROLS BUILDING 2080 (NAVAL HOSPITAL)	NAS JACKSONVILLE FL	Design Build	SOC	Sole Source	\$214,000	25-Feb-2014	18-Apr-2014
NAVFAC Southeast	659	P-8A TRAINING & PARKING APRON EXPANSION	NAS JACKSONVILLE FL	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$20,752,000	14-Mar-2014	30-Sep-2014
NAVFAC Southeast	678	AIRCRAFT CRASH/RESCUE & FIRE HEADQUARTERS	NAS KEY WEST FL	Design Bid Build	MAC - General	RFP - BVSS (One Step)	\$14,001,000	19-May-2014	28-Aug-2014
NAVFAC Southeast	37	REPLACE BOLDEN ELEMENTARY-MIDDLE SCHOOL	MCAS BEAUFORT SC	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$41,324,000	15-Jul-2014	14-Nov-2014
NAVFAC Southeast	Q9440	SOF BOAT DOCKS	NAS KEY WEST FL	Design Build	Stand Alone Construction Contract	Sole Source	\$3,600,000	12-Aug-2014	30-Sep-2014
NAVFAC Southeast	1201	WHOLEHOUSE REVITALIZATION	NAVSTA GUANTANAMO BAY	Design Bid Build	MAC - General	RFP - LP	\$5,146,000	24-Dec-2015	05-May-2016
NAVFAC Southwest	Q888	SOF CLOSE QUARTERS COMBAT AND DYNAMIC SHOOTING FACILITY (LA P	NAVBASE CORONADO SAN DIEGO CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$13,969,000	30-Oct-2013	30-Jan-2014
NAVFAC Southwest	Q876	SOF INDOOR DYNAMIC SHOOTING FACILITY	NAVBASE CORONADO SAN DIEGO CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$28,676,000	13-Dec-2013	28-Mar-2014
NAVFAC Southwest	593	BAMS CONSOLIDATED MAINTENANCE HANGAR	NAVBASE VENTURA CTY PT MUGU CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$17,469,000	08-Jan-2014	28-Apr-2014
NAVFAC Southwest	1132	COMMUNICATION INFORMATION SYSTEMS OPS COMPLEX	MCB CAMP PENDLETON CA	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$74,492,000	30-Jan-2014	30-Jun-2014
NAVFAC Southwest	957	H-60 TRAINER FACILITY, NAS NORTH ISLAND	NAVBASE CORONADO SAN DIEGO CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$8,910,000	07-Mar-2014	18-Jun-2014
NAVFAC Southwest	520	STEAM PLANT DECENTRALIZATION	MARCORPRCUTDEP SAN DIEGO CA	Design Build	MAC - General	RFP - LP	\$34,331,000	15-Apr-2014	15-Aug-2014
NAVFAC Southwest	281	AIRCRAFT ENGINE TEST STAND PADS	NAVBASE VENTURA CTY PT MUGU CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$7,198,000	16-Apr-2014	27-Jun-2014
NAVFAC Southwest	1176	SAN JACINTO ROAD EXTENSION	MCB CAMP PENDLETON CA	Design Build	MAC - General	RFP - LP	\$4,790,000	21-Apr-2014	30-Jun-2014
NAVFAC Southwest	Q771	SOF DESERT WARFARE TRAINING CENTER	MCAS YUMA AZ	Design Build	MAC - General	RFP - BVSS (One Step)	\$23,095,000	28-Apr-2014	28-Aug-2014
NAVFAC Southwest	939	ENGINE DYNAMOMETER FACILITY	MCLB BARSTOW CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$14,998,000	30-Apr-2014	30-Jun-2014
NAVFAC Southwest	159	CAMP WILSON INFRASTRUCTURE UPGRADES	MCAGCC TWENTYNINE PALMS CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$33,437,000	30-Apr-2014	29-Aug-2014
NAVFAC Southwest	970	AMMUNITION SUPPLY POINT FACILITIES PULGAS	MCB CAMP PENDLETON CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$13,124,000	30-Apr-2014	29-Aug-2014
NAVFAC Southwest	393	WASTEWATER TREATMENT PLANT	NAS FALLON NV	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$11,334,000	30-Apr-2014	31-Aug-2014
NAVFAC Southwest	202	RESERVE CENTER RELOCATION, MARCH AFB MORENO	NAVWPNSTA SEAL BEACH	Design Build	MAC - General	RFP - BVSS (One Step)	\$11,086,000	02-Jun-2014	25-Sep-2014
NAVFAC Southwest	943	POWER DISTRIBUTION TO OP-3 TO SUPPORT ELMR	NAVBASE CORONADO SAN DIEGO CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$1,590,000	27-Jun-2014	30-Sep-2014
NAVFAC Southwest	637	INFANTRY SQUAD DEFENSE RANGE	MCB CAMP PENDLETON CA	Design Bid Build	MAC - General	RFP - LP	\$29,187,000	12-Jan-2015	30-Dec-2013
NAVFAC Southwest	797	SOF SUPPORT ACTIVITY OPERATIONS FACILITY	NAVBASE CORONADO SAN DIEGO CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$38,758,000	30-Mar-2015	30-Jun-2015
NAVFAC Southwest	Q915	SOF MOBILE COMMUNICATIONS DETACHMENT SUPPORT FACILITY	NAVBASE CORONADO SAN DIEGO CA	Design Build	MAC - General	RFP - BVSS (One Step)	\$9,310,000	30-Apr-2015	30-Jun-2015
NAVFAC Southwest	308	REPLACE FUEL PIPELINE	MCAS MIRAMAR	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$6,000,000	30-Jun-2015	30-Sep-2015
NAVFAC Washington	131	ELECTRICAL CAPACITY AND COOLING TOWERS	NAVSUPPACT BETHESDA MD	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$35,600,000	18-Oct-2013	18-Feb-2014
NAVFAC Washington	572	INFRASTRUCTURE WIDEN RUSSELL ROAD	MARINE CORPS BASE QUANTICO VA	Design Build	MAC - General	RFP - BVSS (One Step)	\$13,998,000	25-Oct-2013	28-Feb-2014
NAVFAC Washington	2	ELECTRICAL UPGRADES	JBAB ANACOSTIA BOLLING	Design Bid Build	MAC - General	RFP - LP	\$1,080,000	09-Dec-2013	23-Jan-2014
NAVFAC Washington	677	TECOM SCHOOLS ACADEMIC INSTRUCTION FACILITY	MARINE CORPS BASE QUANTICO VA	Design Build	MAC - General	RFP - BVSS (One Step)	\$25,731,000	11-Dec-2013	23-May-2014
NAVFAC Washington	1	MARFORCYBERCOM HQ-OPS BUILDING	MARINE CORPS BASE QUANTICO VA	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$83,988,000	12-Dec-2013	27-May-2014
NAVFAC Washington	125	TEMPORARY MEDICAL FACILITIES	NAVSUPPACT BETHESDA MD	Design Bid Build	MAC - General	RFP - BVSS (One Step)	\$26,600,000	20-Dec-2013	28-Feb-2014
NAVFAC Washington	1	DIAC PARKING GARAGE	JBAB ANACOSTIA BOLLING	Design Bid Build	MAC - General	RFP - BVSS (One Step)	\$13,586,000	11-Feb-2014	20-May-2014
NAVFAC Washington	3010	HELICOPTER OPERATIONS FACILITY	ANDREWS AFB MD	Design Build	MAC - General	RFP - BVSS (One Step)	\$30,000,000	14-Mar-2014	11-Aug-2014
NAVFAC Washington	3	COOLING TOWER EXPANSION	JBAB ANACOSTIA BOLLING	Design Bid Build	MAC - General	RFP - LP	\$2,070,000	25-Mar-2014	25-Apr-2014
NAVFAC Washington	130	MECHANICAL AND ELECTRICAL IMPROVEMENTS	NAVSUPPACT BETHESDA MD	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	\$46,800,000	31-Mar-2014	15-Aug-2014
NAVFAC Washington	588	FULLER ROAD IMPROVEMENTS	MARINE CORPS BASE QUANTICO VA	Design Bid Build	MAC - General	RFP - LP	\$9,013,000	24-Apr-2014	30-Jun-2014
NAVFAC Washington	1406	ATC TX/RX RELOCATION	MARINE CORPS BASE QUANTICO VA	Design Bid Build	MAC - General	RFP - BVSS (One Step)	\$3,630,000	09-May-2014	31-Jul-2014
NAVFAC Washington	116	UNDERGROUND PARKING GARAGE	NAVSUPPACT BETHESDA MD	Design Build	MAC - General	RFP - BVSS (One Step)	\$20,000,000	03-Jun-2014	29-Sep-2014
NAVFAC Washington	21	REPLACE QUANTICO MIDDLE/HIGH SCHOOL	MARINE CORPS BASE QUANTICO VA	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	\$40,586,000	12-Dec-2014	19-Mar-2015