



## UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION I

J.F. KENNEDY FEDERAL BUILDING, BOSTON, MASSACHUSETTS 02203-2211

March 12, 1990

Mr. Ken Marriott (Code 1421)  
Northern Division,  
Naval Facilities Engineering Command  
U.S. Naval Base, Bldg. 77 Low  
Philadelphia, PA 19112-5094

Dear Ken:

Pursuant to Sections VII (Project Managers) and XIV (Extensions) of the recently enacted Federal Facility Agreement (FFA) the Environmental Protection Agency (EPA) is concurring with the Navy's request for an extension of the published schedule for the Remedial Investigation at the Naval Air Station Brunswick. The proposed extension, as outlined in the Navy's letter of October 19, 1989, has previously been discussed at meetings of the Technical Review Committee, but formal agreement by EPA was held in abeyance until the FFA was amended and finalized (February 5, 1990):

By conveyance of this letter EPA agrees that the changes to the published schedule as outlined below are hereby effective.

<u>Document</u>	<u>Original Date</u>	<u>Revised Date</u>
Draft Initial Screening Report	12/18/89	2/16/90
Draft Post Screening Work Plan	01/29/90	04/02/90
Draft Remedial Investigation Report	01/29/90	04/02/90

In accordance with Section 26.7 of the FFA, as modified by Amendment 1, the EPA will publish a notice of the modified schedule in accordance with the Community Relations Plan.

If you have any questions regarding this matter please contact me  
at (617)573-5785.

Sincerely,

*Meghan F. Cassidy*

Meghan F. Cassidy  
Remedial Project Manager

cc: Patricia Ferrebee/Navy NORDIV  
Cmdr. Geoffrey Cullison/NASB  
Ted Wolfe/ME DEP  
Dave Webster/USEPA  
Robert DiBiccaro/USEPA ORC