



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE, NORTHEAST
4911 SOUTH BROAD STREET
PHILADELPHIA, PA 19112-1303

5090
BPMO NE/DK
Ser 07-061
April 25, 2007

Ms. Christine A. P. Williams
Federal Facilities Superfund Section
United States Environmental Protection Agency
1 Congress Street, Suite 1100 (HBT)
Boston, MA 02114-2023

Dear Ms. Williams:

**SUBJECT: SITE 9 INVESTIGATION AT THE NAVAL AIR STATION
BRUNSWICK, MAINE**

The Navy agrees with the EPA letter dated 26 March 2007 to combine the ROD Amendment schedule to include all of Site 9 soils, which is the area of the ash landfill north of Neptune Drive (NOUN), south of Neptune Drive (SOUND), and the Building 201 AOC. We have revised the attached schedule to reflect this change. As stated in our letter dated 01 March 2007, the upcoming direct push (DP) sampling will determine the need for an investigation of the ash landfill south of Neptune Drive or of the diesel range organic (DRO) contamination in the vicinity of Building 201 and the potential impact on the Upper Impoundment Pond.

If you have any questions or comments, please contact me at (215) 897-4915, or Lonnie Monaco at (215) 897-4911.

Sincerely,

A handwritten signature in cursive script that reads "Dawn C. Kincaid".

Dawn C. Kincaid, P.E.
BRAC Environmental Coordinator
By direction of BRAC PMO

Copy to:

Claudia Sait – MEDEP

Lisa Joy – NASB

Dale Mosher -NASB

Ralph Lombardo – BRAC PMO NE

Lonnie Monaco – MIDLANT

Dan Waddill – NAVFAC Atlantic

Jennifer Wright – NAVFAC Atlantic

Carolyn Lepage – Lepage Environmental

Al Easterday – ECC

Catherine Guido - ECC

Bonnie Capito –NAVFAC Atlantic (Admin Record File)

Ed Benedikt – BACSE

Linda Klink – TTNUS

Arnold Ostrofsky – TTNUS

Carol Warren - BLRA

Joe Gallant - NAVFAC ROICC (Brunswick)

**SCHEDULE FOR SITE 9
AT NAVAL AIR STATION BRUNSWICK, ME**

SOUND and Building 201 AOC

Draft DP Work Plan	09 Mar 2007
Final DP Work Plan	23 May 2007
Draft Letter Summary Report	15 Aug 2007
Final Letter Summary Report	29 Oct 2007
Draft RI Work Plan	11 Jan 2008
Draft RI Report	20 Oct 2008
Draft FS Report	Apr 2009
Draft Proposed Plan	Sep 2009

NOUN, SOUND, and Building 201 AOC

Public Meeting	Dec 2009
Draft ROD Amendment and Responsiveness Summary	May 2010

Attachment