



DEPARTMENT OF THE NAVY
OFFICER IN CHARGE OF CONSTRUCTION
RESIDENT OFFICER IN CHARGE OF CONSTRUCTION
NAVAL FACILITIES ENGINEERING COMMAND CONTRACTS
1005 MICHAEL ROAD
CAMP LEJEUNE NC 28547-2521

TELEPHONE:
(910) 451-2581
FAX **(910)451-5899**

IN REPLY REFER TO:
N62470-93-D-3032
Delivery Order 0032
JAX/A13/cmh
22 Jan 96

OHM Corporation
Attn: Jim Dunn
5335 Triangle Parkway, Suite 450
Norcross, GA 30092

Re: Contract N62470-93-D-3032, Delivery Order 0032, Drum Removal and Biocell Construction, Marine Corps Base, Camp Lejeune, North Carolina

Gentlemen:

During our meeting last week at the Environmental Management Department, we discussed the discovery of drums under the Biocell which contain an unknown substance. Jim Dunn of OHM stopped construction until a course of action could be determined. At this point, a Geophysical survey of the Biocell site will be conducted to determine the extent of drums located in this area. In the future, as discussed at our meeting, you may be called upon to perform sampling or further excavation of the area. In accordance to FAR clause 52.212-13, Stop-Work Order included in your contract, you are hereby required to stop work on the Biocell at this time and not incur any additional costs until further written notice from this office.

If you have any questions, you may contact LT Cheryl Hansen at (910) 451-2581.

Sincerely,


W. J. BEARY
CDR, CEC, USN
Officer in Charge
Construction

Copy to:
John Cotton
LANTDIV (Lance Laughmiller, Code 1823)
LANTDIV (Jerry Haste, Code 0524)
EMD (Neal Paul)