



Admin PC
DEPARTMENT OF THE NAVY
NAVAL WEAPONS SUPPORT CENTER
CRANE, INDIANA 47522-5000

N00164.AR.000101
NSWC CRANE
5090.3a

981

IN REPLY REFER TO:
5090/H11.9
095

23 MAY 1991

U.S. Environmental Protection Agency
Region V
Attn: Ms. Carol Witt-Smith (5HR-13)
230 South Dearborn Street
Chicago, IL 60604

Dear Ms. Witt-Smith:

Naval Weapons Support Center Crane (NWSCC) requests an additional 90 day extension on the due date of June 1, 1991 for submission of the Modified RFI Phase II Soils and Phase II Groundwater Release Characterization Work Plans for the Mustard Gas Burial Grounds, Solid Waste Management Unit (SWMU) #01/12.

The request for this extension is based on complexity of chemicals that may be found in the soil and groundwater at the site and the number of different organizations involved with the preparation and review of the aforementioned plan prior to its submission to your office. This request is submitted in accordance with Section I.D. 13 on page 4 of 48 in the NWSCC's Part B Permit.

NWSCC point of contact is Mr. Jim Hunsicker, Code 095, telephone 812-854-3233.

Sincerely,

J. D. FARIS
Acting Public Works Officer
By direction of the
Commanding Officer

Copy to:
NORTHNAVFACENCOM, Philadelphia (Code142)
COMNAVSEASYSRON (SEA 654E)
WES