

N62578.AR.002559
NCBC DAVISVILLE
5090.3a

LETTER REGARDING U S EPA REGION I APPROVAL FOR EXTENSION REQUEST FOR
OPERABLE UNIT 9 (OU 9) CREOSOTE DIP TANK AND FORMER FIRE FIGHTING TRAINING
AREA SITE 16 NCBC DAVISVILLE RI
08/09/2011
U S EPA REGION I



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
NEW ENGLAND - REGION I
5 Post Office Square, SUITE 100 (OSRR 07-03)
BOSTON, MASSACHUSETTS 02109-3912

August 9, 2011

Jeff Dale

Dept of the Navy, BRAC PMO Northeast
Code 5090 BPMO NE/JD, 4911 South Broad St
Philadelphia, PA 19112-1303

Re: Request dated August 8, 2011 for the Extension of the Remedial Schedule for Operable Unit Nine (OU9) (Creosote Dip Tank and Former Fire Fighting Training Area (Site 16)), at the Davisville Naval Construction Battalion Center (NCBC) National Priorities List Site, Davisville, Rhode Island

Dear Mr. Dale:

The Environmental Protection Agency (EPA) is in receipt of the Navy's letter dated August 8, 2011. EPA is in agreement with the extension requested for this operable unit (OU) number 9.

Navy has requested this extension because of the need to resolve a number of significant comments received on the revised draft version of the FS and to continue discussions on the remedial action to be proposed for the site.

The OU9/site 16 proposed enforceable deadlines are noted outlined in the table below:

Primary Documents	Draft Proposed Plan	Draft Record of Decision (ROD) and Responsiveness Summary
Previous OU 9 Schedule	8-15-2011	1-15-2012
New OU9 Schedule	11-15-2011	4-15-2011

EPA will incorporate this schedule for site 16 draft primary documents:, Draft Proposed Plan, and Draft ROD into Section 14.1 (Deadlines and Schedules), as amended, pursuant to Section 15 (Extensions) of the FFA. All other dates will remain the same.

The current last remedy in place (LRIP) or construction complete (CC) date is currently in 2013. This schedule will need to be adhered to in order to meet this date.

If you have any questions with regard to this letter, please contact me at (617) 918-1384.

Sincerely,



Christine A.P. Williams, RPM
Federal Facilities Superfund Section

cc:

Richard Gottlieb, RIDEM
Johnathan Reiner, ToNK
Steven King, QDC
David Barney, BEC (via e-mail only)
David Peterson, EPA (via e-mail only)
Bryan Olson, EPA (via e-mail only)
Paul Steinberg, Mabbett, Inc (via e-mail only)
Steve Vetere, Tetra Tech NUS, Inc (via e-mail only)