

N60478.AR.001663  
NWS EARLE  
5090.3a

LETTER REQUESTING DEADLINE EXTENSION FOR DRAFT FEASIBILITY STUDY REPORT  
FOR OPERABLE UNIT 1 (OU 1) SITES 4, 5, 19 AND 26NWS EARLE NJ  
8/13/1996  
NAVFAC NORTHERN



## DEPARTMENT OF THE NAVY

NORTHERN DIVISION  
 NAVAL FACILITIES ENGINEERING COMMAND  
 10 INDUSTRIAL HIGHWAY  
 MAIL STOP, #82  
 LESTER, PA 19113-2090

000000445

IN REPLY REFER TO

Code 1821/JPK

AUG 13 1996

Mr. Jeffrey Gratz  
 U.S. Environmental Protection Agency  
 18th Floor East  
 290 Broadway  
 New York, NY 10007-1866

Subj: REVISED DOCUMENT SUBMITTAL DEADLINES TO THE FEDERAL  
 FACILITY AGREEMENT FOR NAVAL WEAPONS STATION EARLE,  
 COLTS NECK, NJ

Dear Mr. Gratz:

In accordance with Section XVI (Extensions) of the Federal Facility Agreement (FFA) for NWS Earle, the Navy requests an extension of the deadline for submittal of the draft Feasibility Study (FS) Report for Operable Unit 1 (Sites 4, 5, 19 and 26). As discussed in our phone conversations of July 26 and August 7, an extension is needed because of the additional effort required to finalize the RI report and the additional fieldwork needed to fully characterize Site 26.

As discussed on August 7, we propose submission of a draft FS for Sites 4, 5, and 19 by 30 September 1996 and submission of a draft FS for Site 26 by 30 October 1996. We believe this date for Site 26 is realistic as long as we develop the preliminary list of alternative technologies prior to completion of the additional fieldwork. We will proceed in this manner.

The Navy appreciates your cooperation and will continue to look for ways to expedite the remedial process at NWS Earle. Please call me at (610) 595-0567 (ext. 157) if you have any questions or suggestions.

Sincerely,

John P. Koliccius  
 Remedial Project Manager  
 By direction of the  
 Commanding Officer

Copy to:  
 NJDEP, Mr. Bob Marcolina  
 NWS Earle, Mr. Greg Goepfert  
 Brown & Root Environmental, Mr. Russ Turner