

M00263.AR.000662  
MCRD PARRIS ISLAND  
5090.3a

LETTER REGARDING U S NAVY REQUEST FOR CHANGE IN DOCUMENT SUBMITTAL  
FOR NEAR TERM MILESTONES DATES MCRD PARRIS ISLAND SC  
10/27/2008  
NAVAL FACILITIES ENGINEERING COMMAND SOUTHEAST



**DEPARTMENT OF THE NAVY**  
Naval Facilities Engineering Command Southeast  
Jacksonville, FL 32212-0030

5090  
October 27, 2008

US Environmental Protection Agency (USEPA)  
Attn: Ms. Lila Llamas  
Federal Facilities Branch  
Region IV  
61 Forsyth Street, SW  
Atlanta, GA 30303-3104

And

South Carolina Department of Health and Environmental Control (DHEC)  
Attn: Ms. Meredith Amick  
Bureau of Land and Waste Management  
Corrective Action Engineering Section  
2600 Bull Street  
Columbia, SC 29201

**Subj: REQUEST FOR CHANGE IN DOCUMENT SUBMITAL FOR NEAR TERM MILESTONES DATES AT MCRD, PARRIS ISLAND, SC**

Dear Ms. Llamas and Ms. Amick:

On behalf of the Marine Corps Recruit Depot, Parris Island, South Carolina, and pursuant to the Federal Facilities Agreement (FFA) effective March 31, 2006, Naval Facilities Engineering Command, Southeast is submitting this request for a change in the submittal dates with more flexible review times for the following:

Site Document	Latest Date	Extension	Reason for request
Site 3 Technical Memo (final) D2	June 23/08	11/7/08	Additional effort was required in evaluating whether fish tissue was required. It was agreed upon by the team that actual consumption numbers would be required from local population.
Site 3 PP D2	7/14/08	12/7/08	The proposed plan was delayed waiting on the results of the Technical Memo.
Site 3 ROD, D-1	11/22/08	1/30/09	The above task delays resulted in the request to extend this date.
Site 3 ROD Draft Final D-2	2/5/09	4/30/09	The above task delays resulted in the request to extend this date.
Site 3 LUC RD D-1	9/11/08	6/11/09	Land use controls will follow the ROD
Site 27 RI Report D-1	10/30/08	2/30/09	The discovery of additional floating product during phase two field activities resulted in delays to explain data prior to preparing RI report

We look forward to moving the IR team's accomplishments toward our mutually held goals. If you have any questions please contact Mr. Charles Cook, P.E. at (904) 542-6409.

Sincerely,

A handwritten signature in black ink that reads "Sarah Reed". The signature is written in a cursive style with a large initial "S" and "R".

Sarah Reed, P.E.  
Restoration Branch Head  
South Central Integrated Products Team  
NAVFAC SE OPC6