

N00102.AR.002322
NSY PORTSMOUTH
5090.3a

LETTER REGARDING U S NAVY MODIFICATIONS TO 2002 AMENDED SITE
MANAGEMENT PLAN NSY PORTSMOUTH ME
6/14/2002
NAVFAC NORTHEAST



DEPARTMENT OF THE NAVY

ENGINEERING FIELD ACTIVITY, NORTHEAST

NAVAL FACILITIES ENGINEERING COMMAND

10 INDUSTRIAL HIGHWAY

MAIL STOP, #82

LESTER, PA 19113-2090

IN REPLY REFER TO

5090

Code EV23/FE

June 14, 2002

Ms. Meghan Cassidy
U.S. Environmental Protection Agency, Region I
1 Congress Street
Suite 1100
Mail Code HBT
Boston, MA 02114-2023

Mr. Iver McLeod
Maine Department of Environmental Protection
State House Station 17
Augusta, ME 04333-0017

Dear Ms. Cassidy/Mr. McLeod:

Subject: FISCAL YEAR 2002 (FY02) AMENDED SITE MANAGEMENT PLAN;
INSTALLATION RESTORATION PROGRAM, PORTSMOUTH NSY

In accordance with Section 12.5 of the Federal Facility Agreement for Portsmouth Naval Shipyard (FFA), the draft FY02 Amended Site Management Plan (SMP) for Portsmouth Naval Shipyard's Installation Restoration Program dated June 2001 has been submitted (under separate cover) for your review and comment. The following modifications were made to the reflect time extensions granted by USEPA:

- Operable Units 1, 2, and 4. The only modifications made to the schedule were inputting the actual dates.
- Operable Unit 3. The schedule was modified to include the modifications made to the schedule based on comments received on the Phase I and Phase II Remedial Design and Workplan schedules and inputting the actual dates.
- Operable Unit 8. The schedule was revised to reflect when funding will be available to complete the Remedial Investigation Workplan, Fieldwork, and Report.
- Site Screening Areas. The only modifications made to the schedule was inputting the actual dates.

5090
Code EV23/FE
June 14, 2002

Comments on the Site Management Plan are requested on or before July 17, 2001.

For the Community Restoration Advisory Board (RAB) members; if you have any comments or questions on these issues, they can be provided to the Navy at a RAB meeting, by calling the Public Affairs Office at (207) 438-1140 or by writing to:

Portsmouth Naval Shipyard
Code 106.3R Bldg 44
Attn Marty Raymond
Portsmouth, NH 03804-5000

If additional information is required please contact Mr. Fred Evans at (610) 595-0567 extension 159.

Sincerely,



FREDERICK J. EVANS
Remedial Project Manager
By Direction of the
Commanding Officer

Copy to:
NOAA (K. Finkelstein)
USFWS (K. Munney)
MEDMR (D. Card)
NHFG (Dr. C. McBane)
Mr. Doug Bogen
Mr. Peter Britz
Mr. Jeff Clifford
Mr. Alan Davis
Ms. Michele Dionne
Mr. James Horrigan
Ms. Mary Marshall
Mr. Phil McCarthy
Mr. Jack McKenna
Ms. Diana McNabb
Mr. Onil Roy
Dr. Roger Wells
Ms. Carolyn Lepage
PNS Code 100PAO
COMSUBGRU TWO (A. Stackpole)
PNS (Code 106.3R)
TtNUS (D. Cohen)