

N00102.AR.002590  
NSY PORTSMOUTH  
5090.3a

EXTENSION REQUEST FORM FOR DRAFT FINAL REMEDIAL INVESTIGATION REPORT  
OPERABLE UNIT 7 (OU 7) NSY PORTSMOUTH ME  
04/19/2011  
NAVFAC MID ATLANTIC

**Extension Request Form  
Portsmouth Naval Shipyard  
Federal Facility Agreement Administrative Docket Number:  
N00102.AR.000746**

In accordance with the Federal Facilities Agreement (FFA) Administrative Docket Number N00102.AR.000746 regarding the U.S. Department of the Navy, Portsmouth Naval Shipyard, Kittery, Maine, this document serves as a Request for Extension for submission of documents, review and submission of comments on documents, and modification of timetables and deadlines as defined in the FFA. The Extension provisions are defined in the following sections of the FFA:

- Section 10.6.G: Extensions of review of FFA Draft Documents except draft Proposed Plans, Final Remedial Design, and Final Remedial Action Work Plan by U.S. Environmental Protection Agency.
- Section 10.6.H: Extensions for issuing the draft final Primary Document by U.S. Navy.
- Section 13.1-13.7: Extensions of timetable, deadlines, or schedules by the U.S. Navy.

**1. Document/Timetable/Deadline/Schedule related to Extension Request**  
(\*\*Include Date on Document if available)

Operable Unit 7 Remedial Investigation Report, Draft Final
--

**2. Type of Extension Requested**

Submission of Document by U. S. Navy	
Review of Document by U.S. Environmental Protection Agency	X
Modification of Timetable, Deadline, and Schedule by U.S. Navy	X
Other (please define):	

**3. Revised Schedule based on Extension Modification**

Revised Date or Schedule Modification:	6/24/11
Explanation: Draft Report submitted October 2010 with U.S. EPA comments received January 2011. Response letter submitted March 2011. Acceptance of response requested April 2011. This extension request allows additional time for U.S. EPA to review the March 2011 response. Submittal of the draft final document is anticipated within 30 days of resolution of U.S. EPA follow-on comments, if necessary.	

**4. Signature of FFA Parties (U.S. Environmental Protection Agency and U.S. Navy)**

FFA Party Representative	Name (Print)	Signature	Date
U.S.Navy	Linda Cole		18 Apr 2011
U.S. Environmental Protection Agency	Matt Audet		4/19/11