

N00207.AR.002506
NAS JACKSONVILLE
5090.3a

LETTER AND COMMENTS FROM FLORIDA DEPARTMENT OF ENVIRONMENTAL
PROTECTION REGARDING REVIEW OF DRAFT SCHEDULES FOR OPERABLE UNITS 1, 2
AND 3 NAS JACKSONVILLE FL
3/31/1994
FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION

Florida Department of
Environmental Protection

Memorandum

TO: Eric. Nuzie, Federal Facilities Coordinator
Department of Environmental Protection

THROUGH: Dr. James J. Crane, Administrator
Technical Review Section

FROM: Jorge R. Caspary, Remedial Project Manager *JRC*
Technical Review Section

DATE: March 31, 1994

SUBJECT: Review of Draft Schedules for OUs 1, 2, and 3 & IRAs.
Jacksonville Naval Air Station.

I have reviewed the subject schedules and have the following comments for the Navy's consideration.

GENERAL COMMENT

The schedules presented are generally acceptable for their purposes; however, an important point should be addressed by the Navy before the Department can concur on work scheduled for FY 1995 and out projected years: the schedules devote a considerable amount of time to the development, and review of "rough" Records Of Decision (ROD). Note, these non-primary documents are completely separate from a Draft ROD, moreover, experience gained by the Navy on the Development of the "rough" IRODs for the IRA actions at OUs 1 and 2 should be applied to shortening the time devoted to ROD development at other Operable Units. The Department encourages the Navy's Jacksonville RPM to redevelop the schedules presented to the Department. Please see specific comments regarding this point on the next page.

Post-It™ brand fax transmittal memo 7671		# of pages > 2
To <i>TON/PETER</i>	From <i>J. CASPARY</i>	
Co. <i>ABB</i>	Co. <i>FDEP</i>	
Dept. <i>will call/act</i>	Phone # <i>904 488-0190</i>	
Fax # <i>904-264-8632</i>	Fax # <i>904 922-4939</i>	

SPECIFIC COMMENTS

IRA SCHEDULES

Please provide the tentative IRA schedules for PSCs 2, 41, and 43.

Operable Unit 1

Please move Item A0930 to item A0817. The Department would like to have a OU-1 Draft ROD presented by 18 Jul 1995. Modify the schedule accordingly.