

N00207.AR.003498
NAS JACKSONVILLE
5090.3a

LETTER REGARDING U S EPA REGION IV REVIEW AND COMMENTS ON INSTALLATION
RESTORATION MANAGEMENT PLAN NAS JACKSONVILLE FL
3/31/1994
U S EPA REGION IV



~~Approved 9/18/94~~
~~IRU P338 256 544~~

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION IV

345 COURTLAND STREET, N.E.
ATLANTA, GEORGIA 30365

1172-7549

~~Get Site~~
Installation
Restoration
Mgmt. Plan

4WD-FFB

MAR 31 1994

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Joel G. Murphy
Department of the Navy
Southern Division
Naval Facilities Engineering Command
2155 Eagle Dr., P. O. Box 10068
Charleston, South Carolina 29411-0068

~~1172-7549~~

SUBJ: Installation Restoration Management Plan
NAS Jacksonville - NPL Site
Jacksonville, Florida

Dear Mr. Murphy:


The U. S. Environmental Protection Agency (EPA) has received and reviewed the referenced document. This document is not a required under Section VIII of the Federal Facilities Agreement, however EPA offers the following comments for your review and consideration prior to the submittal of the draft Site Management Plan (SMP) for Fiscal Year 1995 (FY95):

- (1) Act.ID. A0817. The Navy submits a "Rough ROD" for Operable Unit 1 (OU 1) to the Agencies on July 12, 1995 for review and comment. ACT ID. A0940, is the submittal date of the draft ROD, May 18, 1996. EPA requests that the Navy make the submittal date for draft Record of Decision (ROD) on or before the July 12, 1995.
- (2) ACT. ID. A0975. EPA believes that the ROD signature and finalization date should be incorporated into FY95, not FY97. If the Navy makes the change to the schedule stated in No.1 above, the Parties (EPA, the Florida Department of Environmental Protection, and the Navy) will have adequate time for ROD signature and concurrences by September, 1995.
- (3) The IR Management Plan failed to include the IROD for PSCs 2, 41 and 43.
- (4) Even though EPA completed its review of the entire Plan, the above comments will only be presented at this time until the Parties have a chance to discuss issues regarding the Plan's lengthiness.

Please inform me as soon as possible if the changes listed above and the dates regarding the Interim RODs at Operable Unit (OU) 2 (PSCs 3 & 42) and OU 3 (Ground Water Pump and Treat System) will be incorporated in the Site Management Plan for FY95. If so, EPA can enter these dates into CERCLIS as target dates as accomplishments for next year.

If you have questions, please call me at (404) 347-3016.

Sincerely,

A handwritten signature in cursive script, appearing to read "James W. Hudson".

James W. Hudson, RPM
Federal Facilities Branch

cc: Jorge Caspary, FDEP
Eric Nuzie, FDEP
Bill Raspet, NAS Jacksonville
James Malone, SOUTHNAVFACENCOM