

MODES HITTER



Florida Department of

Environmental Protection

RECENED FOUN J. MURPHY 4/26/94



Twin Towers Office Building 2600 Blair Stone Road. Tallahassee. Florida 32399-2400

Virginia B. Wetherell

April 8, 1994

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Joel Murphy
Code 11518
Department of the Navy
Southern Division
Naval Facilities Engineering Command
Post Office Box 190010
Charleston, South Carolina 29419-9010

Dear Mr. Murphy:

Department personnel have completed the review of the Draft Schedules for OUs 1, 2 and 3 and Interim Removal Actions, NAS Jacksonville. I have enclosed a memorandum addressed to me from Mr. Jorge Caspary. It documents our comments on the referenced report.

If I can be of any further assistance with this matter, please contact me at 904/488-3935.

Sincerely

Eric S. Nuzie

Federal Facilities Coordinator

ESN/st

Enclosure

cc: Jorge Caspary
Brian Cheary
Jerry Young
John Mitchell
Kevin Gartland
Ashwin Patel
James Hudson

TO:

Eric. Nuzie, Federal Facilities Coordinator

Department of Environmental Protection

THROUGH:

Dr. James J. Crane, Administrator

Technical Review Section

FROM:

Jorge R. Caspary, Remedial Project Manager JRC.
Technical Review Section

Technical Review Section

DATE:

March 31,1994

SUBJECT:

Review of Draft Schedules for OUs 1, 2, and 3 & IRAs.

Jacksonville Naval Air Station.

I have reviewed the subject schedules and have the following comments for the Navy's consideration.

GENERAL COMMENT

The schedules presented are generally acceptable for their purposes; however, an important point should be addressed by the Navy before the Department can concur on work scheduled for FY 1995 and out projected years: the schedules devote a considerable amount of time to the development, and review of "rough" Records Of Decision (ROD). Note, these non-primary documents are completely separate from a Draft ROD, moreover, experience gained by the Navy on the Development of the "rough" IRODs for the IRA actions at OUs 1 and 2 should be applied to shortening the time devoted to ROD development at other Operable Units. The Department encourages the Navy's Jacksonville RPM to redevelop the schedules presented to the Department. Please see specific comments regarding this point on the next page.

SPECIFIC COMMENTS

IRA SCHEDULES

Please provide the tentative IRA schedules for PSCs 2, 41, and 43.

Operable Unit 1

Please move Item A0930 to item A0817. The Department would like to have a OU-1 Draft ROD presented by 18 July 1995. Modify the schedule accordingly.