

Florida Department of

Environmental Protection



To:

Eric S. Nuzie, Federal Facilities Coordinator

Bureau of Waste Cleanup

THROUGH: Dr. James J. Crane, PG Administrator

Technical Review Section

FROM:

Jorge R. Caspary, Remedial Project Manager JRC.
Technical Review Section

DATE:

December 13, 1993

Review of Draft 1994 Site Management Plan. Jacksonville

Naval Air Station.

I have reviewed the subject document and submit these comments for the Navy's consideration.

GENERAL COMMENT

Based upon the December 8 1993 "partnering" effort, it was agreed that the Department would approve the 1994 NAS Jacksonville Site Management Plan; therefore, it should be considered "Final". However, there are still two issues that merit discussion which will be enumerated below. Please note, the discussion and/or solution of these issues should not affect the "Final" designation of this Document.

- The SOUTHDIVNAVFACENGCOM's RPM for this Facility has committed to speed the contracting mechanisms for implementation of the removal actions at Operable Units 1 and 2. With this commitment, the start date for actual removal of the free product at OU-1 and the sludge beds at OU-2 will be accomplished during Calendar Year 1994 which was the Department's original intention.
- The Department still believes that the outyear SMP schedules (1995 and beyond) presented by the Navy for OU-1, OU-2, and OU-3 need to be discussed between the members of the Tier 1 level of the JAX NAS team. To this effect, a "bottoms up" review of the work needed at OU-1, OU-2, and OU-3 will be done during the proposed January 13-14 1994 meeting, so that more realistic out year projections are accorded by all and are reflected in the 1995 SMP.



Florida Department of Environmental Protection

Lawton Chiles Governor Twin Towers Office Building 2600 Blair Stone Road Tallahassee, Florida 32399-2400

Virginia B. Wetherell Secretary

December 20, 1993

CERTFIED MAIL RETURN RECEIPT REQUESTED

Mr. Joel Murphy
Code 1853
Southern Division Engineering Command
2155 Eagle Drive
P.O. Box 190010
North Charleston, South Carolina 29419-9010

Dear Mr. Murphy:

Department personnel have completed the review of the Draft 1994 Site Management Plan for NAS Jacksonville. The 1994 NAS Jacksonville Site Management Plan is hereby declared Final. As we have discussed previously, we are still concerned about the timeframes for the tasks listed for years 1995, and beyond and believe that the timeframes presented for such years will need to be revised and modified.

If the Department can be of any further assistance regarding environmental matters concerning Naval Air Station Jacksonville, please contact me or Mr. Jorge R. Caspary, FDEP NAS Jacsonville's's RPM at 904/488-0190.

Sincerely,

Eric S. Nuzie

Federal Facilities Coordinator

Enclosure

cc: Jorge R. Caspary

o ji la jir norah qara ji Alim la Nasa ngan na ili

James Hudson, EPA-Atlanta

Kevin Gartland, NAS Jacksonville Peter Redfern, ABB-Jacksonville

Printed on recycled paper.