

N00207.AR.003649
NAS JACKSONVILLE
5090.3a

LETTER REGARDING U S NAVY REQUEST FOR EXTENSION TO 2014 FEDERAL
FACILITIES AGREEMENT SITE MANAGEMENT PLAN AMENDMENT FOR SUBMISSION OF
UNEXPLODED ORDNANCE SITES 1 THROUGH 6 OPERABLE UNIT 10 (OU 10) REMEDIAL
INVESTIGATION NAS JACKSONVILLE FL

9/24/2013
NAVFAC SOUTHEAST



DEPARTMENT OF THE NAVY
NAVAL FACILITIES ENGINEERING COMMAND SOUTHEAST
JACKSONVILLE, FL 32212-0030

5090
Ser OPDE3/0361
September 24, 2013

Ms. Jennifer Conklin
Florida Department of Environmental Protection
Division of Waste Management
Federal Programs Section
Bob Martinez Center
2600 Blainstone Road, Mail Station 4535
Tallahassee, FL 32399-2400

Dear Ms. Conklin:

SUBJECT: REQUEST FOR EXTENSION TO THE 2014 FEDERAL FACILITIES AGREEMENT (FFA) SITE MANAGEMENT PLAN (SMP) AMENDMENT FOR SUBMISSION OF UNEXPLODED ORDNANCE (UXO) SITES 1-6/OPERABLE UNIT 10 REMEDIAL INVESTIGATION (RI) REPORT AT NAVAL AIR STATION JACKSONVILLE, FLORIDA

An extension for the submittal of the two RIs for the munitions sites UXOs 1, 3 & 5 and UXOs 2, 4, & 6 is requested through June 2014.

This request is being made because:

- (1) The initial results for UXOs 1, 3, & 5 indicate that it will be necessary to take more samples to determine a clean boundary for these sites.
- (2) The revised UFPSAP for UXOs 2, 4, & 6 is still under team review.
- (3) Based on UXOs 1, 3, & 5 results, UXOs 2, 4, & 6 will likely also require additional step out samples.
- (4) Any new locations will require team consensus, as well as full review and approval of future results to fully characterize nature and extent.

All of these steps will require several months. The Navy is therefore requesting an extension through June 2014 for the submittal of these draft documents. Please see the revised FFA SMP Amendment attached.

Thank you for your attention to this matter.

5090
Ser OPDE3/0361
September 24, 2013

If you have any questions, please contact Ms. Adrienne Wilson at commercial (904) 542-6160 or by e-mail: adrienne.wilson@navy.mil.

Sincerely,

A. T. WILSON
Restoration Project Manager
South Atlantic Integrated
Product Team
By direction of the
Commanding Officer

Enclosure: Revised 2014 FFA SMPA

Copy to: (w/o encl)
Mr. Tim Curtin, NAS Jacksonville
Mr. Peter Dao, USEPA Region IV
Mr. Mark Peterson, Tetra Tech
Mr. Mike Singletary, NAVFACSE
Mr. Eric Davis, CH2MHill
Mr. Todd Haverkost, Resolutions