

N00207.AR.003876  
NAS JACKSONVILLE  
5090.3a

REQUEST FOR EXTENSION 2014 FEDERAL FACILITIES AGREEMENT SITE  
MANAGEMENT PLAN AMENDMENT, FEASIBILITY STUDY OPERABLE UNIT 11, REMEDIAL  
INVESTIGATION OF MUNITIONS RESPONSE/UNEXPLODED ORDNANCES 2,4,6 ,  
FEASIBILITY STUDY FOR UNEXPLODED ORDNANCES SITES 1-6,REMEDIAL  
INVESTIGATION AND FEASIBILITY OPERABLE UNIT 12 POTENTIAL SOURCE OF  
CONTAMINATION 38 TORPEDO REWORK AREA REPORT AT NAS JACKSONVILLE FL  
05/05/2014  
NAVFAC SOUTHERN



**DEPARTMENT OF THE NAVY**  
**NAVAL FACILITIES ENGINEERING COMMAND SOUTHEAST**  
**JACKSONVILLE, FL 32212-0030**

5090  
Ser OPDE3/209  
May 5, 2014

Ms. Jennifer Conklin  
Florida Department of Environmental Protection  
Division of Waste Management  
Federal Programs Section  
Bob Martinez Center  
2600 Blainstone Road, Mail Station 4535  
Tallahassee, FL 32399-2400

Dear Ms. Conklin:

SUBJECT: REQUEST FOR EXTENSION TO THE 2014 FEDERAL FACILITIES AGREEMENT (FFA) SITE MANAGEMENT PLAN (SMP) AMENDMENT FOR SUBMISSION OF THE DRAFT FEASIBILITY STUDY (FS) FOR OPERABLE UNIT 11/ POTENTIAL SOURCE OF CONTAMINATION (PSCs) LUCS NO RODs, THE REMEDIAL INVESTIGATION (RI) OF MUNITIONS RESPONSE (MR)/UNEXPLODED ORDNANCE (UXO) SITES 2,4,6, THE FS FOR UXO SITES 1 THROUGH 6 AND THE REMEDIAL INVESTIGATION AND FS AT OU 12/PSC 38 TORPEDO REWORK AREA REPORT AT NAVAL AIR STATION JACKSONVILLE, FLORIDA

An extension for the submittal of the draft FS for the LUCs no RODs sites OU 11/PSCs 5,8/55, 9, 29,31,32, 50 is requested through December 2015. An extension to the submittal of the draft RI and draft FS at OU12 is requested through May 2015 and December 2015 respectively. An extension to the submittal of the UXO sites draft FS and draft RI for UXOs 2,4,&6 is requested through December 2015 and June 2015 respectively.

This request is being made because:

- (1) The initial results for the UXO sites, OU11 and OU 12 as well as at various other sites indicate that a background study for PAHs and arsenic is prudent. This will have an impact on the OU 11 FS and the OU 12 RI.
- (2) Once we have determined base backgrounds we will have to compare existing data against the established backgrounds.
- (3) Based on the results it may be likely that additional step out samples will be required to develop a clean boundary and complete the various data gaps.
- (4) Any new locations will require team consensus, as well as

5090  
Ser OPDE3/209  
May 5, 2014

full review and approval of future results to fully characterize nature and extent.

- (5) A delay in the submittal of an RI will delay the submittal of the FS.

All of these steps will require several months to complete. The Navy is therefore requesting an extension through June 2015 for the submission of the draft RI for UXOs 2,4,&6. An extension through December 2015 is requested for the draft FSSs for UXOs 1-6, as well as for the FSSs for OU11 & OU12. The Navy requests through May 2015 for the draft RI submission of OU12. Please see the revised FFA SMP Amendment attached.

Thank you for your attention to this matter.

If you have any questions, please contact Ms. Adrienne Wilson at commercial (904) 542-6160 or by e-mail: [adrienne.wilson@navy.mil](mailto:adrienne.wilson@navy.mil).

Sincerely,

A. T. WILSON  
Restoration Project Manager  
South Atlantic Integrated  
Product Team  
By direction of the  
Commanding Officer

Enclosure: Revised April 2014 FFA SMPA

Copy to: (w/o encl)  
Mr. Tim Curtin, NAS Jacksonville  
Mr. Peter Dao, USEPA Region IV  
Mr. Mark Peterson, Tetra Tech  
Mr. Mike Singletary, NAVFACSE  
Mr. Eric Davis, CH2MHill  
Mr. Todd Haverkost, Resolutions