

N42237.AR.000235  
NSB KINGS BAY  
5090.3a

LETTER GRANTING THE EXTENSION OF DOCUMENT DEADLINES FOR SITES 2, 5 AND  
16 NSB KINGS BAY GA  
3/9/1994  
GEORGIA DEPARTMENT OF NATURAL RESOURCES

# Georgia Department of Natural Resources

205 Butler Street, S.E., Suite 1252, Atlanta, Georgia 30334  
Joe D. Tanner, Commissioner  
Harold F. Reheis, Director  
Environmental Protection Division

March 9, 1994

31547.000  
09.01.00.0062

M.W. O'Neal  
Captain, U.S. Navy  
Commanding Officer  
Naval Submarine Base  
1063 USS Tennessee Avenue  
Kings Bay, Georgia 31547-2606

**CERTIFIED MAIL**  
**RETURN RECEIPT REQUESTED**

RE: Request for Extension

Dear Captain O'Neal:

The Georgia Environmental Protection Division (EPD) has received the Navy's letter of February 24, 1994 requesting extensions to the schedule for submission of the Revised RFI Report for Sites 5 and 16, the Phase II RFI Workplan for Sites 5 and 16, and the RFI Workplan for Site 2. EPD hereby grants the requested extensions as follows:

- |  |                |
|--|----------------|
| 1. Revised RFI Report, Sites 5 and 16    | April 1, 1994  |
| 2. Phase II RFI Workplan, Sites 5 and 16 | April 15, 1994 |
| 3. RFI Workplan, Site 2                  | May 1, 1994    |

If you have any questions or need further assistance, please contact Madeleine Kellam or Bruce Khaleghi at (404) 656-2833.

Sincerely,



Bruce Khaleghi  
Unit Coordinator  
Hazardous Waste Management Branch

File: NSB-Kings Bay (R)