

N60201.AR.000595
NS MAYPORT
5090.3a

LETTER REQUESTING EXTENSION FOR CORRECTIVE ACTION MANAGEMENT PLAN NS
MAYPORT FL
3/11/2002
NAVAL STATION MAYPORT



DEPARTMENT OF THE NAVY

NAVAL STATION

MAYPORT, FLORIDA 32228-0112

IN REPLY REFER TO:

5090.15

Ser N4E/0795

11 Mar 02

Mr. Jim Cason
Florida Department of Environmental Protection
2600 Blair Stone Road
Tallahassee, FL 32399-2400

Dear Mr. Cason:

SUBJECT: EXTENSION REQUEST FOR CAMP REPORT SUBMITTAL,
NAVAL STATION MAYPORT, HSWA PERMIT FL9 170 024 260

Based on Naval Station (NAVSTA) Mayport HSWA Permit FL9 170 024 260 requirements and Partnering Team discussions in February 2002, we request an extension of the CAMP completion dates for the following:

- a. Draft IV RFI, change from February 28 to May 30, 2002. We need to collect additional samples for analysis from the storm water swale near Building 191.
- b. Draft Statement of Basis (SB) for SWMUs 2, 3, 4, 5 and 22, change from February 21 to July 31, 2002. We are conducting internal Partnering Team review.
- c. Draft Group IV CMS, change from May 20 to August 30, 2002. The delay in the RFI will cause a delay in submittal of the CMS.
- d. Draft CMS for Area of Concern (AOC) C, change from June 28 to August 30, 2002. The delay in the RFI will cause a delay in submittal of the CMS.
- e. Draft SB for SWMUs 14 and 15, change from March 29 to July 31, 2002. The CMS review has caused delay in preparation of the SB.
- f. Draft CMS for SWMUs 18, 20, 21 and 52, change from April 17 to August 30, 2002. The data needs to be re-evaluated and we require additional time to evaluate remedial options.

5090.15
Ser N4E/0795
11 Mar 02

g. Draft SB for SWMUs 18, 20, 21 and 52, change from June 14 to September 30, 2002. The delay in the CMS submittal will delay the SB.

h. Draft CMS for SWMUs 13, 19, 26, 28 and 56, change from May 29 to August 30, 2002. The data needs reevaluating and requires additional time to evaluate remedial actions.

i. Draft SB for SWMUs 13, 18, 19, 26, and 56 from June 24 to September 30, 2002. The delay in submittal of the CMS will cause delay in submittal of the SB.

If you have any questions regarding this matter, NAVSTA Mayport's point of contact is Jane Beason, at 904-542-2717 x139, E-mail BeasonJA@nasjax.navy.mil.

Sincerely,



CHERYL L. MITCHELL
Director, Environmental Division
By direction of the
Commanding Officer

Copy to:
Region IV, U.S. Environmental Protection Agency (Craig Benedikt)
Southern Division, Naval Facilities Engineering Command (ES31)
Naval Air Station, Jacksonville (Code 184JB)
Tetra Tech, Tallahassee (Terry Hansen)