

1D-00135

8-26-1992

**NAS MEMPHIS
MILLINGTON, TENNESSEE**

Technical Review Committee Meeting Minutes - August 26, 1992

1. The meeting was called to order by the Executive Officer at 8:30 a.m. in the Commanding Officer's conference room, in Building S-1. The meeting was turned over to Mr. Mark Taylor, Southern Division EIC. Mr. Taylor stated that this was the fourth TRC meeting. The last meeting was held January 9, 1991 and chaired by Mr. Robert Moser.
2. Mr. Taylor reviewed the chronological history of the Installation Restoration Program at NAS Memphis. He reported that the Navy had been waiting on comments from EPA on the Draft Final RFI Work Plan dated May, 1990. While waiting for EPA comments, U.S. Geological Survey personnel performed some of the field screening activities identified in the work plan. The comments were received in November of 1991. In response to the comments, a draft Corrective Action Management Plan (CAMP) was prepared and submitted to EPA in December of 1991 and a draft Interim Measures Work Plan (IMWP) was submitted in March of 1992. The Navy's official response to comments was submitted June 25, 1992.
3. Mr. Taylor announced that comments on the CAMP were received August 7, 1992. The comments on the IMWP were received August 14, 1992. EPA requested revised documents within thirty days. These documents are currently being revised.
4. Mr. Taylor discussed the HRS II prescoring for NAS Memphis. According to the scoring, NAS could be placed on the National Priorities List (NPL). Mr. Taylor was asked to explain prescoring for the group by Commander Peter Motolenich. It was explained that prescoring is a self analysis that can qualify a site as a candidate for the NPL.
5. Mr. Lawson Anderson, Task Order Manager for Ensafe/Allen & Hoshall, stated that the revisions for the CAMP and IMWP were in process and that the deadline of thirty days should be met. After the meeting, the representatives from Ensafe/Allen & Hoshall will meet with Mr. Taylor to discuss EPA's comments.
6. Mr. Taylor discussed the deadlines being required by the EPA and stated that they can be flexible if the proper communications are made.
7. Commander Motolenich reported that there is a very proactive environmental program in place at this time at NAS Memphis. They are trying to minimize any future impacts on the base.

8. Mr. Jack Carmichael with USGS Nashville announced that USGS is currently assisting in answering EPA's comments on the CAMP. Also, a model for groundwater flow for NAS Memphis is being developed.
9. Mayor George Harvell of Millington asked USGS if the work being done on the groundwater models is the same as the work Dr. Smith is working on for Memphis State. Mr. Michael Bradley with USGS of Nashville answered by explaining that they had exchanged ideas with Dr. Smith but the projects were unrelated. He then went into more detail on the models that USGS is developing.
10. The proposed schedule for the implementation of the RFI was discussed by Mr. Anderson. If everything were to go perfectly on schedule then the work could be completed in two years. This compressed schedule is heavily dependent on EPA's review times.
11. Ms. Tonya Barker, NAS Memphis Public Works Department, emphasized the fact that Mr. Taylor has a good working relationship with the EPA. She stated that some may be concerned about the thirty day deadlines, but stressed that with the proper communication, these deadlines can be modified. It is as important to release a good product as to meet deadlines.
12. Mr. Taylor addressed deadlines again by explaining EPA's procedures for setting due dates and that changing these dates only needs proper justification.
13. Mayor Harvell explained that the potential problems at NAS Memphis have been expressed with some overkill. Nothing on the base compares with other problems in Tennessee. NAS Memphis is drawing attention because it is a government entity.
14. Commander Dan Milner reported that he wants to do everything he can to solve any problems. He suggested that when deadline changes are approved verbally, something be put in writing. Mr. Taylor suggested writing EPA a letter documenting the conversation and the changed deadline.
15. Mr. Carmichael asked about the effects if NAS Memphis were placed on the NPL. Mr. Taylor reported that there would be a Federal Facilities Agreement with the EPA and this would speed up the investigation process. Even though RCRA would be combined with CERCLA, the EPA Remedial Project Manager would not change.
16. There was a discussion on the involvement of the Tennessee Department of Environmental and Conservation (TDEC) and the U.S. Fish and Wildlife Service. It was confirmed that TDEC will review and comment on work plans and reports. The U.S. Fish and Wildlife Service will have a minimal role.

17. The mayor was asked if NAS Memphis was considered a priority by the State Solid Waste Commission. The mayor stated that it was not a high priority. The mayor did elaborate some on other sites that are priorities in Tennessee.
18. The meeting was adjourned at approximately 9:15 a.m. by the Executive Officer.



Commander, U.S. Navy
Chairman, Technical Review Committee
Naval Air Station Memphis

cc: All Committee Members
CNET, Code N-45
CNTECHTRA, Code N8
SOUTHDIVNAVFACENCOM, Code 1861

TRC MEETING ATTENDANCE

NAME:	ORGANIZATION:	PHONE NUMBERS:
Mark Taylor	SouthDiv	DSN 563-0573
CDR Peter Motolenich	NAS PWD	DSN 966-5207
Tonya S. Barker	NAS PW ENVIR	DSN 966-5461/62
James Heide	NAS PW ENVIR	DSN 966-5461/62
Danny Chumney	NAS PW ENVIR	DSN 966-5461
LT Ron Gruzsky	NAS PW ENVIR	DSN 966-5461
Sue Hosmer	NAS PAO	DSN 966-5761
Don Litton	NAS Memphis PWD	DSN 966-5207
Michael Bradley	USGS - Nashville	(615) 736-5424
Jack Carmichael	USGS - Nashville	(615) 736-5424
CDR Dan Milner	Exec. Officer NAS	DSN 966-5103
Lawson Anderson	EnSafe/A & H	(901) 372-7962
Becca Yancey	EnSafe/A & H	(901) 383-9115
Mayor George Harvell, Jr.	City of Millington	(901) 872-2211
John M. Price	NAS Memphis NLSO	(901) 873-5308
Glenn A. Belson	NAS PWA/PWE	DSN 966-5461
Mark Thomas	TN Dept. of Env. & Cons.	(901) 543-6695
Norm Lachapelle	Mphs/Shelby County Health Dept.	(901) 576-7582

NOTE: All 966 DSN numbers are 873 Local numbers.