

NSA Mid-South BCT Meeting Attendance Record

14-Dec-04 Telcon

<u>14-Dec-04</u>	EnSafe Atkinson	16:13
	Stedman	16:13
	NSA Wilson	16:13
	SDIV Hill	16:14
	TDEC Donovan	16:14
	USEPA Huey	16:13
	USGS Carmichael	16:14

NSA Mid-South BCT Minutes

MeetingDate: 14-Dec-04 MeetingType: Telcon

Minute No. 1652 Check In.

14-Dec-04

Topic: Check In

Program BASE

Site:

Presentor EnSafe
Stedman

Actions/Decisions:

Minute No. 1653 John Stedman presented the active project summary to the BCT. Sites included
14-Dec-04 SWMUs 2, 14, 39, and AOC A.

Topic: Site Status Report

Program BASE

Site:

Presentor EnSafe
Stedman

Actions/Decisions:

Minute No. 1654

14-Dec-04

Topic: Action Items

Program BASE

Site: SWMU 2

Presentor EnSafe
Stedman

Actions/Decisions:

1346

Minute No. 1655

14-Dec-04

Topic: Corrective Measures

Program BRAC

Site: SWMU 15

Presentor SDIV
Hill

Actions/Decisions:

1347

1348

1349

John Stedman reviewed the action items. Jack Carmichael reported that he located hand drawn figures delineating the landfill boundaries at SWMU 2. However, he did not locate a related document. John Stedman stated that EnSafe would continue to search for documentation regarding the landfill boundaries. EnSafe will prepare a letter for the Navy addressed to the TDEC Division of Water Quality regarding the water on the landfill and include information regarding the landfill's boundaries.

The BCT discussed the petroleum contaminated soil at SWMU 15. Bill Hill stated that the Navy has funding to continue the excavation of petroleum contaminated soil in the southwest corner of the former excavation. Bill Hill asked Roger Donovan if DPT soil sampling data could be collected before excavating and used as the final confirmation samples. Roger Donovan stated that it could only be used to replace excavation sampling if the EPA SOPQAM or TDEC Division of USTs Guidelines states that the method is acceptable. The Navy prefers using the DPT approach because collecting data beforehand will make issuing a fixed-price contract to the excavation contractor easier.

John Stedman and Bill Hill will review the TDEC UST regulations and Joel Huey will check with the Athens Group for guidance relating to collecting confirmation samples using DPT.

Minute No. 1656

15-Dec-04

Topic: General

Program BASE

Site:

Presentor EnSafe

Atkinson

Actions/Decisions:

330

Phil Atkinson presented the well abandonment proposals and reviewed recent BCT well abandonment decisions. Jack Carmichael suggested that the background wells be retained because the wells may be used to investigate a potential new contaminant or to support a potential future BRAC. Additionally, the well permit fees are negligible, and the wells may be closed at a later date if the BCT decides that the wells will no longer be needed.

The BCT decided that wells 003G04LF and USGSS04FL (aka U-103) will be abandoned along with the wells identified during the previous two Telcon meetings. A summary of the wells approved by the BCT for abandonment is listed below:

SWMU 3 fluvial well: 003G04LF

SWMU 5 loess wells: 005G03LS, 005GMW08, 005GMW09, 005GFF05, 005GFF06, 005GFF08

Site N12 loess wells: N12G01LS, N12G02LS, N12G03LS, N12G04LS

SWMU 9 alluvial wells: 009G01DA, 009G02DA, 009G03DA, 009G04DA

SWMU 20 fluvial wells: 020GPZ01, 020GPZ02, 020GPZ03, 020G01LF

SWMU 59 wells: 059G03LS, 059G03UF

SWMU 60 fluvial wells: 060G02LF, 060G04LF

SWMU 65 wells: 065G06DA, 065G06UA, 065G07UA

USGS well: USGSS04FL (aka U-103)

The BCT decided to retain the SWMU 5 fluvial wells because there are concentrations above the MCLs at this site and to retain the background wells for reasons mentioned above.

Minute No. 1657

15-Dec-04

Topic: Close-out

Program BASE

Site:

Presentor EnSafe

Stedman

Actions/Decisions:

The next Telcon will be January 18, 2005 at 13:00 cst. Topics for the next Telcon include:

Statement of Basis discussion with Ben Brantley

SWMU 15 followup discussion

SWMU 2, 14, 39, and AOC A

Well Abandonment Updates

SWMU 2 landfill delineation figures

The next BCT meeting will be on February 15 and 16, 2005 at NSA Mid-South.

Decision No. - 330**Site:****Minute Ref. No. - 1656****15-Dec-04**

The BCT decided that wells 003G04LF and USGSS04FL (aka U-103) could be abandoned along with the wells identified during the previous two Telcon meetings.

NSA Mid-South BCT Outstanding Action Items

As of: 16-Dec-04

Action Item 1329 Assigned to: Stedman on 25-Mar-04 Required by: 4/16/2004 Minute Ref. No. 1633
Review the minutes and tech memo's for information regarding the fence delineation at SWMU 2.

Action Item 1330 Assigned to: Stedman on 25-Mar-04 Required by: 4/16/2004 Minute Ref. No. 1633
Superimpose the surface survey map over the landfill delineation map.

Action Item 1344 Assigned to: Stedman on 26-Oct-04 Required by: 12/14/2004 Minute Ref. No. 1650
Draft a letter for the Navy to the TN Division of Water Quality stating the Navy's requirements to respond to Solid Waste's request to improve drainage issues on the landfill.

Action Item 1346 Assigned to: Carmichael on 14-Dec-04 Required by: 1/4/2005 Minute Ref. No. 1654
Submit to John Stedman a copy of the landfill maps and other information found regarding the SWMU 2 landfill delineation.

Action Item 1347 Assigned to: Stedman on 14-Dec-04 Required by: 1/18/2005 Minute Ref. No. 1655
John Stedman will review the TDEC UST regulations for guidance relating to collecting confirmation sampling using DPT.

Action Item 1348 Assigned to: Hill on 14-Dec-04 Required by: 1/18/2005 Minute Ref. No. 1655
Bill Hill will review the TDEC UST regulations for guidance relating to collecting confirmation sampling using DPT.

Action Item 1349 Assigned to: Huey on 14-Dec-04 Required by: 1/18/2005 Minute Ref. No. 1655
Joel Huey will check with the Athens Group for guidance relating to collecting confirmation sampling using DPT.
