

N65928.AR.000575  
NTC ORLANDO  
5090.3a

LETTER REGARDING INTERIM REMEDIAL ACTION REVISED SCHEDULE AT OPERABLE  
UNIT 4 (OU 4) NTC ORLANDO FL  
12/20/1996  
ABB ENVIRONMENTAL



07.01.04.0002  
00695

December 20, 1996

8519.289

Commanding Officer  
SOUTHNAVFACENCOM  
P.O. Box 190010  
2155 Eagle Drive  
N. Charleston, S.C. 29419-9010

**Attn: Ms. Barbara Nwokike, Code 187300**  
  
Subject: NTC, Orlando, Operable Unit (OU) 4  
IRA Revised Schedule  
Contract; N62467-89-D-0317/CTO 107

Dear Barbara:

The original OU4 IRA Baseline Schedule showed delivery dates of 20 September, 1996 and 01 October, 1996 for the Focused Feasibility Study (FFS) Report and the Preliminary Design, respectively. The Focused Feasibility Report that we submitted on 31 October, 1996 contained groundwater extraction and treatment as the proposed remedy. As you are aware, the OPT required further review of alternate technologies, and on 11 December, 1996, ultimately chose In-Well stripping as the IRA remedy for groundwater, and Natural Attenuation (with monitoring) for the lake.

Due to this decision, the Focused Feasibility Study Report requires modification. We are currently developing those modifications, and in a parallel task, we are developing the associated Preliminary IRA Design. This delay has caused us to revise the original schedule. Our intent is to reissue the FFS and the Preliminary Design on or about 18 February, 1997. This will allow us to present the data at the February OPT meeting. Once all comments are received on the Preliminary design, the Final design will be submitted approximately one month later.

We will keep you advised of any additional changes to this schedule. Should have any questions regarding this letter or progress on the OU4 IRA, please call me at (407) 895-8845.

Very Truly Yours,  
ABB ENVIRONMENTAL SERVICES, INC.

John P. Kaiser  
Installation Manager

JK/cp

cc: W. Hansel (SDIV)	S. McCoy (Brown & Root)
J. Mitchell (FDEP)	H. Doo (SDIV)
N. Rodriguez (EPA)	R. May (ABB-ES)
Lt. G. Whipple (NTC, ORL)	M. Salvetti (ABB-ES)
O. McNeil (Bechtel)	

ABB Environmental Services Inc.

Sponsor  
Special Olympics  
World Games  
Connecticut 1995



1080 Woodcock Road, Suite 100  
St. Paul Building  
Orlando, Florida 32803

Telephone (407) 895-8845  
Fax (407) 896-6150