



DEPARTMENT OF THE NAVY

SOUTHERN DIVISION

NAVAL FACILITIES ENGINEERING COMMAND

2155 EAGLE DR., P. O. BOX 10068

CHARLESTON, S. C. 29411-0068

32501.032
19.01.32.0034

PLEASE ADDRESS REPLY TO THE
COMMANDING OFFICER, NOT TO
THE SIGNER OF THIS LETTER.
REFER TO:

5090/11
Code 18211

N00204.AR.000292

NAS PENSACOLA

5090.3a

Mr. Thomas W. Moody, P.E.
Waste Management Program

Administrator

Florida Department of Environmental Regulation (FDER)
Northwest District
160 Governmental Center
Pensacola, Florida 32501-5794

Dear Mr. Moody:

This letter is to inform you of the schedule and status of the recovery system at the Naval Air Station (NAS) Pensacola, Florida Waste Water Treatment Plant. We have contracted Ecology and Environment, Inc. (E & E, Inc.) of Tallahassee to develop design plans and specifications to upgrade the existing system. We anticipate the 30% draft design package submittal prior to November 1, 1991, and we will be requesting your review. Based on the review time needed and incorporating comments into 90% draft design package and resubmittal for review and comment period and incorporation of comments, we anticipate the 100% final design package will be ready to advertise for construction by February 1992.


We are aware of your concerns of the extended outage at the recovery system and the failure to address the contamination that exists at the facility; therefore, we have contracted E & E, Inc. to replace the existing centrifugal pumps and motors and other needed equipment and maintain its operation until we can properly upgrade the entire recovery system. In addition, the next Quarterly Report shall indicate the status of the contamination which exists at this facility.

We feel that this effort will temporarily correct the existing system in order that the corrective action pumping may continue while the new system is being designed and installed. We expect to have the existing centrifugal pumps and other equipment replaced by October 31, 1991.

We would also like to schedule a meeting to discuss the 30% design package and other concerns relating to this facility. We would like to tentatively schedule this meeting for either November 6 or November 26, 1991 in Pensacola, Florida or Charleston, South Carolina, and would like your response to the dates and locations specified above. The "copy to's" are also invited to attend this meeting and would like to have their responses as well.

If you have any problems or further concerns with the status or schedule of this project, please contact Ms. Suzanne O. Sanborn at (803) 743-0574.

Sincerely,



JAMES B. MALONE, JR., P.E.
MANAGER, INSTALLATION
RESTORATION, EAST SECTION

copy to:

NAS Pensacola (Mr. Ron Joyner, Code -18250)

PWC Pensacola (Mr. , Greg Campbell)

EPA Region IV (Mr. Mickey Hartnett/Ms. Allison Drew, EPA Federal Facilities

FDER (Mr. Eric Nuzie/Mr. Merlin Russell)

SOUTHDIV (Mr. Les Cabiness, Code 18128)