

1851/11

MAR 30 1992

CERTIFIED MAIL- RETURN RECEIPT REQUESTED

Ms. Allison Drew
United States Environmental Protection Agency (EPA)
Region IV
Waste Management Division
RCRA and Federal Facilities Branch
345 Courtland Street, NE
Atlanta, Georgia 30365

N00204.AR.000345
NAS PENSACOLA
5090.3a

Dear Ms. Drew:

Southern Division is currently experiencing a shortfall for operating resources and funding. We regret that due to current constraints, we will not be able to award the fieldwork efforts for NAS Pensacola Batch 1 (OU 1-5) and Batch 4 (OU 11-14) which are scheduled to begin August 6, 1992 and July 16, 1992 respectively.

This letter shall therefore serve as our written notice of intent to extend the "Start Date" schedule of the 1992 SMP for fieldwork until December 16, 1992.

In addition, due to the Transition of Contractors (E&E, Inc. to Ensafe/Allen & Hoshall) for the IR Program at NAS Pensacola, Pensacola Florida, we are formally requesting a 60 day extension to the Operable Unit 10: Group 0: Batch 3 "Start Date" for fieldwork from the receipt of this letter. We anticipate this fieldwork to start per the 1992 SMP no earlier than May 29, 1992 as discussed during our telephone conversation of March 24, 1992, and during the last RPM meeting in Atlanta, Georgia.

We request an approval response for the above extensions. If you should have any questions regarding this matter, please contact Ms. Suzanne O. Sanborn at (803) 743-0574.

Sincerely,
JAMES B. MALONE, JR. P.E.
MANAGER OF THE INSTALLATION
RESTORATION, EAST SECTION

copy to:
NAS Pensacola (Mr. Ron Joyner)
FDER (Mr. Eric Nuzie)
E&E, Inc. (Mr. John Barksdale)
Ensafe (Mr. Paul Stoddard)

09B
AR
Daily
185 File
1851

185
1851x