



32501.000  
09.01.00.0062

# Florida Department of Environment

Twin Towers Office Bldg. o 2600 Blair Stone Road o Tallahassee, Florida 32399-2400

Lawton Chiles, Governor

Carol M. Browner, Secretary

April 14, 1992

N00204.AR.000359

NAS PENSACOLA

5090.3a

CERTIFIED MAIL  
RETURN RECEIPT REQUESTED

Ms. Suzanne O. Sanborn  
Code 18211  
Department of the Navy  
Southern Division  
Naval Facilities Engineering Command  
2155 Eagle Drive  
P.O. Box 10068  
Charleston, SC 29411-0068

Dear Ms. Sanborn:

Department personnel have completed the review of the March 31, 1992 version of the NAS Pensacola Site Management Plan (SMP). The primary modification of the submittal is the "Start Dates". Although we realize that funding problems can affect work schedules, we need a more thorough explanation of the situation before we can give formal concurrence for the work schedule delays. This information should include, at a minimum, any measures that can or will be taken to correct the operating resources and funding shortfall and, if possible, projected dates for additional funding. Any other information that would be useful and provide us more documentation for the delay request will be appreciated. Also, if partial funding becomes available, we recommend that appropriate work commence without further delay.

The 60 day extension request to your 1992 SMP for Operable Unit 10: Group O: Batch 3 appears reasonable. The only problem that we have is the statement in the March 30, 1992 letter from Mr. James Malone about work starting no earlier than May 29, 1992. Once we resolve this "no earlier than" issue by establishing a specific date, we should be able to agree upon a new "Start Date".

Letter to Ms. Sanborn  
Page Two  
April 14, 1992

We shall continue to cooperate with you on these matters.  
If I can be of any further assistance, please contact me at  
(904)488-0190.

Sincerely,



Eric S. Nuzie  
Federal Facilities Coordinator

ESN/dd

cc: Bill Kellenberger  
Ron Joyner  
John Mitchell  
Lynn Griffin  
Allison Drew