

5090/11
1851

CERTIFIED MAIL- RETURN RECEIPT REQUESTED

JUN 11 1992

Mr. Eric Nuzie
Bureau of Waste Cleanup
Florida Department of Environmental Regulation
Twin Towers Office Building
2600 Blair Stone Road
Tallahassee, Florida 32399-2400

N00204.AR.000375
NAS PENSACOLA
5090.3a

Dear Mr. Nuzie:

Per the conversation on June 4 and 11, 1992 with Ms. Suzanne O. Sanborn, and pursuant to FFA Section VIII.G.6, we are requesting a (20) calendar days extension to the original due date for issuance of the Draft/Final Phase I Workplans (primary documents) for Groups H, I, P, and Q. The original due date for submittal is June 13, 1992. We are also requesting the same 20 day extensions to the original due date for Draft/Final Phase II Workplans for Groups A through E. These documents original due date is June 23, 1992.

We are requesting these extensions based on the need to receive all BPA and FDBR comments on the submitted Navy's responses to comments to the Draft submittal during the next scheduled RPM meeting on June 16-17, 1992 at NAS Pensacola. We would then need to address any problems with the Draft documents/comments/responses and incorporate your appropriate comments into the issuance of the Draft/Final documents. Your concurrence for the extensions is required.

The Draft/Final for H, I, P, Q, and A through E would then be due for submittal on July 3, 1992, and July 13, 1992 respectively. Please contact Ms. Suzanne O. Sanborn or Ms. Linda Martin at (803) 743-0574, if you should have any questions.

Sincerely,

J. L. McCauley, P.E.
Deputy Director
Environmental Division

copy to:
NAS Pensacola (Mr. Ron Joyner, Code 18520)
BPA (Ms. Allison Drew)

18
185 file
AR
daily

18A
185
1851x