



Florida Department of Environ.....

Twin Towers Office Bldg. • 2600 Blair Stone Road • Tallahassee, Florida 32399-2400

Lawton Chiles, Governor

Carol M. Browner, Secretary

June 12, 1992

*1851
SO
6/15/92*

Ms. Suzanne O. Sanborn
Code 18211
Department of the Navy
Southern Division
Naval Facilities Engineering Command
2155 Eagle Drive
P.O. Box 10068
Charleston, SC 29411-0068

N00204.AR.000377
NAS PENSACOLA
5090.3a

Dear Ms. Sanborn:

I have received and reviewed the June 11, 1992 letter from Mr. J.L. McCauley requesting extensions of 20 calendar days for the due dates for the Draft/Final Phase I Work Plans for Groups H, I, P and Q and the Draft/Final Phase II Work Plans for Groups A through E. The new due dates based upon the extension requests, would be July 3, 1992 and July 13, 1992 respectively. This letter documents the Department's concurrence with the extension requests and the new due dates.

If I can be of any further assistance with this matter, please contact me at (904)488-0190.

Sincerely,

Eric S. Nuzie
Federal Facilities Coordinator

ESN/dd

cc: Bill Kellenberger
Ron Joyner
John Mitchell
Lynn Griffin
Allison Drew
Jorge Caspary

32501.000