

EnSafe / Allen 6

a joint venture for profession;

5720 Summer Trees Dr. Suite 8 Memphis, TN 38134
(901) 383-9115 Fax (901) 383-1743

32501.000
09.01.00.0114

N00204.AR.000668
NAS PENSACOLA
5090.3a

February 9, 1994

Florida Department of **Environmental** protection
Federal Facilities Coordinator
Attn: Eric Nuzie
Twin Towers Office Building
2600 Stone Road
Tallahassee, Florida 32399-2400

Re: **Extension of Site Management Plan Deadlines**
NAS Pensacola
Contract # N62467-89-D-0318

Dear Mr. Nuzie:


On behalf of the Navy, EnSafe/Allen & Hoshall is **notifying** the Florida Department of Environmental Protection (FDEP) that the **schedules** in the Site Management Plan (SMP) are difficult for the Navy to meet because of the **prioritization** of the Base Realignment and Closure (BRAC) sites and the resulting drain on the Navy's resources. In addition, the aggressiveness of the SMP schedule, in conjunction with the prioritization of BRAC, has **placed a burden** on the U.S. Environmental Protection Agency (USEPA), thus causing several missed SMP deadlines. Because of the USEPA's missed deadlines, **additional burden** has been placed on the Navy's resources.

Therefore, the Navy **requests** a **60-day** extension on all SMP deadlines. The SMP will be revised and submitted to all parties for **review** and comment in accordance with the Federal Facilities Agreement (FFA).

Please let me know if you have any questions or comments regarding the request for extension.

Sincerely,

EnSafe/Allen & Hoshall

A handwritten signature in black ink, appearing to read 'Henry Beiro', with a long horizontal line extending to the right.

Henry Beiro
!Task Order Manager

cc: **Bill Hill, SOUTHNAVFACENGCOM**
James Malone, SOUTHNAVFACENGCOM
Bill Gates, SOUTHNAVFACENGCOM
Craig Brown, USEPA
Michelle Glenn, USEPA
Brian Caldwell, E/A&H Pensacola