



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION IV

345 COURTLAND STREET, N.E.
ATLANTA, GEORGIA 30365

32501.000
03.03.00.0043

N00204.AR.000747

NAS PENSACOLA

5090.3a

JUL 26 1994

4WD-FFB

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Commanding Officer
Attn: Mr. Bill Hill - Code 1851
Southern Division
NAVFACENGCOM
P.O. Box 190010
North Charleston, South Carolina 29419-9010

SUBJ: Revision to FY94 Site Management Plan (SMP);
NAS Pensacola, Florida
EPA Site ID No.: FL 9170024567

Dear Mr. Hill:

The Environmental Protection Agency (EPA) is in receipt of the Navy's request to modify and extend the schedules contained in approved FY94 Site Management Plan (SMP) for the Naval Air Station (NAS) Pensacola, pursuant to Section XXIV (Extensions) of the Federal Facilities Agreement. This request was received in the form of a revised SMP which addresses EPA comments on a previous extension request, submitted April 27, 1994.

Most of EPA's comments have been addressed in this latest revision of the SMP. EPA therefore approves the Navy's extension request with the condition that the revised Draft Feasibility Study (FS) for Operable Unit 10 be submitted no later than sixty (60) days from EPA's receipt of the revised Draft Final Remedial Investigation Report for OU 10. The revised Draft FS should therefore be received in this office by October 15, 1994. This due date is in agreement with the decision which was made by the Parties and recorded in the meeting minutes for the June 27-29 Partnering Meeting. The subsequent schedules for OU 10 should also be adjusted (i.e. moved up) accordingly.

Please contact me at (404) 347-3016 if you have further questions or comments on the above issues.

Sincerely Yours,



Allison D. Humphris
Remedial Project Manager
Department of Defense Remedial Section
Federal Facilities Branch

cc: Ron Joyner, NAS Pensacola
Eric Nuzie, FDEP