

32501.032
03.01.32.0018
N00204.AR.000753
NAS PENSACOLA
5090.3a

5090/13
Code 1851
09 Aug 94

CERTIFIED MAIL- RETURN RECEIPT REQUESTED

Ms. Allison Humphris
U. S. Environmental Protection Agency (EPA)
Region IV 4WD/FFB
345 Courtland Street, N.E.
Atlanta GA 30365

Subj : REVISED DRAFT FINAL REMEDIAL INVESTIGATION REPORT FOR
OPERABLE UNIT (OU) 10 AT NAS PENSACOLA FL

Dear Ms. Humphris:

In accordance with Section XXIV of the Federal Facilities Agreement, the Navy respectfully requests a 30 calendar day extension for the subject primary document which is due 15 August 1994. Subsequent primary documents in accordance with the Site Management Plan for OU 10 will also be delayed 30 days. The Navy considers "good cause" is justified in order to incorporate the data received from EPA which was provided in a letter dated 6 June 1994. The data **was** not in an electronic format and had to be incorporated by hand, thus causing an unexpected effort and delay. No other schedule is affected.

If you should have any questions, please contact Bill Hill (Code 1851) or Bill Gates (Code 18510), at (803) 743-0324 or (803) 743-0360 respectively.

Sincerely,

WILLIAM J. HILL
Environmental Engineer
Installation Restoration I Branch

copy to:

NAS Pensacola (Mr. Ron Joyner, Code 00500)/(Ms. Michele Harrison)
Ensafe (Mr. Henry Beiro)/(Mr. Brian Caldwell)

ENVIR
185
1851
1855
18510

AR

Circ

Daily J:\CORR\1851BH\EPA.EXT