

32501.032
09.01.32.0022

N00204.AR.000754
NAS PENSACOLA
5090.3a

5090/13
Code 1851
09 Aug 94

CERTIFIED MAIL- RETURN RECEIPT REQUESTED

Mr. David Clowes
Florida Department of Environmental Protection
Twin Towers Office Building
2600 Blair Stone Road
Tallahassee FL 32399-2400

Subj : REVISED DRAFT FINAL REMEDIAL INVESTIGATION REPORT FOR
OPERABLE UNIT (OU) 10 AT NAS PENSACOLA FL

Dear Mr. Clowes:

In accordance with Section **XXIV** of the Federal Facilities Agreement, the Navy respectfully requests a **30** calendar day extension for the subject primary document which is due **15 August 1994**. Subsequent primary documents in accordance with the Site Management Plan for OU 10 will also be delayed 30 days. The Navy considers "good cause" is justified in order to incorporate the data received from EPA which was provided in a letter dated **6 June 1994**. The data was not in an electronic format and had to be incorporated by hand, thus causing an unexpected effort and delay. No other schedule is affected.

If you should have any questions, please contact Bill Hill (Code **1851**) or Bill Gates (Code **18510**), at **(803) 743-0324** or **(803) 743-0360** respectively.

Sincerely,

WILLIAM J. HILL
Environmental Engineer
Installation Restoration I Branch

copy to:
NAS Pensacola (Mr. Ron Joyner, Code 00500)/(Ms. Michele Harrison)
Ensafe (Mr. Henry Beiro)/(Mr. Brian Caldwell)
ENVIR
185
1851
1855
18510
AR
CIRC
Daily J:\CORR\1851BH\FDEP.EXT