

Department of Environmental Protection

32501.001
09.01.01.0024



Lawton Chiles
Governor

Twin Towers Building
2600 Blair Stone Road
Tallahassee, Florida 32399-2400

Virginia B. Wetherell
Secretary

October 6, 1994

N00204.AR.000799
NAS PENSACOLA
5090.3a

Mr. Bill Hill
Code 1851
Southern Division
Naval Facilities Engineering Command
Post Office Box 190010
North Charleston, South Carolina 29419-9010

Dear Mr. Hill:

This letter documents our formal concurrence for your 30 day extension request for submittal of the revised Final Remedial Investigation Report, OU 1 NAS Pensacola. This request was discussed previously at the September 14-16, 1994 Navy, EPA and FDEP Partnering Meeting. Based upon that discussion and Mr. David M. Clowes' recommendation provided to me in his October 5, 1994 memorandum concerning this matter, it was decided to approve your time extension request.

If I can be of any further assistance, please do not hesitate to contact me.

Sincerely,

Eric S. Nuzie
Federal Facilities Coordinator

ESN/sg

cc: David Clowes
John Mitchell
Tom Moody
Ron Joyner
Allison Humphris
Brian Caldwell
Henry Biero