

N00204.AR.004609  
NAS PENSACOLA  
5090.3a

LETTER REGARDING FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION  
APPROVAL OF U S NAVY REQUEST FOR EXTENSION OF THE SITE MANAGEMENT PLAN  
DEADLINES FOR CALENDAR YEAR 2012 FOR THE DRAFT RECORD OF DECISION  
AMENDMENT FOR OPERABLE UNIT 2 (OU 2) NAS PENSACOLA FL  
3/13/2014  
FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION



**FLORIDA DEPARTMENT OF  
ENVIRONMENTAL PROTECTION**

BOB MARTINEZ CENTER  
2600 BLAIRSTONE ROAD  
TALLAHASSEE, FLORIDA 32399-2400

RICK SCOTT  
GOVERNOR

CARLOS LOPEZ-CANTERA  
LT. GOVERNOR

HERSCHEL T. VINYARD JR.  
SECRETARY

March 13, 2014

Ms. Patty Marajh-Whittemore  
Remedial Project Manager  
ITP Gulf Coast  
Naval Facilities Engineering Command Southeast  
Attn: AJAX Street, Building 135N  
P.O. Box 30A  
Jacksonville, FL 32212-0030

RE: Extension to Submit the Draft Record of Decision Amendment for Operable Unit 2, Naval Air Station Pensacola, Pensacola, Florida.

Dear Patty:

The Department has received the Navy's request for a 106-day extension request from March 16, 2014 to June 30, 2014, to submit the Draft Record of Decision Amendment for Operable Unit 2, Sites 11, 12, 25, 26, 27 and 30, Naval Air Station Pensacola. The request was submitted pursuant to Section XXIII of the NAS Pensacola Federal Facilities Agreement and was received by the Department by e-mail on March 13, 2014. This extension request replaces the extension request received March 6, 2014. The Navy has demonstrated good cause for requesting an extension and has requested the extension in a timely manner. The Department accepts the requested extension pursuant to Section XXIV of the NAS Pensacola Federal Facilities Agreement. I have attached a signed copy of the Extension Memorandum to this letter.

If you have any concerns regarding this letter, please contact me at (850) 245-8997.

Sincerely,

A handwritten signature in blue ink that reads "David P. Grabka". The signature is written in a cursive style with a long horizontal line extending to the right.

David P. Grabka, P.G.  
Remedial Project Manager  
DoD and Brownfields Partnerships  
Waste Cleanup Program

CC: Tim Woolheater, EPA Region 4

KAW

Handwritten initials "KAW" in blue ink, written in a cursive style.

[www.dep.state.fl.us](http://www.dep.state.fl.us)

DOD\_11\_1829/DOD\_11\_1830/DOD\_11\_1838/DOD\_11\_1839/DOD\_11\_1840/DOD\_11\_1843